
From: DHONT, JEFF
To: Kevin Bricknell
Subject: LF COSTS URGENT
Date: Thursday, August 31, 2017 8:50:00 AM
Attachments: Book1.xlsx

123004 Cost Estimates Summary.xls
Importance: High

Kevin,
From Steve Wall, see attached. He sent an inquiry this morning to CalRecycle – CA agency handling
SWLFs, and they were able to provide a list of tens, if not over a hundred, actual landfill cover costs
across California. Of course, every one of these will differ in many ways depending on the situation,
but it looks like the cost per acre is a little less than $80,000 on average. See spreadsheet. I could
understand certain things – like the remoteness of the site – to drive costs toward an upper end of a
range, but right now the FS costs are higher than this average by a factor of 7.5. That is ginormous.
This issue has raised its head before, as you know, and I’ve made separate inquiries to AMEC, Tetra
Tech, and even DBS&A to make sure everyone is ok with the costs. I’m wondering whether there is
something about using RACER that is causing this – or, perhaps there is no problem at all.
I cannot stress how critical it is that we solve this quickly from as many angles as possible. We need
to check this CA information against Tetra Tech’s knowledge from other sites, and then identify what
it is in the FS estimates that make them higher, and finally, what it is that is correct. Consider that
Alternative LF-2A would cost only $2.4 million if reduced by a factor of 7.5. Even if that wouldn’t
scale down that way – let’s say it is only half that much scale-down – a factor of 3.5 – the cost is still
only $5.1 million. That would change too many things to count. I’ve all but approved the FS at this
point…so we will be under a lot of time pressure to figure this out. All POST-ROD things, from the
RRRB to the proposed plan to consultation would have to wait on it if the costs really are not right.
Call me.
-------------------------------------------------------------------
Jeffrey A. Dhont
Environmental Scientist / Superfund Project Manager
U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street Mail Stop SFD-6-2
San Francisco, CA 94105
(415) 972-3020
dhont.jeff@epa.gov

From: Wall, Steve 
Sent: Wednesday, August 30, 2017 5:58 PM
To: DHONT, JEFF 
Subject: FW: LF costs
Hi Jeff,
Here’s some landfill closure cost info from CA. Book1 has the newer, less sorted data. The 12 30 04
estimates are well sorted and analyzed, but, older.

From: Wochnick, Michael [mailto:Michael.Wochnick@CalRecycle.ca.gov] 

SEMS-RM DOCID # 1185072



Sent: Tuesday, April 23, 2013 8:36 AM
To: Wall, Steve <Wall.Steve@epa.gov>
Subject: LF costs
Steve –
Attached is a quick report from our database. The first sheet (master) is the entire data dump. The
second sheet (edited) is one where I cleaned out some of the data that was not pertinent. I have not
cleaned out older data yet but you can sort on the cost estimate date field and delete older data if
you wish. I wanted to get this to you quickly before I leave for jury duty.
Michael Wochnick, P.E.
CalRecycle
Closure and Technical Support
916-341-6289
916-319-7334 (fax)



master

ClosureID SiteID SwisNo Name ClosureCostEst ClosureCostEstDt PostClosureCostEst PostClosureCostEstDt PlanAcreage PostClosureMaintenanceAcreage ApprovedCiwmbDt ApprovedLeaDt ApprovedRwqcbDt ReceivedDt PlanDueDt CloPlanTypeID CloPlanTypeName CertSubmitDt CertApproveDt ClosureFAEst PostClosureFAEst GreatestExtentEst RWQCBAcceptanceDt LEAAcceptanceDt BasedOnID BasedOnName ReportDt CostEstUpdateOnly PlanFormatID PlanFormatName FinalCoverID FinalCoverName CommentLetterSent ConsistencyFindingDt TechnicalAdequacyDt ConsistencyFindingNA TechnicalAdequacyNA ClosureDt ClosureTypeCode

1 1 01‐AA‐0001 Turk Island Landfill 0 6/6/1999 0 6/6/1999 0 0 6/6/1999 6/20/1995 5 Postclosure Land Use 12/11/1998 6/6/1999 0 0 0 0 0 0 0 0 0 0 6/30/1986 Actual    

11044 6 01‐AA‐0008 Tri Cities Recycling & Disposal Fac 8436000 2/9/2012 410717 2/9/2012 115 115 2/10/2012 2 Final Plans          ‐1 ‐1 0 2/9/2012 0 82 Stand‐alone 79 Combo ‐1 0 0 12/1/2008 Estimated 

4 7 01‐AA‐0009 Altamont Landfill & Resource Recv`ry 20490719 12/20/1999 27358456 12/20/1999 24 0 5/5/1998 6/27/1997 12/19/1996 8/1/1997 3/23/1992 3 Partial Final Plans  7/1/1997 5/5/1998 0 0 0 0 82 Stand‐alone 0 0 0 1/1/2025 Estimated 

10827 7 01‐AA‐0009 Altamont Landfill & Resource Recv`ry 23993000 7/10/2005 1224000 7/10/2005 247 472 6/21/2010 1 Preliminary Plans    ‐1 ‐1 ‐1 6/10/2010 0 81 Joint Technical Document 79 Combo 0 0 0 1/1/2025 Estimated 

10950 8 01‐AA‐0010 Vasco Road Sanitary Landfill 10446678 2/10/2010 1 2/10/2010 22 0 6/27/2011 6/29/2011 8/5/2011 6/7/2010 3 Partial Final Plans  0 0 0 0 0 6/27/2011 0 0 8/31/2019 Estimated 

7 8 01‐AA‐0010 Vasco Road Sanitary Landfill 1290588 1/15/1999 1 1/15/1999 27 0 6/29/1998 4/15/1999 6/10/1999 4/5/1999 3 Partial Final Plans  10/1/1999 11/1/1999 0 0 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 8/31/2019 Estimated 

11051 8 01‐AA‐0010 Vasco Road Sanitary Landfill 13171996 2/29/2012 346839 2/10/2010 191 246 3/26/2012 1 Preliminary Plans    ‐1 ‐1 ‐1 1/1/2012 0 81 Joint Technical Document 77 Water Balance 0 5/25/2012 ‐1 0 8/31/2019 Estimated 

10007 27 01‐AA‐0288 U.S. Pipe Foundry 1703100 4/23/2001 33250 4/23/2001 9 0 10/5/2001 4/4/2002 1/4/2002 5/1/2001 2 Final Plans          2/12/2003 10/9/2003 ‐1 ‐1 0 0 82 Stand‐alone 79 Combo 0 0 0 12/26/2000 Actual    

10013 63 01‐CR‐0033 Metropololitan Golf Links (Galbraith GC) 0 0 125 0 5/8/2000 4 Pre 1988 0 0 0 0 0 0 0 0 0 0           

10066 67 01‐CR‐0041 Alameda Point OU3 (Former NAS Alameda) 0 0 0 0 1/2/1900 4 Pre 1988 0 0 0 0 0 0 0 0 0 0           

10067 10107 01‐CR‐0042 Alameda Point OU4A (Former NAS Alameda) 0 0 0 0 1/2/1900 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 12/31/1978 Estimated 

10134 92 03‐AA‐0001 Amador Co SLF/Buena Vista Class II LF 1291490 5/15/2002 114278 5/15/2002 13 13 12/10/2002 6/10/2002 7/26/2002 6/4/2002 2 Final Plans          3/1/2010 7/20/2010 ‐1 ‐1 0 12/2/2011 11/21/2011 0 82 Stand‐alone 0 0 0 4/1/2004 Estimated 

9 92 03‐AA‐0001 Amador Co SLF/Buena Vista Class II LF 402000 1/1/1995 804930 1/1/1995 13 0 5/7/1997 2/16/1995 9/20/1993 3 Partial Final Plans  3/31/1997 5/7/1997 0 0 0 0 82 Stand‐alone 78 Soil 0 0 0 4/1/2004 Estimated 

11067 93 03‐AA‐0002 Sierra Pacific Industries Woodwaste Land 772508 6/21/2012 27822 6/21/2012 5.1 5.1 6/29/2012 4 Pre 1988 0 0 0 6/21/2012 0 82 Stand‐alone 80 Other 0 0 0 1/1/2012 Actual    

10354 129 04‐AA‐0002 Neal Road Recycling and Waste Facility 4051661 4/1/2003 0 4/1/2003 47 0 7/8/2004 4/24/2003 4/24/2004 4/16/2003 3 Partial Final Plans  2/13/2008 2/24/2011 0 0 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2033 Estimated 

10877 129 04‐AA‐0002 Neal Road Recycling and Waste Facility 7167912 12/1/2010 258040 12/1/2010 74 0 4/7/2011 7/1/2010 1 Preliminary Plans    ‐1 ‐1 0 11/1/2010 0 79 Combo 0 4/6/2011 0 0 1/1/2033 Estimated 

12 132 04‐AA‐0009 Louisiana‐Pacific Landfill 1602376 7/13/2006 1427218 7/13/2006 2 0 12/16/1993 5/5/1993 5/5/1993 4 Pre 1988 0 0 0 0 0 0 0 1/1/1988 Actual    

10033 191 05‐AA‐0014 Red Hill Sanitary Landfill 1199148 11/4/1994 58405 1/1/1993 15 15 6/27/1995 10/25/1994 11/10/1994 9/19/1994 3/3/1992 2 Final Plans          12/12/1996 1/30/1997 ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 1/1/1992 Actual    

14 195 05‐AA‐0023 Rock Creek Landfill 7452097 11/15/2007 157982 11/15/2007 21 21 4/19/2004 4/25/1995 5/14/2001 3/14/1995 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 78 Soil 0 0 0 9/30/2035 Estimated 

10888 195 05‐AA‐0023 Rock Creek Landfill 2415852 12/20/2010 0 12/20/2010 10 0 3/9/2011 2/15/2011 12/20/2010 3 Partial Final Plans  9/21/2012 2/7/2013 0 0 0 12/10/2012 12/10/2012 0 82 Stand‐alone 78 Soil 0 0 0 9/30/2035 Estimated 

10046 238 06‐AA‐0001 Evans Road Landfill 374013 3/1/2001 23970 3/1/2001 14 0 12/18/2000 3/18/2000 3/18/2000 2 Final Plans          8/1/2001 11/30/2001 ‐1 ‐1 0 0 82 Stand‐alone 78 Soil 0 0 0 1/1/1998 Estimated 

11011 239 06‐AA‐0002 Stonyford Disposal Site 712377 12/8/2011 39724 12/8/2011 3 3 6/6/2012 6/6/2012 6/12/2012 12/13/2011 1 Preliminary Plans    ‐1 ‐1 0 12/8/2011 0 82 Stand‐alone 74 Flexible Membrane 0 2/10/2012 0 0 1/1/2064 Estimated 

10567 262 07‐AA‐0001 West Contra Costa Landfill 8511700 6/1/2008 536785 4/15/2009 160 0 8/25/2009 7/16/2009 1/19/2010 5/1/2009 2 Final Plans          6/30/2011 7/8/2011 ‐1 ‐1 0 6/15/2011 7/12/2011 0 82 Stand‐alone 76 Compacted Clay 0 0 0 1/31/2006 Estimated 

19 262 07‐AA‐0001 West Contra Costa Landfill 10193000 10/15/2004 15004500 10/15/2004 80 0 7/11/1996 6/26/1996 6/18/1996 11/2/1994 3 Partial Final Plans  11/30/1999 12/30/1999 0 0 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 1/31/2006 Estimated 

10608 263 07‐AA‐0002 Acme Landfill 1250852 11/14/2001 1360404 11/14/2001 22 0 3/25/2001 2/13/2001 1/27/2000 7/30/1999 3 Partial Final Plans  6/10/2002 7/23/2002 0 0 0 0 0 0 0 0 0 0 6/1/2021 Estimated 

21 263 07‐AA‐0002 Acme Landfill 6000271 11/14/2001 2957598 11/14/2001 87 0 3/26/2001 2/13/2001 12/7/2000 7/30/1999 1 Preliminary Plans    0 0 0 0 0 0 0 0 0 0 6/1/2021 Estimated 

10747 264 07‐AA‐0003 Contra Costa SLF (Pittsburg LF & GBF LF) 0 8/1/2008 187895 8/1/2008 83 0 6/2/2009 10/24/2007 7 Postclosure Maintenance Plan ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 1/1/1992 Actual    

22 264 07‐AA‐0003 Contra Costa SLF (Pittsburg LF & GBF LF) 6749000 7/2/1999 4532000 7/2/1999 74 0 3/28/2001 3/28/2001 1/27/2000 8/1/2001 7/1/1999 2 Final Plans          7/19/2002 9/29/2002 0 0 0 0 0 0 0 1/1/1992 Actual    

10263 274 07‐AA‐0032 Keller Canyon Landfill 6809084 3/1/2004 247900 3/24/2004 112 112 5/17/2004 4/20/2004 4/20/2004 3/25/2004 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 12/31/2030 Estimated 

10178 10095 07‐CR‐0042 Naval Fuel Depot Point Molate Site 1 0 7/29/2002 1047377 7/29/2002 1 0 9/23/2002 9/23/2002 4 Pre 1988 9/23/2002 0 0 0 0 0 0 0 0 0 0           

25 366 08‐AA‐0006 Crescent City Landfill 1683457 4/29/2002 98271 4/29/2002 13 13 5/20/2005 6/6/1996 3/21/1996 5/6/2005 10/1/1994 2 Final Plans          3/3/2006 2/7/2007 ‐1 ‐1 0 5/27/2005 9/6/2006 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2005 Estimated 

10600 383 09‐AA‐0003 Union Mine Disposal Site 3432380 2/16/2007 6392400 7/26/2006 13.6 0 2/22/2007 4/2/2007 2/18/2007 1/22/2007 3 Partial Final Plans  10/18/2007 1/29/2008 0 0 0 0 0 0 0 1/1/2040 Estimated 

10993 383 09‐AA‐0003 Union Mine Disposal Site 2247151 6/1/2011 412808 6/1/2011 8 42 9/27/2011 1 Preliminary Plans    ‐1 ‐1 0 6/1/2011 ‐1 82 Stand‐alone 83 Composite 0 11/1/2011 1/10/2012 0 0 1/1/2040 Estimated 

27 383 09‐AA‐0003 Union Mine Disposal Site 841678 12/28/1998 0 12/28/1998 19.5 0 9/15/1995 9/13/1995 9/1/1995 8/9/1995 3 Partial Final Plans  2/24/2000 3/19/2003 0 0 0 0 0 0 0 1/1/2040 Estimated 

28 392 09‐CR‐0007 Fresh Pond #1 0 0 0 0 2/17/1995 1/13/1995 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0 1/1/1964 Actual    

30 421 10‐AA‐0002 Chateau Fresno Landfill 7316100 12/28/1995 320000 12/28/1995 80 80 8/7/1996 8/19/1996 7/17/1996 4/19/1996 1/31/1992 2 Final Plans          9/30/1996 12/10/1996 ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/1994 Estimated 

10571 422 10‐AA‐0004 City Of Clovis Landfill 10389573 3/5/2012 209780 3/5/2012 78 78 12/27/2011 1 Preliminary Plans    ‐1 ‐1 0 12/1/2011 0 82 Stand‐alone 79 Combo ‐1 7/3/2012 ‐1 0 4/30/2047 Estimated 

32 424 10‐AA‐0006 Coalinga Disposal Site 2276219 9/9/2003 56446 9/9/2003 52 52 4/5/2004 8/27/2003 11/17/1997 9/19/1993 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 11/10/2009 Actual    

11110 424 10‐AA‐0006 Coalinga Disposal Site 3854902 1/1/2013 75277 1/1/2013 52 2/15/2013 2 Final Plans          0 0 0 1/1/2013 0 82 Stand‐alone 77 Water Balance 0 0 0 11/10/2009 Actual    

10797 427 10‐AA‐0009 American Avenue Disposal Site 47202000 11/4/2009 426400 11/4/2009 378 378 11/17/2009 1 Preliminary Plans    ‐1 ‐1 0 ‐1 81 Joint Technical Document 0 0 0 8/31/2031 Estimated 

34 429 10‐AA‐0011 Southeast Regional Solid Waste Disposal 1963000 12/31/1996 99510 12/31/1996 67 67 2/20/1998 11/14/1997 7/1/1990 2 Final Plans          1/24/1999 1/19/2000 ‐1 ‐1 0 0 0 0 0 9/1/1990 Actual    

10787 430 10‐AA‐0013 Orange Avenue Disposal Inc 2314541 10/30/2009 37140 10/30/2009 29 29 5/25/2010 6/16/2010 5/10/2010 11/5/2009 2 Final Plans          4/2/2012 11/5/2012 ‐1 ‐1 0 12/12/2012 6/28/2012 0 82 Stand‐alone 77 Water Balance 0 0 0 3/31/2005 Estimated 

37 435 10‐AA‐0025 Chestnut Avenue Sanitary Landfill 2945300 1/19/1995 176500 1/19/1995 32 32 5/7/1996 1/19/1995 1/31/1992 2 Final Plans          7/1/1995 5/7/1996 ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 9/1/1994 Actual    

10838 641 11‐AA‐0001 Glenn County Landfill Site 13267855 2/23/2010 103243 2/23/2010 87 87 6/10/2010 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2013 Estimated 

11089 641 11‐AA‐0001 Glenn County Landfill Site 9163891 11/1/2011 147319 11/1/2011 76.37 76.37 12/1/2012 2 Final Plans          0 0 0 73 Previous Submittal 10/1/2012 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2013 Estimated 

10835 682 12‐AA‐0005 Cummings Road Landfill 6106747 12/1/2010 299992 12/1/2010 34 34 5/4/2012 5/1/2012 3/15/2010 2 Final Plans          ‐1 ‐1 0 11/5/2010 0 82 Stand‐alone 74 Flexible Membrane 0 3/16/2011 ‐1 0 9/30/2003 Estimated 

40 688 12‐AA‐0013 Scotia Wood Waste Disposal Site 0 12/21/1992 0 12/21/1992 0 0 12/21/1992 7/1/1990 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1989 Actual    

10167 692 12‐AA‐0017 Samoa Landfill Site 180000 6/9/1998 1062000 6/9/1998 6 0 6/9/1998 6/11/1998 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 12/31/1998 Estimated 

41 709 12‐AA‐0085 Simpson Fairhaven Disposal Site 0 5/28/1993 0 5/28/1993 0 0 5/28/1993 11/12/1992 4/1/1991 4 Pre 1988 4/14/1993 5/28/1993 0 0 0 0 0 0 0 0 0 0 7/1/1993 Estimated 

43 714 12‐AA‐0091 Tank Gulch Disposal Site 119288 10/1/1992 748650 10/1/1992 10 0 3/8/1993 11/5/1992 5/8/1992 4 Pre 1988 0 0 0 0 0 0 0 1/1/2010 Estimated 

10092 789 13‐AA‐0001 Imperial Solid Waste Site 937572 7/21/2006 26877 7/21/2006 18 18 1/10/2007 4/1/2004 4/15/2004 10/22/2003 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 3/1/2019 Estimated 

11072 789 13‐AA‐0001 Imperial Solid Waste Site 5930884 5/1/2012 61475 5/1/2012 18 18 12/11/2012 11/19/2012 8/1/2012 1 Preliminary Plans    0 0 0 72 Permit Review 10/1/2012 0 82 Stand‐alone 77 Water Balance 0 8/27/2012 0 0 3/1/2019 Estimated 

10971 790 13‐AA‐0004 Calexico Solid Waste Site 9664611 6/29/2011 84784 6/29/2011 40 40 2/27/2012 4/20/2012 11/30/2011 1/4/2011 1 Preliminary Plans    ‐1 ‐1 ‐1 72 Permit Review 11/1/2011 0 82 Stand‐alone 77 Water Balance ‐1 12/19/2011 0 0 1/1/2077 Estimated 

10749 791 13‐AA‐0005 Ocotillo Solid Waste Site 490061 9/27/2005 64764 6/27/2011 5 5 2/7/2012 8/24/2009 10/5/2009 10/20/2009 2 Final Plans          6/24/2009 9/23/2010 ‐1 0 0 8/28/2009 7/31/2010 0 82 Stand‐alone 77 Water Balance 0 0 0 1/31/2004 Estimated 

11027 791 13‐AA‐0005 Ocotillo Solid Waste Site 0 6/27/2011 64764 6/27/2011 5 5 2/10/2012 8/24/2009 10/5/2009 10/1/2011 7 Postclosure Maintenance Plan 6/24/2009 9/23/2010 0 0 0 8/28/2009 7/31/2010 0 0 0 0 1/31/2004 Estimated 

10614 792 13‐AA‐0006 Holtville Solid Waste Site 1285582 3/26/2007 27593 2/13/2007 25 25 10/30/2007 8/31/2007 8/6/2007 4/2/2007 2 Final Plans          8/25/2009 6/9/2010 0 0 0 8/28/2009 7/31/2009 0 82 Stand‐alone 77 Water Balance 0 0 0 4/1/2007 Estimated 

11068 792 13‐AA‐0006 Holtville Solid Waste Site 0 5/15/2012 36439 5/15/2012 22.5 22.5 6/22/2012 7 Postclosure Maintenance Plan ‐1 ‐1 0 72 Permit Review 5/31/2012 0 82 Stand‐alone 77 Water Balance 0 7/25/2012 ‐1 0 4/1/2007 Estimated 

10766 793 13‐AA‐0007 Palo Verde Solid Waste Site 553279 11/3/2005 24137 11/3/2005 8 8 5/17/2006 4/26/2006 4/11/2006 11/30/2005 2 Final Plans          7/12/2010 9/16/2010 0 0 0 10/10/2010 8/25/2010 73 Previous Submittal 11/1/2005 0 82 Stand‐alone 77 Water Balance 0 0 0 10/1/2006 Estimated 

11062 793 13‐AA‐0007 Palo Verde Solid Waste Site 0 1/1/2012 67742 1/1/2012 8 8 2/8/2013 5/15/2012 1/18/2013 3/2/2012 7 Postclosure Maintenance Plan ‐1 ‐1 0 1/1/2012 0 82 Stand‐alone 77 Water Balance 0 5/2/2012 ‐1 0 10/1/2006 Estimated 

10973 794 13‐AA‐0008 Brawley Solid Waste Site 7507178 7/30/2012 186697 7/30/2012 37 37 8/1/2012 8/17/2012 8/1/2012 2 Final Plans          ‐1 ‐1 0 73 Previous Submittal 7/1/2012 0 82 Stand‐alone 77 Water Balance ‐1 9/13/2012 0 0 9/1/2007 Estimated 

11032 795 13‐AA‐0009 Niland Solid Waste Site 1315346 1/19/2010 59187 1/27/2010 14 14 3/5/2012 2/27/2012 3/26/2010 2/15/2012 1 Preliminary Plans    0 0 0 73 Previous Submittal 2/1/2012 0 82 Stand‐alone 77 Water Balance 0 0 0 2/1/2056 Estimated 

11100 795 13‐AA‐0009 Niland Solid Waste Site 1405331 12/18/2012 70565 12/18/2012 14 14 1/18/2013 1 Preliminary Plans    0 0 0 72 Permit Review 12/18/2012 0 81 Joint Technical Document 77 Water Balance ‐1 2/25/2013 0 0 2/1/2056 Estimated 

51 796 13‐AA‐0010 Hot Spa Solid Waste Site 669984 3/22/2007 26457 3/19/2007 6 6 7/18/2007 2/1/2005 7/9/2007 4/2/2007 1 Preliminary Plans    0 0 0 0 82 Stand‐alone 77 Water Balance 0 0 0 9/1/2021 Estimated 

11096 796 13‐AA‐0010 Hot Spa Solid Waste Site 838565 2/1/2013 35693 2/1/2013 6.4 6.4 2/15/2013 1 Preliminary Plans    ‐1 ‐1 0 72 Permit Review 2/1/2013 0 82 Stand‐alone 77 Water Balance 0 4/17/2013 0 0 9/1/2021 Estimated 

10798 797 13‐AA‐0011 Salton City Solid Waste Site 616574 5/1/2009 32971 2/2/2010 8 8 3/15/2010 11/1/2009 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 12/31/2038 Estimated 

11104 797 13‐AA‐0011 Salton City Solid Waste Site 9166961 1/28/2013 76274 1/28/2013 284 284 2/4/2013 1 Preliminary Plans    0 0 0 72 Permit Review 1/28/2013 0 82 Stand‐alone 77 Water Balance 0 0 0 12/31/2038 Estimated 

11095 801 13‐AA‐0018 United States Gypsum 5163000 12/20/2012 50000 12/20/2012 78 475 1/7/2013 2/2/2012 4 Pre 1988 0 0 0 72 Permit Review 12/20/2012 0 82 Stand‐alone 0 0 0           

10311 802 13‐AA‐0019 Imperial Landfill 2319689 11/30/1999 3210121 11/30/1999 31 0 7/16/2001 5/3/2001 9/2/1998 11/30/1999 3 Partial Final Plans  4/10/2003 7/24/2003 0 0 0 0 0 0 0 0 0 0 12/31/2040 Estimated 

10841 802 13‐AA‐0019 Imperial Landfill 4829996 6/27/2011 338779 6/27/2011 89 131 8/19/2011 10/28/2011 7/11/2011 3/22/2010 1 Preliminary Plans    ‐1 ‐1 ‐1 72 Permit Review 5/1/2011 0 81 Joint Technical Document 77 Water Balance ‐1 4/22/2011 4/22/2011 0 0 12/31/2040 Estimated 

10750 805 13‐AA‐0022 Monofill Facility 4639240 12/2/2009 81055 12/2/2009 17 0 3/15/2010 1/8/2010 1/5/2010 11/16/2009 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 83 Composite 0 0 0 1/31/2025 Estimated 

10751 805 13‐AA‐0022 Monofill Facility 2219639 11/10/2008 2431623 12/2/2009 12 0 3/15/2010 3/9/2010 1/28/2010 7/9/2009 3 Partial Final Plans  5/23/2008 11/10/2008 0 0 0 0 0 0 0 1/31/2025 Estimated 

10845 808 13‐AA‐0026 Mesquite Regional Landfill 483993 3/1/2010 0 3/1/2010 7 0 9/23/2010 9/10/2010 9/21/2010 3/26/2010 3 Partial Final Plans  0 0 0 0 0 0 0 0 0 0 12/30/2097 Estimated 

10846 808 13‐AA‐0026 Mesquite Regional Landfill 45146306 5/1/2011 302871 5/1/2011 461 2291 7/29/2011 7/25/2011 9/21/2010 7/28/2011 1 Preliminary Plans    ‐1 ‐1 ‐1 5/1/2011 0 81 Joint Technical Document 79 Combo 0 7/29/2011 9/23/2010 0 0 12/30/2097 Estimated 

10849 825 13‐CR‐0010 IR site 1 Magazine Rd LF 1 3/10/2000 1 3/10/2000 6 0 3/10/2000 3/10/2000 4 Pre 1988 0 0 0 0 0 0 0           

10850 826 13‐CR‐0011 Sludge Burial Area 1 2/5/1999 1 2/5/1999 0 0 2/5/1999 2/5/1999 4 Pre 1988 0 0 0 0 0 0 0           

10057 873 14‐AA‐0002 Keeler Disposal Site 9900 3/15/2004 274000 3/15/2004 2 0 8/29/2003 4/24/2000 4 Pre 1988 9/29/2005 0 0 0 0 0 0 0 0 0 0 12/1/1987 Estimated 

10793 874 14‐AA‐0003 Lone Pine Landfill 2225882 4/1/2011 54117 4/1/2011 26 26 9/12/2012 5/19/2011 1 Preliminary Plans    ‐1 ‐1 0 5/10/2011 0 82 Stand‐alone 75 Geosynthitic Clay 0 9/9/2011 ‐1 0 12/31/2065 Estimated 

11014 875 14‐AA‐0004 Independence Landfill 1570022 9/1/2011 60667 9/1/2011 15 15 9/12/2012 1/3/2012 1 Preliminary Plans    ‐1 ‐1 0 12/20/2011 0 82 Stand‐alone 75 Geosynthitic Clay 0 8/30/2012 ‐1 0 12/31/2038 Estimated 

11018 876 14‐AA‐0005 Bishop Sunland Solid Waste Site 6064507 7/1/2011 89650 7/1/2011 75 75 9/12/2012 8/5/2011 1 Preliminary Plans    ‐1 ‐1 0 7/1/2011 0 82 Stand‐alone 75 Geosynthitic Clay 0 3/9/2012 ‐1 0 12/31/2097 Estimated 

10920 877 14‐AA‐0006 Shoshone Landfill 453295 3/1/2010 41210 3/1/2011 5 5 9/12/2012 4/26/2011 1 Preliminary Plans    ‐1 ‐1 0 3/10/2011 0 82 Stand‐alone 76 Compacted Clay ‐1 9/12/2012 ‐1 0 12/31/2052 Estimated 

10919 878 14‐AA‐0007 Tecopa Landfill 521567 4/1/2011 42793 4/1/2011 9 0 9/12/2012 4/26/2011 1 Preliminary Plans    ‐1 ‐1 0 4/6/2011 ‐1 82 Stand‐alone 76 Compacted Clay 0 8/17/2011 ‐1 0 12/31/2150 Estimated 

10039 885 14‐AA‐0016 Furnace Creek 702000 6/11/1996 17000 6/11/1996 10 10 1/31/1997 11/15/1996 12/4/1996 6/11/1996 3/31/1995 2 Final Plans          10/17/1997 2/4/2004 ‐1 ‐1 0 0 0 0 0 2/15/1996 Actual    

64 920 15‐AA‐0005 Texaco‐Kern River SLF 0 12/2/1997 0 12/2/1997 0 0 12/2/1997 12/2/1997 12/2/1997 4/30/1995 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

10446 922 15‐AA‐0044 Bakersfield Sanitary Landfill 5101097 8/31/2003 12610740 8/31/2003 115 0 4/27/2005 5/26/2004 12/13/2004 3/19/2004 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 9/30/1983 Actual    

66 923 15‐AA‐0045 Boron Sanitary Landfill 1633911 6/30/2003 30385 6/30/2003 14 14 10/21/1998 4/15/1998 4/3/1998 6/1/1997 10/1/1990 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2037 Estimated 

10226 924 15‐AA‐0047 Buttonwillow Sanitary Landfill 312650 4/23/2003 45596 4/23/2003 8 8 3/25/2004 2/26/2004 2/26/2004 9/8/1998 2 Final Plans          5/23/2011 6/1/2011 ‐1 ‐1 0 8/18/2011 8/25/2011 72 Permit Review 0 82 Stand‐alone 77 Water Balance 0 0 0 9/9/1998 Actual    

10156 925 15‐AA‐0048 China Grade Sanitary Landfill 3629167 9/1/2000 137805 9/1/2000 58 58 9/28/2001 1/19/2001 7/6/2001 10/4/2000 9/1/2000 2 Final Plans          9/30/2009 11/4/2009 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/1992 Actual    

10836 927 15‐AA‐0050 Arvin Sanitary Landfill 7799388 4/28/2006 232267 4/28/2006 127 127 8/8/2006 8/7/2006 6/9/2006 4/30/2006 2 Final Plans          2/5/2013 2/28/2013 ‐1 ‐1 0 4/12/2013 4/1/2006 0 82 Stand‐alone 77 Water Balance 0 0 0 12/31/2008 Estimated 

71 928 15‐AA‐0051 Glennville Landfill 234960 5/13/1996 40000 5/13/1996 4 4 5/13/1996 11/2/1995 2 Final Plans          4/30/1999 6/29/1999 ‐1 ‐1 0 0 0 0 0 7/17/1991 Actual    

10211 929 15‐AA‐0052 Lost Hills Sanitary Landfill 79656 2/3/2003 28583 2/3/2003 7 7 3/25/2004 2/6/2004 4/9/2004 2/3/2003 2 Final Plans          7/12/2011 7/12/2011 ‐1 ‐1 0 8/18/2011 7/13/2011 0 82 Stand‐alone 77 Water Balance 0 0 0 7/15/2001 Actual    

73 932 15‐AA‐0055 Kern Valley Sanitary Landfill 2842367 11/3/1997 156900 11/3/1997 31 31 3/13/1998 2/2/1996 2/19/1998 11/3/1997 7/1/1990 2 Final Plans          4/1/2004 2/27/2007 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 7/1/1997 Actual    

10155 933 15‐AA‐0056 Lebec Sanitary Landfill 1979485 5/5/2000 42850 5/5/2000 14 14 12/1/2000 8/12/2000 10/1/2000 8/9/2000 1/1/1901 2 Final Plans          12/4/2001 9/28/2004 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 9/1/2001 Actual    

10859 934 15‐AA‐0057 Shafter‐Wasco Recycling & Sanitary LF 18082338 8/24/2009 144260 8/24/2009 135 135 11/30/2009 1 Preliminary Plans    ‐1 ‐1 0 10/2/2009 0 81 Joint Technical Document 77 Water Balance 0 11/18/2010 0 0 12/31/2027 Estimated 

76 935 15‐AA‐0058 Mojave‐Rosamond Sanitary Landfill 3656508 6/30/2003 30265 6/30/2003 27 27 10/21/1998 4/15/1998 4/3/1998 3/16/1998 3/16/1991 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 12/31/2019 Estimated 

10911 936 15‐AA‐0059 Ridgecrest Recycling & Sanitary Landfill 16020758 9/1/2010 180855 9/1/2010 105 105 4/13/2011 3/18/2011 1/1/1901 1 Preliminary Plans    ‐1 ‐1 0 9/1/2010 0 75 Geosynthitic Clay 0 0 0 12/31/2045 Estimated 

10937 938 15‐AA‐0061 Taft Recycling & Sanitary Landfill 8055879 11/18/2010 87926 11/18/2010 85 85 6/29/2011 1 Preliminary Plans    0 0 0 1/1/2011 0 81 Joint Technical Document 77 Water Balance 0 7/12/2011 7/12/2011 0 0 12/31/2078 Estimated 

80 939 15‐AA‐0062 Tehachapi Sanitary Landfill 2420746 11/20/2007 88117 11/20/2007 32 32 11/30/2006 10/18/2006 10/26/2006 10/26/2006 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2016 Estimated 

81 940 15‐AA‐0063 McFarland‐Delano Sanitary Landfill 1710566 7/18/1995 41524 7/18/1995 40 40 12/6/1995 7/18/1994 7/1/1990 2 Final Plans          5/20/1996 8/1/1996 ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 8/1/1996 Actual    

82 943 15‐AA‐0067 North Belridge Landfill 193848 2/27/2008 7000 2/27/2008 24 24 9/2/2009 4/22/2008 8/31/2007 7/27/2008 1/1/2002 2 Final Plans          10/21/2011 ‐1 ‐1 0 10/14/2011 0 82 Stand‐alone 77 Water Balance 0 0 0 9/1/2007 Estimated 

83 950 15‐AA‐0105 McKittrick Waste Treatment Site 2678909 10/26/1999 22776 10/26/1999 28 0 2/23/2005 2/1/2005 2/11/2000 10/26/1999 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/31/2029 Estimated 

10780 952 15‐AA‐0150 Main Base Sanitary Landfill, Edwards AFB 19066972 6/1/2009 458777 6/1/2009 137 0 10/27/2009 10/27/2009 7/14/2009 1/1/1901 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/31/2028 Estimated 

10154 953 15‐AA‐0151 Edwards AFB‐Rpll/Phillips Lab LF 2864144 8/1/1999 160208 8/1/1999 21 21 9/28/2001 6/1/2001 7/6/2001 6/1/2001 5/1/2000 2 Final Plans          12/26/2002 12/26/2002 ‐1 ‐1 0 0 0 0 0 2/1/1990 Actual    

88 970 15‐AA‐0272 Marathon Oil Dump Site 0 0 0 0 3/27/1991 7/1/1990 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 9/19/1985 Actual    

11033 971 15‐AA‐0273 Bakersfield Metropolitan (Bena) SLF 6559491 12/1/2009 107689 12/1/2009 54 54 3/6/2012 1/4/2010 2/2/2010 12/19/2009 3 Partial Final Plans  0 0 0 12/1/2009 0 82 Stand‐alone 77 Water Balance 0 ‐1 0 12/31/2038 Estimated 

11055 971 15‐AA‐0273 Bakersfield Metropolitan (Bena) SLF 10365968 3/27/2012 178279 3/27/2012 229 229 6/5/2012 4/27/2012 1 Preliminary Plans    ‐1 ‐1 0 3/27/2012 0 81 Joint Technical Document 77 Water Balance 0 6/1/2012 0 0 12/31/2038 Estimated 

10389 973 15‐AA‐0278 U.S. Borax Inc‐Gangue/Refuse Waste Pile 1915014 8/1/1994 44170 8/1/1994 60 0 10/5/1995 12/20/1994 6/12/1995 8/1/1994 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 78 Soil 0 0 0 1/1/2023 Estimated 

10741 987 15‐AA‐0308 H.M. Holloway Landfill 1626291 10/1/2008 422487 10/1/2008 172 172 10/29/2008 12/22/2008 1/1/1901 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 78 Soil 0 0 0 1/31/2019 Estimated 

10912 1217 16‐AA‐0004 Avenal Regional Landfill 7657345 11/1/2010 230740 11/1/2010 123 0 4/19/2011 4/18/2011 3/18/2011 2/17/2011 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/31/2020 Estimated 

93 1221 16‐AA‐0009 Hanford Sanitary Landfill 4643697 12/14/1998 83787 12/14/1998 79 79 3/30/1999 3/19/1999 2/16/1999 12/14/1998 10/31/1996 2 Final Plans          6/1/2000 2/4/2004 ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 12/31/1997 Estimated 

94 1223 16‐AA‐0011 Corcoran Sanitary Landfill 877868 9/7/1995 46201 9/7/1995 21 21 4/23/1996 9/7/1995 7/1/1990 2 Final Plans          10/1/1997 10/29/1997 ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 6/30/1988 Actual    

96 1225 16‐AA‐0013 Mustang Hill Landfill 4482000 10/20/1995 227100 10/20/1995 41 74 2/5/1996 9/30/1997 1 Preliminary Plans    ‐1 ‐1 ‐1 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 1/1/2047 Estimated 

10569 1231 16‐AA‐0021 CWMI, KHF (MSW Landfill B‐19) 1948000 9/28/2005 294240 9/28/2005 22 43 10/31/2006 5/22/2006 10/15/2006 4/10/2006 1 Preliminary Plans    ‐1 ‐1 ‐1 0 81 Joint Technical Document 83 Composite 0 0 0 12/31/2010 Estimated 

11035 10641 16‐AA‐0027 Chemical Waste Management, Inc.Unit B‐17 3359153 2/1/2012 304475 2/1/2012 62 62 6/7/2012 3/6/2012 1 Preliminary Plans    ‐1 ‐1 0 2/29/2012 ‐1 81 Joint Technical Document 77 Water Balance 0 4/18/2012 ‐1 0           

10485 1270 17‐AA‐0001 Eastlake Sanitary Landfill 4366215 9/6/2005 46727 5/10/2006 35 35 7/14/2006 9/22/2006 9/22/2006 9/6/2005 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 83 Composite 0 0 0 12/31/2023 Estimated 

100 1298 18‐AA‐0003 Bieber Disposal Facility 409500 8/28/1996 23480 8/28/1996 5 5 6/19/1997 11/26/1996 12/18/1996 9/12/1996 1/15/1996 2 Final Plans          9/12/2001 11/17/2002 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 9/12/1998 Actual    

101 1299 18‐AA‐0004 Madeline Disposal Facility 110000 12/24/1998 8940 12/24/1998 10 10 11/22/2000 3/8/2000 12/21/1995 3/5/1995 2 Final Plans          12/12/2001 12/13/2002 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 10/9/1997 Actual    

102 1300 18‐AA‐0005 Ravendale Disposal 110000 12/24/1998 8940 12/24/1998 3 3 11/22/2002 3/8/2000 12/21/1995 3/5/1995 2 Final Plans          12/12/2001 12/13/2002 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 10/9/1997 Actual    

103 1304 18‐AA‐0009 Bass Hill Landfill 1596165 11/1/2001 124320 11/1/2001 32 32 5/12/2004 10/21/2003 2/4/2002 3/5/1995 1 Preliminary Plans    ‐1 ‐1 0 0 75 Geosynthitic Clay 0 0 0 12/30/2019 Estimated 

104 1305 18‐AA‐0010 Westwood Landfill 409260 5/14/2002 36840 5/14/2002 9 9 12/17/2002 11/18/2002 6/13/2002 6/6/2002 3/5/1995 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 1/1/2027 Estimated 

105 1306 18‐AA‐0011 Herlong Disposal Facility (Landfill) 452312 5/14/2003 10200 5/14/2003 8 8 5/12/2004 10/21/2003 1/1/2001 3/5/1995 2 Final Plans          10/3/2007 1/1/2008 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 8/30/2002 Actual    

106 1308 18‐AA‐0013 Sierra Army Depot 1359000 5/5/1995 3273000 5/5/1995 32 0 7/30/1996 7/30/1996 8/10/1995 3/6/1995 7/1/1990 1 Preliminary Plans    0 0 0 0 0 0 0 0 0 0 1/1/2067 Estimated 

10715 1308 18‐AA‐0013 Sierra Army Depot 2155800 10/5/2006 3105000 10/5/2006 32 0 10/5/2006 1 Preliminary Plans    0 0 0 0 0 0 0 0 0 0 1/1/2067 Estimated 

10916 1344 19‐AA‐0012 Scholl Canyon Landfill 13766368 10/1/2011 1838518 10/1/2011 314 314 11/23/2011 1 Preliminary Plans    ‐1 ‐1 0 10/1/2011 0 77 Water Balance 0 1/19/2012 ‐1 0 4/1/2030 Estimated 

10871 1345 19‐AA‐0013 Azusa Land Reclamation Co. Landfill 7209359 8/1/2008 619256 8/1/2008 77 0 12/1/2010 3 Partial Final Plans  0 0 0 72 Permit Review 11/1/2009 0 82 Stand‐alone 74 Flexible Membrane ‐1 0 0 1/1/2025 Estimated 

11098 1345 19‐AA‐0013 Azusa Land Reclamation Co. Landfill 16769472 12/1/2012 795000 12/1/2012 262 262 12/24/2012 1 Preliminary Plans    0 0 0 12/1/2012 0 82 Stand‐alone 79 Combo ‐1 0 0 1/1/2025 Estimated 

110 1347 19‐AA‐0015 Spadra Sanitary Landfill #2 6144100 1/1/1997 1327434 1/1/2000 173 0 1/22/1999 12/17/1998 7/9/1999 10/1/1998 10/22/1995 2 Final Plans          2/1/2002 7/18/2002 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/1999 Estimated 

10957 1369 19‐AA‐0040 Burbank Landfill Site No. 3 7729000 6/18/2010 680200 6/18/2010 48 48 7/26/2011 1 Preliminary Plans    ‐1 ‐1 0 2/18/2010 0 81 Joint Technical Document 77 Water Balance 0 8/24/2011 ‐1 0 1/1/2053 Estimated 

11076 1379 19‐AA‐0050 Lancaster Landfill and Recycling Center 8288613 6/26/2012 395695 6/26/2012 210.3 210.3 10/1/2012 1 Preliminary Plans    0 0 0 9/1/2012 0 82 Stand‐alone 77 Water Balance 0 11/15/2012 11/15/2012 0 0 3/1/2044 Estimated 

113 1381 19‐AA‐0052 Chiquita Canyon Sanitary Landfill 1 4/15/1992 1 4/15/1992 69 0 12/8/1997 10/20/1997 12/8/1997 7/4/1997 7/1/1990 3 Partial Final Plans  10/31/2000 12/31/2000 0 0 0 0 0 0 0 11/24/2019 Estimated 

10823 1381 19‐AA‐0052 Chiquita Canyon Sanitary Landfill 13826000 6/7/2010 485400 6/7/2010 257 0 9/16/2010 9/16/2010 6/7/2010 1 Preliminary Plans    ‐1 ‐1 ‐1 0 0 0 0 11/24/2019 Estimated 

116 1382 19‐AA‐0053 Puente Hills Landfill 1 12/13/1991 1 12/13/1991 274 0 5/10/1993 10/13/1992 10/5/1992 2/1/1993 11/1/1991 3 Partial Final Plans  1/28/2003 4/7/2004 0 0 0 0 0 0 0 0 0 0 10/31/2013 Estimated 

11013 1382 19‐AA‐0053 Puente Hills Landfill 9434492 10/1/2011 6596486 10/1/2011 114 600 12/9/2011 11/1/2011 11/1/2011 2 Final Plans          ‐1 ‐1 ‐1 10/1/2011 0 81 Joint Technical Document 77 Water Balance ‐1 3/28/2012 ‐1 0 10/31/2013 Estimated 

10775 1385 19‐AA‐0056 Calabasas Sanitary Landfill 19942434 5/1/2007 2276557 5/1/2007 416 0 10/7/2010 10/6/2009 10/7/2010 5/1/2008 5/1/2007 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 9/30/2025 Estimated 

10828 1386 19‐AA‐0057 Pitchess Honor Ranch Landfill 2148166 9/1/2007 63205 9/1/2007 15 15 1/3/2008 1/3/2008 1/2/2008 9/28/2007 2 Final Plans          ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 10/31/1993 Actual    

10771 1390 19‐AA‐0061 Pebbly Beach (Avalon) Disposal Site 1168177 10/1/2005 29154 10/1/2005 6 6 4/1/2006 4/10/2000 5/2/2000 2/14/2006 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2020 Estimated 

120 1391 19‐AA‐0062 Two Harbors Landfill Site 74568 10/14/1997 1250 10/14/1997 2 2 4/22/1998 3/3/1998 11/19/1997 10/14/1997 7/1/1990 2 Final Plans          2/1/1999 3/31/1999 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/1993 Estimated 

10788 1392 19‐AA‐0063 San Clemente Island Landfill 1988353 4/1/2009 38750 4/1/2009 15 15 11/19/2009 6/2/2010 4/2/2009 1/1/1901 1 Preliminary Plans    ‐1 ‐1 0 4/1/2009 0 81 Joint Technical Document 0 0 0 1/1/2032 Estimated 

122 1473 19‐AA‐0819 Toyon Canyon Park Reclamation Project 0 7/1/1996 0 7/1/1996 0 0 7/1/1996 11/17/1993 4 Pre 1988 7/9/2009 7/15/2009 0 0 0 0 0 0 0 0 0 0           

123 1474 19‐AA‐0820 Lopez Canyon Sanitary Landfill 21849558 2/11/1994 34578645 2/11/1994 166 0 9/26/1995 9/21/1995 3/8/1995 8/24/1995 4/1/1991 3 Partial Final Plans  2/11/1994 9/26/1995 0 0 0 0 0 0 0 0 0 0 6/30/1996 Actual    

124 1474 19‐AA‐0820 Lopez Canyon Sanitary Landfill 17538990 2/21/1995 35633940 2/21/1995 166 166 10/10/1995 9/21/1995 3/8/1995 2/1/1994 12/20/1991 2 Final Plans          7/16/2012 8/28/2012 0 0 0 8/27/2012 9/14/2012 0 82 Stand‐alone 77 Water Balance 0 0 0 6/30/1996 Actual    

10822 1474 19‐AA‐0820 Lopez Canyon Sanitary Landfill 12404865 7/31/2008 1187798 2/21/1995 22 0 6/4/2010 5/4/2010 1/1/2001 7 Postclosure Maintenance Plan ‐1 ‐1 0 0 0 0 0 6/30/1996 Actual    

10689 10782 19‐AA‐2000 Sunshine Canyon City/County Landfill 27523012 11/1/2007 791516 11/1/2007 379 379 2/18/2009 2/17/2009 1/8/2008 1 Preliminary Plans    ‐1 ‐1 ‐1 5/1/2008 0 81 Joint Technical Document 77 Water Balance 0 7/1/2008 0 0 12/31/2037 Estimated 

10757 10782 19‐AA‐2000 Sunshine Canyon City/County Landfill 6679307 11/1/1997 10007040 11/1/1997 205 0 3/26/2001 2/13/2001 7/15/1997 11/1/1997 7/1/1990 3 Partial Final Plans  7/29/2005 12/20/2005 0 0 0 0 0 0 0 0 0 0 12/31/2037 Estimated 

10968 1708 19‐AA‐5624 Antelope Valley Public Landfill I and II 6727721 6/1/2011 256291 6/1/2011 125 125 6/5/2011 1 Preliminary Plans    ‐1 ‐1 0 6/1/2011 0 81 Joint Technical Document 77 Water Balance ‐1 6/17/2011 6/17/2011 0 0 1/1/2042 Estimated 

127 1739 19‐AF‐0001 BKK Sanitary Landfill 11029700 11/10/1997 16365000 6/1/2000 175 0 12/20/1995 10/2/1996 3/29/1995 12/15/1995 12/1/1994 3 Partial Final Plans  5/6/1999 6/2/1999 0 0 0 0 0 0 0 0 0 0 9/15/1996 Actual    

128 1739 19‐AF‐0001 BKK Sanitary Landfill 6525396 10/13/2004 430848 10/13/2004 175 0 2/24/2005 7/24/2002 9/18/1997 1/17/2005 2/10/1997 2 Final Plans          10/3/2007 4/25/2008 ‐1 ‐1 0 4/21/2008 4/11/2008 0 0 0 0 9/15/1996 Actual    

11047 1743 19‐AH‐0001 Savage Canyon Landfill 16467477 1/1/2012 169590 1/1/2012 132 132 9/5/2012 3/12/2012 1 Preliminary Plans    ‐1 ‐1 0 2/1/2012 0 81 Joint Technical Document 83 Composite ‐1 8/27/2012 0 0 12/31/2048 Estimated 

130 1801 19‐AQ‐0012 Cal Compact LF/Metro 2000 0 0 0 0 12/1/1995 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0           

132 1836 19‐AR‐0003 Ascon Sanitary Landfill 0 0 0 0 11/19/1991 10/2/1990 4 Pre 1988 0 0 0 0 0 0 0 0 0 0           

10451 1841 19‐AR‐0008 Bradley Landfill West And West Extension 8901996 4/14/2005 348545 4/14/2005 209 0 2/1/2007 1/19/2008 4/30/2005 2 Final Plans          3/23/2011 10/20/2011 ‐1 ‐1 0 6/28/2011 10/18/2011 0 0 0 0 6/1/2007 Actual    

10855 1874 19‐AR‐1199 Branford LF 0 4/14/2009 0 4/14/2009 200 0 4/5/2009 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0           

137 2152 20‐AA‐0002 Fairmead Solid Waste Disposal Site 1650000 12/1/1995 0 12/1/1995 40 0 12/15/1998 7/26/1999 11/30/1998 1/23/1991 3 Partial Final Plans  11/1/1998 12/15/1998 0 0 0 0 0 0 0 12/31/2028 Estimated 

10947 2152 20‐AA‐0002 Fairmead Solid Waste Disposal Site 12309791 10/17/2011 231464 10/17/2011 49 97 11/2/2011 4/12/2011 6/23/2011 10/17/2011 1 Preliminary Plans    ‐1 ‐1 ‐1 73 Previous Submittal 10/1/2011 0 82 Stand‐alone 77 Water Balance ‐1 0 0 12/31/2028 Estimated 

10728 2200 21‐AA‐0001 Redwood Landfill 25961796 7/21/2008 707718 10/3/2008 223 223 2/1/2009 9/10/2008 1 Preliminary Plans    ‐1 ‐1 0 9/5/2008 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2039 Estimated 

10632 2201 21‐AA‐0002 West Marin Sanitary Landfill 296000 3/13/2007 26680 3/13/2007 25 25 8/15/2007 7/10/2007 8/15/2007 3/13/2007 2 Final Plans          9/1/2008 12/18/2008 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 9/30/1998 Actual    

140 2202 21‐AA‐0003 San Quentin Disposal Site 0 0 0 0 4/20/1994 12/28/1993 12/28/1993 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

141 2206 21‐AA‐0047 Horst Hanf Landfill/Bayview Park 0 1/1/1901 0 1/1/1901 0 0 7/19/1996 7/12/1996 5 Postclosure Land Use 0 0 0 0 0 0 0           

142 2207 21‐AA‐0048 Bellam Blvd LF AKA San Rafael LF 0 0 0 0 7/28/1995 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

143 2238 22‐AA‐0001 Mariposa County Sanitary Landfill 2988191 9/15/2004 17090 9/15/2004 26 26 1/24/2005 1/14/2004 9/15/2004 1/5/1994 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 83 Composite 0 0 0 12/31/2065 Estimated 

144 2245 22‐AA‐0012 El Portal Landfill 0 0 0 0 9/16/1992 8/11/1992 8/11/1992 5 Postclosure Land Use 5/25/1996 0 0 0 0 0 0 0 0 0 0 1/7/1994 Actual    

145 2264 23‐AA‐0003 Caspar Refuse Disposal Site 1761240 7/7/1993 236010 7/7/1993 16 16 3/2/1994 10/8/1993 5/1/1992 2 Final Plans          4/17/1996 7/3/1996 ‐1 ‐1 0 0 82 Stand‐alone 83 Composite 0 0 0 10/31/1992 Actual    

146 2269 23‐AA‐0008 Laytonville Refuse Disposal Site 1407610 4/4/1996 32000 4/4/1996 7 7 6/2/1997 4/11/1997 4/4/1996 5/15/1995 2 Final Plans          2/5/2001 3/22/2001 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 9/28/1993 Actual    

10914 2271 23‐AA‐0011 Caspar Wood Waste Landfill 2532880 3/16/2011 25620 3/16/2011 17 17 4/19/2011 4/4/2011 4 Pre 1988 0 0 0 3/1/2011 0 0 0 0 1/1/1994 Actual    

11112 2278 23‐AA‐0018 South Coast Solid Waste Site 2101865 2/13/2013 94248 2/13/2013 48 48 2/23/2013 2 Final Plans          0 0 0 2/13/2013 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 11/11/2001 Actual    

11002 2279 23‐AA‐0019 Ukiah Solid Waste Disposal Site 4888000 1/1/2007 115810 1/1/2007 40 40 11/1/2010 2 Final Plans          ‐1 ‐1 0 1/1/2008 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 11/1/2001 Actual    

10294 2280 23‐AA‐0021 City Of Willits Disposal Site 2002000 1/4/1995 32768 1/4/1995 19 19 5/15/2001 5/28/1998 8/2/1996 1/1/1995 2 Final Plans          10/19/2000 5/15/2001 ‐1 ‐1 0 0 82 Stand‐alone 80 Other 0 0 0 11/15/1997 Actual    

10404 2347 24‐AA‐0001 Highway 59 Disposal Site 17462984 4/9/2003 186512 4/9/2003 255 0 11/15/2004 10/1/2004 10/15/2004 4/9/2003 1 Preliminary Plans    ‐1 ‐1 ‐1 0 0 0 0 1/1/2030 Estimated 

10693 2347 24‐AA‐0001 Highway 59 Disposal Site 5157000 1/25/2008 1230750 1/25/2008 89 0 6/17/2010 12/30/2010 10/10/2010 1/25/2008 3 Partial Final Plans  0 0 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2030 Estimated 

10907 2348 24‐AA‐0002 Billy Wright Disposal Site 3200524 12/31/2010 166917 12/31/2010 102 102 6/13/2011 6/30/2011 6/27/2011 3/21/2011 6/24/2011 1 Preliminary Plans    ‐1 ‐1 ‐1 72 Permit Review 2/7/2011 0 81 Joint Technical Document 75 Geosynthitic Clay 0 6/13/2011 6/13/2011 0 0 12/31/2054 Estimated 

10068 2389 24‐CR‐0020 Castle AFB LF #4 1 10/10/2002 1 10/10/2002 14 0 5/19/2003 5/1/2001 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1970 Estimated 

10986 2389 24‐CR‐0020 Castle AFB LF #4 0 11/21/2011 0 11/21/2011 14 0 11/26/2011 11/21/2011 4 Pre 1988 0 0 0 11/21/2011 0 0 0 0 1/1/1970 Estimated 

10204 2390 24‐CR‐0021 Castle AFB LF #5 1 10/10/2002 1 10/10/2002 85 0 5/19/2003 5/1/2002 4 Pre 1988 10/10/2002 0 0 0 0 0 0 0 0 0 0 1/1/1977 Estimated 

10989 2390 24‐CR‐0021 Castle AFB LF #5 0 11/1/2011 0 11/1/2011 85 11/30/2011 11/21/2011 4 Pre 1988 0 0 0 11/1/2011 0 0 0 0 1/1/1977 Estimated 

155 2417 25‐AA‐0001 Alturas Sanitary Landfill 1320555 11/5/2001 32541 11/5/2001 22 0 12/23/2004 11/5/2001 3/5/1995 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 1/1/2028 Estimated 

156 2418 25‐AA‐0002 Eagleville Disposal Site 81791 1/28/2004 1030 8/10/1998 2 0 2/24/2004 12/7/1998 7/12/2002 10/9/1997 2 Final Plans          11/2/2006 11/13/2006 ‐1 ‐1 0 0 0 0 0 10/8/1993 Actual    

157 2419 25‐AA‐0003 Fort Bidwell Landfill 75064 1/28/2004 1030 8/10/1998 1 1 4/8/2004 12/7/1998 3/12/2004 6/24/2002 10/9/1997 2 Final Plans          11/2/2006 11/13/2006 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 10/1/1993 Actual    

158 2420 25‐AA‐0004 Lake City Landfill 220523 8/10/1998 1639 5/30/2001 22 0 2/24/2004 12/7/1998 6/25/1999 8/11/1998 10/9/1997 2 Final Plans          11/2/2006 11/13/2006 ‐1 ‐1 0 0 0 0 0 10/1/1993 Actual    

159 2431 25‐AA‐0021 Cedarville Landfill ‐ East 88396 1/28/2004 1030 8/10/1998 40 0 3/4/2004 12/7/1998 7/12/2002 10/9/1997 2 Final Plans          11/2/2006 11/13/2006 ‐1 ‐1 0 0 0 0 0 10/6/1993 Actual    

160 2433 25‐AA‐0023 Stateline Landfill 0 0 0 0 7/2/1996 6/18/1996 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1987 Actual    

161 2449 26‐AA‐0001 Walker Landfill 580200 6/1/1998 789000 6/1/1998 10 10 2/4/2002 1/4/2002 5/28/1998 6/1/1998 2/18/1995 1 Preliminary Plans    0 0 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 12/30/2120 Estimated 

10634 2449 26‐AA‐0001 Walker Landfill 681327 3/12/2007 26300 3/12/2007 10.4 0 2/26/2007 2/4/2007 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/30/2120 Estimated 

10710 2450 26‐AA‐0002 Bridgeport Landfill 1042400 4/7/2009 44000 4/7/2009 12 12 6/3/2010 1/2/2009 5/13/2009 4/10/2009 2 Final Plans          10/12/2009 10/28/2009 ‐1 ‐1 0 12/31/2009 12/2/2009 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2007 Actual    

10557 2451 26‐AA‐0003 Pumice Valley Landfill 1118330 11/27/2006 43388 11/27/2006 24 24 12/8/2006 12/15/2000 1 Preliminary Plans    ‐1 ‐1 0 0 83 Composite 0 0 0 1/1/2072 Estimated 

11037 2452 26‐AA‐0004 Benton Crossing Landfill 4292100 1/11/2012 68138 1/11/2012 70.62 70.62 12/20/2012 1 Preliminary Plans    ‐1 ‐1 0 8/27/2012 0 82 Stand‐alone 75 Geosynthitic Clay 0 3/5/2013 0 0 12/31/2023 Estimated 

11117 2452 26‐AA‐0004 Benton Crossing Landfill 4292100 1/11/2012 68138 1/11/2012 70.62 70.62 12/20/2012 1 Preliminary Plans    0 0 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 3/5/2013 0 0 12/31/2023 Estimated 

10667 2453 26‐AA‐0005 Chalfant Landfill 250500 2/21/2008 32100 2/21/2008 5 5 3/10/2008 12/14/2007 12/10/2007 3/3/2008 12/4/2007 2 Final Plans          3/3/2009 10/28/2009 ‐1 ‐1 0 6/15/2010 12/2/2009 0 82 Stand‐alone 77 Water Balance 0 0 0 12/31/2004 Estimated 

10615 2454 26‐AA‐0006 Benton Landfill 246400 3/2/2007 30900 3/2/2007 5 5 12/14/2007 12/14/2007 12/10/2007 10/31/2007 2 Final Plans          3/3/2009 10/28/2009 ‐1 ‐1 0 6/15/2010 12/2/2009 0 82 Stand‐alone 77 Water Balance 0 0 0 7/31/2007 Estimated 

10042 2479 27‐AA‐0003 Lewis Road Sanitary Landfill 1585555 9/1/2001 51000 9/1/2001 15 0 4/2/2003 4/4/2003 9/28/2001 2 Final Plans          10/17/2005 12/8/2005 ‐1 ‐1 0 0 0 0 0 7/30/2002 Actual    

11087 2479 27‐AA‐0003 Lewis Road Sanitary Landfill 2782760 12/31/2004 79700 9/1/2012 15 15 10/12/2012 9/1/2012 7 Postclosure Maintenance Plan 0 0 0 73 Previous Submittal 9/1/2012 0 82 Stand‐alone 75 Geosynthitic Clay 0 10/31/2012 0 0 7/30/2002 Actual    

10670 2481 27‐AA‐0005 Johnson Canyon Sanitary Landfill 7949774 9/1/2007 359969 9/1/2007 80 80 3/14/2008 3/1/2008 12/17/2007 1 Preliminary Plans    ‐1 ‐1 0 9/1/2007 0 82 Stand‐alone 83 Composite 0 0 0 12/21/2040 Estimated 

10698 2482 27‐AA‐0006 Jolon Road Sanitary Landfill 1519243 3/17/2008 78800 3/17/2008 57 57 5/30/2008 4/8/2008 3/17/2008 2 Final Plans          1/1/2008 5/18/2009 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2020 Estimated 

10754 2483 27‐AA‐0007 Crazy Horse Sanitary Landfill 11651127 1/1/2009 343988 6/1/2009 66 66 3/4/2010 8/6/2009 3/4/2010 6/9/2009 2 Final Plans          ‐1 ‐1 0 0 82 Stand‐alone 80 Other 0 ‐1 ‐1 1/1/2010 Actual    

10946 2486 27‐AA‐0010 Monterey Peninsula Landfill 11971000 6/13/2011 278836 6/13/2011 315 315 7/27/2011 6/17/2011 1 Preliminary Plans    ‐1 ‐1 ‐1 6/13/2011 0 82 Stand‐alone 79 Combo ‐1 ‐1 0 2/28/2107 Estimated 

176 2488 27‐AA‐0012 San Antonio South Shore Disposal Site 485000 5/31/1996 23900 5/31/1996 6 0 3/30/2004 9/14/1998 8/12/1998 10/1/1998 7/1/1990 2 Final Plans          1/13/2000 3/30/2004 ‐1 ‐1 0 0 0 0 0 9/1/1991 Actual    

10635 2491 27‐AA‐0015 Fort Ord Sanitary Landfill 0 12/5/1995 0 12/5/1995 35 0 1/1/1996 1/1/1996 6/20/1996 12/17/1995 4 Pre 1988 4/3/2003 4/25/2003 0 0 0 0 0 0 0 12/31/1987 Estimated 

10481 2499 27‐AA‐0075 Rancho Los Lobos, Inc 416385 12/1/2003 690000 12/1/2003 31 0 3/5/2004 3/5/2004 3/5/2004 9/27/2005 4 Pre 1988 0 0 0 0 0 0 0 4/30/1994 Estimated 

177 2539 28‐AA‐0001 American Canyon Sanitary Landfill 8749026 5/6/1999 21587200 5/6/1999 97 0 9/25/1996 6/9/1998 12/11/1996 3/20/1998 2/28/1991 3 Partial Final Plans  1/23/2006 5/18/2006 0 0 0 0 0 0 0 0 0 0 12/1/1994 Actual    

10564 2539 28‐AA‐0001 American Canyon Sanitary Landfill 3301570 4/15/2005 483500 7/25/2005 36 0 10/6/2004 1/28/2005 5/10/2006 7/14/2004 2 Final Plans          1/23/2006 5/18/2006 ‐1 ‐1 0 0 0 0 0 12/1/1994 Actual    

179 2540 28‐AA‐0002 Clover Flat Landfill 4118262 7/6/2004 70937 7/6/2004 44 0 10/29/2004 1/8/1997 8/11/1998 7/1/1990 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 1/1/2021 Estimated 

181 2541 28‐AA‐0003 Berryessa Garbage Service Disposal Site 0 6/25/1996 90000 10/6/1999 7 0 8/6/1996 7/16/1996 7/1/1996 6/25/1996 2 Final Plans          2/3/2007 2/15/2007 0 0 0 4/6/2007 0 0 0 0 1/1/1992 Actual    

10959 2541 28‐AA‐0003 Berryessa Garbage Service Disposal Site 0 7/31/2006 32592 7/31/2006 7 7 2/15/2007 2/6/2007 8/2/2006 7 Postclosure Maintenance Plan ‐1 ‐1 0 7/31/2006 0 82 Stand‐alone 0 2/15/2007 0 0 1/1/1992 Actual    

10301 2574 29‐AA‐0001 McCourtney Landfill 3657910 12/23/1996 395056 12/23/1996 36 36 5/27/1997 2/28/1997 3/20/1997 1/23/1997 2 Final Plans          10/28/1998 12/1/1998 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 12/1/1992 Actual    

10384 2599 29‐CR‐0013 Hirschdale Landfill 86600 4/21/2004 80000 4/21/2004 1 0 9/8/2004 4/21/2004 4 Pre 1988 6/18/2009 10/19/2009 0 0 0 0 0 0 0 0 0 0           

185 2623 30‐AB‐0017 Coyote Canyon Sanitary Landfill 24048000 8/12/1990 26370000 9/1/1994 325 325 8/28/1991 7/16/1991 1/25/1991 2/1/1991 7/1/1990 2 Final Plans          8/31/1994 3/23/1995 0 0 0 0 82 Stand‐alone 77 Water Balance 0 0 0 8/1/1991 Estimated 

11020 2623 30‐AB‐0017 Coyote Canyon Sanitary Landfill 0 8/1/2007 1322425 8/1/2007 0 325 12/1/2007 8/10/2007 7 Postclosure Maintenance Plan ‐1 ‐1 0 8/1/2007 0 82 Stand‐alone 77 Water Balance 0 0 0 8/1/1991 Estimated 

10018 2624 30‐AB‐0018 Santiago Canyon Sanitary Landfill 9973600 12/14/2000 32381640 12/14/2000 113 113 1/28/2002 8/2/2001 12/26/2001 7/31/2001 12/31/2001 2 Final Plans          6/1/2005 10/11/2005 0 0 0 0 82 Stand‐alone 77 Water Balance 0 0 0 7/31/1996 Actual    

10870 2624 30‐AB‐0018 Santiago Canyon Sanitary Landfill 0 6/10/2010 1154026 6/10/2010 0 113 11/15/2010 11/15/2010 7/30/2010 7/15/2010 11/22/2010 7 Postclosure Maintenance Plan ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 7/31/1996 Actual    

10737 2625 30‐AB‐0019 Prima Deshecha Sanitary Landfill 53428949 7/1/2010 2510604 7/1/2010 668 668 7/11/2011 6/30/2011 7/6/2011 1 Preliminary Plans    ‐1 ‐1 0 6/1/2011 0 81 Joint Technical Document 77 Water Balance 0 7/11/2011 7/11/2011 0 0 12/31/2067 Estimated 

11113 2625 30‐AB‐0019 Prima Deshecha Sanitary Landfill 0 2/28/2013 0 2/28/2013 8.5 8.5 3/5/2013 3 Partial Final Plans  0 0 0 2/28/2013 0 82 Stand‐alone 77 Water Balance 0 0 0 12/31/2067 Estimated 

11024 2633 30‐AB‐0035 Olinda Alpha Sanitary Landfill 33840269 12/15/2009 1850270 12/12/2009 420 420 4/15/2010 12/21/2009 1 Preliminary Plans    ‐1 ‐1 0 12/15/2009 0 81 Joint Technical Document 77 Water Balance 0 0 0 12/31/2021 Estimated 

11116 2633 30‐AB‐0035 Olinda Alpha Sanitary Landfill 8658413 12/31/2012 1850270 12/12/2009 68.8 68.8 3/25/2013 3 Partial Final Plans  0 0 0 3/22/2013 0 82 Stand‐alone 78 Soil 0 0 0 12/31/2021 Estimated 

10700 2643 30‐AB‐0360 Frank R. Bowerman Sanitary LF 47377439 4/1/2008 1832910 3/12/2008 534 534 7/15/2008 4/28/2008 1 Preliminary Plans    ‐1 ‐1 0 3/31/2008 0 81 Joint Technical Document 77 Water Balance 0 0 0 12/31/2053 Estimated 

190 2647 30‐AB‐0366 Forster Canyon Landfill 0 0 0 0 8/12/1994 3/25/1994 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1980 Actual    

10082 2806 30‐CR‐0162 Seal Beach Naval Weapons Station Site 7 0 10/29/2001 0 10/29/2001 33 0 10/29/2001 4 Pre 1988 0 0 0 0 0 0 0 0 0 0           

10789 10115 30‐CR‐0165 Anomaly Area 3 (MCAS El Toro MSC R1) 1460000 11/1/2009 2970000 11/1/2009 5 0 11/18/2009 4 Pre 1988 0 0 0 0 0 0 0 0 0 0           

10081 10121 30‐CR‐0166 Seal Beach Naval Weapons Station Site 5 0 8/26/2001 0 8/26/2001 4 0 8/26/2001 6 Clean Closure        4/23/2003 5/23/2003 0 0 0 0 0 0 0 0 0 0           

10069 2823 31‐AA‐0110 Roseville Sanitary Landfill 4404176 7/1/1994 3710460 7/1/1994 21 0 5/2/1996 4/11/1996 7/5/1994 4 Pre 1988 2/2/1996 5/2/1996 0 0 0 0 0 0 0 0 0 0 1/1/1980 Actual    

193 2823 31‐AA‐0110 Roseville Sanitary Landfill 0 0 0 0 3/19/1993 3/1/1993 3/1/1993 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0 1/1/1980 Actual    

194 2824 31‐AA‐0120 Berry Street Mall ‐ Fingers Landfill 2253100 5/5/1992 5630040 6/19/1992 25 0 6/23/1992 5/6/1992 5/6/1992 4 Pre 1988 4/5/1994 7/31/1994 0 0 0 0 0 0 0 0 0 0 1/1/1992 Actual    

195 2825 31‐AA‐0140 Loomis Sanitary Landfill 0 0 0 0 12/5/1994 11/14/1994 8/26/1993 4 Pre 1988 4/20/1998 0 0 0 0 0 0 0 0 0 0 1/1/1983 Actual    

196 2826 31‐AA‐0210 Western Regional Landfill 15610951 5/30/2002 227792 5/30/2002 172 0 9/26/1996 8/26/1996 9/5/1996 8/22/1996 6/15/1995 1 Preliminary Plans    ‐1 ‐1 ‐1 0 0 0 0 1/1/2036 Estimated 

197 2826 31‐AA‐0210 Western Regional Landfill 0 11/29/2001 0 11/29/2001 59 0 9/26/1996 8/26/1996 9/5/1996 8/22/1996 6/15/1995 3 Partial Final Plans  12/16/1999 11/29/2001 0 0 0 0 0 0 0 0 0 0 1/1/2036 Estimated 

198 2827 31‐AA‐0220 Lincoln Disposal Site 0 0 0 0 9/5/1997 4 Pre 1988 9/5/1997 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

199 2829 31‐AA‐0520 Meadow Vista Sanitary Landfill 1 11/5/2007 1642590 11/5/2007 0 0 6/20/1995 4/1/1995 4/1/1995 4 Pre 1988 5/12/1997 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

200 2830 31‐AA‐0530 Clipper Creek 16750 1/25/1990 600 1/25/1990 2 2 10/31/1990 12/9/1990 10/9/1990 7/1/1990 2 Final Plans          3/26/1991 4/19/1991 ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 1/1/1990 Actual    

201 2831 31‐AA‐0540 Foresthill Sanitary Landfill 0 0 0 0 10/19/1994 9/8/1994 9/8/1994 4 Pre 1988 4/26/1996 4/26/1996 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

202 2832 31‐AA‐0550 City Of Colfax Landfill 985300 3/6/1998 674400 3/6/1998 16 16 6/2/2000 1/24/2000 7/13/1999 5/4/2000 3/1/1995 2 Final Plans          6/1/2007 8/13/2007 0 0 0 8/13/2007 1/31/2011 3/6/1998 0 82 Stand‐alone 83 Composite 0 0 0 8/13/2007 Actual    

10662 2832 31‐AA‐0550 City Of Colfax Landfill 0 10/18/2007 20308 10/18/2007 16 16 2/15/2008 10/18/2007 7 Postclosure Maintenance Plan ‐1 ‐1 0 10/18/2007 0 82 Stand‐alone 79 Combo 0 0 0 8/13/2007 Actual    

203 2833 31‐AA‐0560 Eastern Regional Landfill 3919860 4/15/1994 129888 4/15/1994 31 0 10/31/1994 7/12/1994 10/13/1994 5/26/1994 10/27/1993 2 Final Plans          2/9/2000 6/5/2000 ‐1 ‐1 0 0 0 0 0 10/1/1994 Actual    

204 2834 31‐AA‐0600 Dutch Flat Landfill 0 0 0 0 1/29/1998 4/1/1995 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

10285 2882 32‐AA‐0007 City Of Portola Landfill 1210248 1/1/2006 14250 10/1/2003 8 8 8/28/2006 8/31/2006 6/21/2006 2 Final Plans          ‐1 ‐1 0 6/1/2006 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 11/1/2002 Actual    

10960 2882 32‐AA‐0007 City Of Portola Landfill 786293 10/1/2003 14250 10/1/2003 8 8 8/16/2005 9/16/2005 9/19/2005 12/4/2003 3 Partial Final Plans  4/1/2006 5/2/2006 0 0 0 5/2/2006 10/31/2003 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 11/1/2002 Actual    

10280 2883 32‐AA‐0008 Gopher Hill Sanitary Landfill 1532056 8/25/2003 26200 8/25/2003 13 13 1/13/2004 12/23/2003 12/12/2003 12/9/2003 2 Final Plans          12/19/2005 6/23/2006 ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 10/31/2002 Actual    

208 2884 32‐AA‐0009 Chester Sanitary Landfill 1851220 3/1/1999 17400 3/1/1999 28 28 5/16/2000 3/29/2000 3/17/2000 9/4/1996 3/5/1995 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 1/1/2024 Estimated 

210 2926 33‐AA‐0001 Tequesquite LF/Riverside City Landfill 20500000 3/1/1997 7500000 3/1/1997 0 0 3/12/1997 4/3/1997 3/13/1997 2/1/1996 1/1/1995 4 Pre 1988 4/8/2010 5/10/2010 0 0 0 0 0 0 0 0 0 0           

211 2927 33‐AA‐0002 West Riverside Sanitary Landfill         0 0 0 0 10/26/1994 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 10/28/1983 Actual    

10052 2928 33‐AA‐0003 Highgrove Sanitary Landfill 4641659 4/23/1999 213373 4/23/1999 71 0 7/30/1999 6/2/2003 7/18/2003 4/23/1999 2 Final Plans          5/1/2003 9/10/2003 ‐1 ‐1 0 0 0 0 0 7/10/1998 Actual    

10851 2931 33‐AA‐0006 Badlands Sanitary Landfill 7749001 7/8/2010 146943 7/8/2010 150 0 2/7/2011 2/7/2011 11/18/2010 7/8/2010 1 Preliminary Plans    ‐1 ‐1 0 0 77 Water Balance 0 0 0 1/1/2024 Estimated 

10266 2932 33‐AA‐0007 Lamb Canyon Sanitary Landfill 15753312 8/15/2003 91333 8/15/2003 145 0 4/12/2004 3/3/2004 11/1/2003 8/15/2003 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 4/30/2021 Estimated 

215 2933 33‐AA‐0008 Double Butte Disposal Site 4026980 11/9/1992 45150 11/9/1992 100 0 8/17/1995 11/9/1992 1/1/1992 2 Final Plans          10/1/1997 3/11/1998 ‐1 ‐1 0 0 0 0 0 9/17/1994 Actual    

10053 2934 33‐AA‐0009 Mead Valley Disposal Site 3317112 7/1/1998 53410 7/1/1998 60 0 5/13/1999 1/11/1999 2/11/1999 4/1/1996 2 Final Plans          5/16/2002 9/27/2002 ‐1 ‐1 0 0 0 0 0 6/1/1997 Actual    

10250 2936 33‐AA‐0011 Edom Hill Sanitary Landfill 13740344 2/28/2006 168928 2/28/2006 148 148 5/9/2006 6/15/2006 2/15/2007 3/3/2006 2 Final Plans          2/1/2009 5/7/2009 ‐1 ‐1 0 0 76 Compacted Clay 0 0 0 11/1/2004 Estimated 

218 2937 33‐AA‐0012 Coachella Valley Disposal Site 4800000 8/12/1996 14000 8/12/1996 75 75 5/12/1998 3/16/1998 3/26/1998 2/25/1998 6/30/1993 2 Final Plans          4/3/2002 7/2/2002 ‐1 ‐1 0 0 82 Stand‐alone 0 0 0 5/18/1997 Actual    

10056 2938 33‐AA‐0013 Anza Sanitary Landfill 1222286 7/3/2001 48029 7/3/2001 20 0 5/26/2004 3/27/2002 12/14/2005 1/10/2002 5/1/2000 2 Final Plans          8/8/2008 5/7/2009 ‐1 ‐1 0 0 0 0 0 5/8/1999 Actual    

11093 2938 33‐AA‐0013 Anza Sanitary Landfill 0 9/1/2012 49384 9/1/2012 20 20 2/11/2013 11/13/2012 7 Postclosure Maintenance Plan 4/29/2009 0 0 0 10/9/2008 8/21/2008 9/1/2012 0 82 Stand‐alone 0 2/6/2013 0 0 5/8/1999 Actual    

220 2940 33‐AA‐0015 Oasis Sanitary Landfill 1101600 8/16/1995 1354680 8/16/1995 26 26 10/14/1997 1/4/1996 9/19/1996 8/18/1995 6/2/1994 1 Preliminary Plans    0 0 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 10/31/2186 Estimated 

10606 2940 33‐AA‐0015 Oasis Sanitary Landfill 1450487 3/6/2006 59805 3/6/2006 23.3 0 3/6/2006 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 10/31/2186 Estimated 

10163 2941 33‐AA‐0016 Desert Center Landfill 410361 9/12/2001 16997 9/12/2001 7 7 12/19/2002 7/15/2002 12/15/2001 10/23/2001 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2011 Estimated 

11085 2941 33‐AA‐0016 Desert Center Landfill 362300 12/31/2011 37160 12/31/2011 7 7 3/1/2012 1 Preliminary Plans    4/29/2009 0 0 0 10/9/2008 8/21/2008 2/22/2012 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2011 Estimated 

10408 2942 33‐AA‐0017 Blythe Sanitary Landfill 5465226 6/27/2008 68692 6/27/2008 335 0 12/2/2004 6/23/2003 9/11/2003 11/23/2004 1 Preliminary Plans    ‐1 ‐1 0 0 81 Joint Technical Document 77 Water Balance 0 0 0 6/1/2047 Estimated 

10171 2960 33‐AA‐0071 Mecca Landfill II 1146471 8/21/2001 390543 8/21/2001 19 0 4/21/2003 7/15/2002 1/23/2003 11/20/2001 1 Preliminary Plans    0 0 0 0 0 0 0 0 0 0 1/1/2007 Estimated 

10200 2960 33‐AA‐0071 Mecca Landfill II 1146471 11/20/2001 390543 11/20/2001 8 0 4/21/2003 7/15/2002 1/17/2003 11/20/2001 3 Partial Final Plans  2/7/2005 5/18/2005 0 0 0 0 0 0 0 0 0 0 1/1/2007 Estimated 

10591 2960 33‐AA‐0071 Mecca Landfill II 892459 8/30/2005 61417 8/30/2005 19 0 8/30/2005 2 Final Plans          ‐1 ‐1 0 0 0 0 0 1/1/2007 Estimated 

10604 2966 33‐AA‐0217 El Sobrante Landfill 24163279 3/27/2009 756528 3/27/2009 481 481 4/26/2007 4/26/2007 4/26/2007 11/30/2005 1 Preliminary Plans    ‐1 ‐1 ‐1 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2045 Estimated 

225 2976 33‐AA‐0228 Eagle Mountain Landfill 566047860 11/3/1997 2738193 11/3/1997 748 0 11/3/1997 1 Preliminary Plans    ‐1 ‐1 ‐1 0 0 0 0 1/1/2085 Estimated 

10433 10571 33‐CR‐0059 Site Y ‐Camp Haan 1 2/23/2005 1 2/23/2005 78 0 2/23/2005 4 Pre 1988 0 0 0 0 0 0 0 0 0 0           

226 3117 34‐AA‐0001 Sacramento County Landfill (Kiefer) 1 9/9/1991 1 9/9/1991 34 0 12/11/1991 9/9/1991 4/25/1991 3 Partial Final Plans  2/26/1991 1/1/1993 0 0 0 0 0 0 0 0 0 0 1/1/2064 Estimated 

11031 3117 34‐AA‐0001 Sacramento County Landfill (Kiefer) 29274377 8/18/2008 679581 8/18/2008 230 2/14/2012 1 Preliminary Plans    0 0 0 8/18/2008 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 1/1/2064 Estimated 

228 3120 34‐AA‐0004 Elk Grove Disposal Site 0 0 0 0 11/19/1993 7/6/1993 4 Pre 1988 7/6/1993 11/19/1993 0 0 0 0 0 0 0 0 0 0 1/1/1980 Actual    

229 3121 34‐AA‐0005 Grand Island Disposal Site 0 0 0 0 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1980 Actual    

230 3122 34‐AA‐0006 Aerojet Lrc Landfill 2105000 9/1/1992 82900 9/1/1992 19 19 6/15/1993 6/1/1993 9/17/2002 9/1/1992 7/1/1990 2 Final Plans          4/11/1994 12/2/1994 0 0 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 1/1/1993 Actual    

10974 3122 34‐AA‐0006 Aerojet Lrc Landfill 0 6/6/2007 29040 6/6/2007 19 19 8/18/2008 9/1/2008 6/26/2007 6/25/2007 7 Postclosure Maintenance Plan ‐1 ‐1 0 6/6/2007 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 1/1/1993 Actual    

10975 3122 34‐AA‐0006 Aerojet Lrc Landfill 35275076 5/30/2008 0 5/30/2008 35 35 7/30/2008 6/3/2008 6 Clean Closure        0 0 0 5/30/2008 0 82 Stand‐alone 80 Other 0 0 0 1/1/1993 Actual    

231 3123 34‐AA‐0007 Dixon Pit Landfill 1332603 3/31/1999 30426 11/16/2007 22 0 5/5/2002 9/1/2000 8/4/2000 4/5/2002 7/1/1990 2 Final Plans          6/11/2007 7/2/2007 ‐1 ‐1 0 0 0 0 0 12/31/1999 Actual    

233 3130 34‐AA‐0016 14th Avenue Landfill (East / West pits) 0 0 0 0 10/11/1994 1/24/1994 1/24/1994 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1970 Actual    

10385 3131 34‐AA‐0017 Jackson Rd Landfill 0 5/15/2003 0 5/15/2003 3 0 8/11/2004 7/20/2004 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 10/12/1990 Actual    

234 3132 34‐AA‐0018 Sacramento City Landfill 3207577 1/5/1996 198466 1/5/1996 130 0 1/30/1997 1/5/1996 7/1/1990 2 Final Plans          2/13/1998 9/1/1998 ‐1 ‐1 0 0 0 0 0 12/1/1994 Actual    

11077 3132 34‐AA‐0018 Sacramento City Landfill 0 9/28/2012 0 9/28/2012 3 10/1/2012 5 Postclosure Land Use 0 0 0 9/28/2012 0 82 Stand‐alone 80 Other 0 0 0 12/1/1994 Actual    

11015 3134 34‐AA‐0020 L and D Landfill 8909500 2/28/2010 121600 2/28/2010 149 149 3/12/2012 1 Preliminary Plans    ‐1 ‐1 0 3/8/2012 0 82 Stand‐alone 79 Combo ‐1 6/20/2012 ‐1 0 1/1/2023 Estimated 

11016 3134 34‐AA‐0020 L and D Landfill 4457250 2/28/2010 49400 2/28/2010 9.5 11/22/2011 3 Partial Final Plans  0 0 0 10/31/2011 0 82 Stand‐alone 74 Flexible Membrane ‐1 6/20/2012 0 0 1/1/2023 Estimated 

236 3137 34‐AA‐0029 Sac Regional Wastewater Treatment Plant 373080 10/6/1993 26865 10/6/1993 8 0 2/8/1994 10/6/1993 10/6/1993 2 Final Plans          12/15/1995 1/12/1996 ‐1 ‐1 0 0 0 0 0 1/1/1993 Actual    

10498 3268 35‐AA‐0001 John Smith Road Landfill 3100000 1/5/2006 4104000 1/11/2006 44 0 4/11/2006 4/10/2006 4/10/2006 9/1/2005 1 Preliminary Plans    0 0 0 0 0 0 0 0 0 0 1/1/2032 Estimated 

11063 3268 35‐AA‐0001 John Smith Road Landfill 6567400 5/7/2012 165077 5/7/2012 60.16 60.16 5/11/2012 1 Preliminary Plans    ‐1 ‐1 0 5/8/2012 0 81 Joint Technical Document 79 Combo 0 0 0 1/1/2032 Estimated 

239 3318 36‐AA‐0001 USMC ‐ Yermo Disposal Site 2687345 6/1/1999 26800 6/1/1999 17 0 1/9/1998 1/9/1998 1/9/1998 1/1/1998 3/3/1999 2 Final Plans          1/18/2002 2/28/2002 ‐1 ‐1 0 0 0 0 0 1/1/1989 Actual    

241 3320 36‐AA‐0003 Metro Water Dist ‐ Iron Mountain 384483 1/17/1996 18632 1/17/1996 5 5 8/19/1996 3/19/1996 1/17/1996 2/26/1996 6/19/1994 2 Final Plans          5/1/1998 2/6/2004 ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 10/9/1995 Actual    

11090 3320 36‐AA‐0003 Metro Water Dist ‐ Iron Mountain 0 11/8/2012 13517 11/8/2012 5 5 3/23/2013 11/27/2012 7 Postclosure Maintenance Plan 0 0 0 11/8/2012 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 10/9/1995 Actual    

10400 3329 36‐AA‐0017 California Street Landfill 1010398 10/22/2004 796590 10/22/2004 16 0 4/7/2005 11/8/2004 3/30/2005 10/22/2004 3 Partial Final Plans  2/28/2005 4/7/2005 0 0 0 0 0 0 0 0 0 0 1/1/2042 Estimated 

10995 3329 36‐AA‐0017 California Street Landfill 5801777 4/1/2008 152963 4/1/2008 80 106 11/17/2011 8/27/2008 1 Preliminary Plans    ‐1 ‐1 0 4/1/2008 0 81 Joint Technical Document 0 0 0 1/1/2042 Estimated 

243 3331 36‐AA‐0019 Agua Mansa Landfill 480417 1/10/1996 35160 1/10/1996 55 0 8/30/1996 8/5/1996 1/18/1996 7/1/1990 4 Pre 1988 0 0 0 0 0 0 0           

244 3334 36‐AA‐0026 Oro Grande Landfill 198000 3/25/1998 8267 3/25/1998 5 5 4/24/1998 3/26/1998 1/8/1998 3/25/1998 1/13/1997 2 Final Plans          2/9/1999 6/21/1999 ‐1 ‐1 0 0 82 Stand‐alone 80 Other 0 0 0 10/1/1993 Actual    

10020 3335 36‐AA‐0028 Oro Grande Kiln Waste Dust Dump 90000 3/26/1997 162000 3/26/1997 28 0 3/31/1997 4 Pre 1988 0 0 0 0 0 0 0 12/31/2019 Estimated 

245 3338 36‐AA‐0039 Newberry Springs Disposal Site 870237 2/9/2005 33280 2/9/2005 4 0 3/4/2005 7/9/2004 12/8/2006 5/7/1998 2/20/1997 2 Final Plans          3/13/2008 9/16/2008 ‐1 ‐1 0 0 0 0 0 3/26/1991 Actual    

246 3340 36‐AA‐0041 Trona‐Argus Refuse Disposal Site 1341814 8/28/2000 64185 8/28/2000 22 0 4/22/1998 3/25/1998 2/26/1998 6/1/1997 10/22/1996 2 Final Plans          7/15/2002 6/24/2003 ‐1 ‐1 0 0 0 0 0 6/24/2003 Actual    

247 3343 36‐AA‐0044 Phelan Refuse Disposal Site 2810240 9/1/2004 57119 9/1/2004 39 0 6/28/2004 7/9/2004 12/8/2006 2/13/2001 12/4/1996 2 Final Plans          3/10/2008 5/25/2008 ‐1 ‐1 0 0 0 0 0 8/15/2007 Actual    

10901 3344 36‐AA‐0045 Victorville Sanitary Landfill 44159543 4/13/2010 1080455 4/13/2010 341 0 8/18/2010 10/1/2009 4/13/2010 1 Preliminary Plans    ‐1 ‐1 ‐1 0 0 0 0 10/1/2047 Estimated 

10897 3345 36‐AA‐0046 Barstow Sanitary Landfill 16722409 5/26/2010 366161 5/26/2010 331 0 9/15/2010 3/24/2010 5/26/2010 1 Preliminary Plans    ‐1 ‐1 ‐1 0 0 0 0 5/1/2071 Estimated 

250 3346 36‐AA‐0047 Yermo Disposal Site 785534 2/9/2005 49141 2/9/2005 13 0 3/4/2005 7/9/2004 8/23/2006 8/17/2000 11/19/1996 2 Final Plans          3/11/2008 9/9/2008 ‐1 ‐1 0 0 0 0 0 6/8/1998 Actual    

252 3347 36‐AA‐0048 Apple Valley Disposal Site 1919095 11/9/2004 79874 11/9/2004 80 0 6/28/2004 7/9/2004 9/14/2006 11/12/2004 10/7/1996 2 Final Plans          1/14/2008 3/18/2008 ‐1 ‐1 0 0 0 0 0 6/29/1997 Actual    

254 3348 36‐AA‐0049 Baker Refuse Disposal Site 485497 4/25/1997 67013 4/25/1997 13 0 4/7/1998 3/25/1998 2/26/1998 4/1/1997 11/5/1996 2 Final Plans          3/1/1999 5/12/1999 ‐1 ‐1 0 0 0 0 0 6/30/1997 Actual    

255 3349 36‐AA‐0050 Hesperia Refuse Disposal Site 3167598 6/17/2004 179181 6/17/2004 41 0 7/9/2004 7/21/2004 8/6/2004 8/21/2000 9/25/1997 2 Final Plans          2/23/2006 6/22/2007 ‐1 ‐1 0 0 0 0 0 6/30/1997 Actual    

10893 3350 36‐AA‐0051 Colton Sanitary Landfill 17447036 6/23/2009 449314 6/23/2009 88 88 10/20/2009 11/12/2009 10/12/2009 6/23/2009 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2017 Estimated 

257 3351 36‐AA‐0052 Yucaipa Refuse Disposal Site 1856119 9/15/1993 2958480 9/15/1993 25 0 11/5/1992 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 11/1/1980 Actual    

10023 3353 36‐AA‐0054 Milliken Sanitary Landfill 7331048 6/12/2004 239114 6/12/2004 140 140 6/29/2004 6/27/2004 7/7/2004 6/12/2004 3/31/1999 2 Final Plans          12/5/2005 3/2/2006 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 3/8/1999 Actual    

10898 3354 36‐AA‐0055 Mid‐Valley Sanitary Landfill 26921315 11/22/2009 200376 11/22/2009 408 0 3/22/2010 10/16/2009 11/18/2009 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 4/1/2033 Estimated 

10147 3355 36‐AA‐0056 Big Bear Refuse Disposal Site 2591940 5/11/2001 169085 5/11/2001 26 0 6/28/2004 7/9/2004 7/24/2002 9/1/2000 2 Final Plans          12/7/2011 6/5/2012 ‐1 ‐1 0 7/13/2012 6/6/2012 0 0 0 0 12/15/2001 Actual    

11000 3356 36‐AA‐0057 Landers Sanitary Landfill 5439954 5/1/2011 117475 5/1/2011 44 44 6/30/2011 8/6/2011 1 Preliminary Plans    ‐1 ‐1 0 0 ‐1 8/16/2011 11/17/2011 0 0 8/1/2018 Estimated 

262 3357 36‐AA‐0058 Morongo Disposal Site 1236665 7/31/1997 67300 7/31/1997 13 0 4/24/1997 1/26/1996 3/18/1997 10/31/1996 11/5/1996 2 Final Plans          6/6/2000 8/18/2000 ‐1 ‐1 0 0 0 0 0 6/2/1997 Actual    

264 3358 36‐AA‐0059 Needles Solid Waste Disposal Site 2805970 9/30/1996 42102 9/30/1996 50 0 3/25/1998 2/5/1998 6/18/1997 1/7/1998 10/28/1996 2 Final Plans          2/11/2000 5/17/2002 ‐1 ‐1 0 0 0 0 0 6/17/1999 Actual    

265 3359 36‐AA‐0060 Twentynine Palms Disposal Site 2575018 8/12/2004 84400 8/12/2004 39 0 9/22/2004 9/22/2004 1/21/2005 8/7/1997 11/15/1996 2 Final Plans          5/17/2006 7/17/2006 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 9/30/1998 Actual    

10169 3360 36‐AA‐0061 Lenwood‐Hinkley Refuse Disposal Site 4190095 9/1/2004 104573 9/1/2004 52 0 6/28/2004 7/9/2004 7/12/2006 9/1/2004 10/3/2000 2 Final Plans          7/11/2007 11/5/2007 ‐1 ‐1 0 0 0 0 0 6/30/1997 Actual    

267 3361 36‐AA‐0062 Lucerne Valley Disposal Site 391541 8/12/2004 39007 8/12/2004 6 0 9/10/2004 6/17/2004 6/15/2006 5/19/1997 7/1/1990 2 Final Plans          7/31/2006 8/14/2006 ‐1 ‐1 0 0 0 0 0 12/23/1993 Actual    

269 3365 36‐AA‐0067 USMC ‐ 29 Palms Disposal Facility 2248000 7/1/1995 2010000 7/1/1995 30 0 3/19/1996 3/8/1996 3/13/1996 3/6/1996 11/26/1994 1 Preliminary Plans    0 0 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2076 Estimated 

10622 3365 36‐AA‐0067 USMC ‐ 29 Palms Disposal Facility 5291023 1/3/2007 267085 1/3/2007 69 0 1/3/2007 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 1/1/2076 Estimated 

270 3366 36‐AA‐0068 Fort Irwin Sanitary Landfill 23973598 6/1/1999 211600 6/1/1999 350 0 7/1/2004 9/18/2001 6/11/1999 7/1/1990 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2405 Estimated 

271 3370 36‐AA‐0074 Mitsubishi Cement Plant Cushenbury L.F. 873400 3/29/2006 44000 3/29/2006 15 0 5/8/2006 4/26/2006 5/9/2006 3/29/2006 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 1/1/2034 Estimated 

272 3377 36‐AA‐0084 Goldstone ‐ Echo Landfill 396240 7/7/1997 29617 7/7/1997 7 7 1/29/1998 1/29/1998 1/29/1998 12/31/1997 1/13/1997 2 Final Plans          2/15/1999 8/17/1999 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 10/1/1993 Actual    

273 3380 36‐AA‐0087 San Timoteo Sanitary Landfill 10365390 9/12/1995 665290 9/12/1995 114 114 1/6/1995 1/5/1995 2/3/1995 9/12/1995 6/18/1994 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 5/1/2016 Estimated 

11108 3380 36‐AA‐0087 San Timoteo Sanitary Landfill 8316247 11/21/2012 231555 11/21/2012 114 114 2/25/2013 1 Preliminary Plans    0 0 0 12/1/2012 0 81 Joint Technical Document 77 Water Balance 0 0 0 5/1/2016 Estimated 

10227 3385 36‐AA‐0287 George AFB (LF‐12) Disposal Site 0 5/8/1996 0 5/8/1996 12 0 11/30/1997 5/8/1996 4 Pre 1988 11/30/1997 12/31/1997 0 0 0 0 0 0 0 0 0 0           

10133 3394 36‐AA‐0312 Norton AFB Landfill 0 1/29/1998 0 1/29/1998 25 0 1/29/1998 12/31/1980 4 Pre 1988 0 0 0 0 0 0 0 0 0 0           

276 3400 36‐AA‐0318 Molycorp Company Landfill 352992 2/27/2004 15800 10/20/2005 4 0 3/21/2006 4/30/2004 6/14/2006 10/20/2005 2 Final Plans          6/22/2006 7/11/2006 ‐1 ‐1 ‐1 0 0 0 0 12/1/1991 Actual    

277 3400 36‐AA‐0318 Molycorp Company Landfill 0 6/23/1995 0 6/23/1995 1 0 7/19/1995 6/23/1995 3 Partial Final Plans  6/23/1995 7/19/1995 0 0 0 0 0 0 0 0 0 0 12/1/1991 Actual    

278 3401 36‐AA‐0319 Molycorp Community Landfill (Closed) 216000 6/19/1997 138000 5/19/1997 4 0 3/3/2004 4/30/2004 6/14/2006 6/19/1997 7/1/1990 4 Pre 1988 6/22/2006 7/11/2006 0 0 0 0 0 0 0 12/1/1987 Actual    

10008 3426 36‐AA‐0352 Joshua Tree Disposal Site 251000 12/31/1998 774000 12/31/1998 7 0 12/31/1998 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 12/31/1975 Estimated 

10228 3490 36‐CR‐0022 George AFB Disposal Site LF‐14 (L‐13) 0 5/8/1996 0 5/8/1996 39 0 12/31/1997 5/8/1996 4 Pre 1988 11/30/1997 12/31/1997 0 0 0 0 0 0 0 0 0 0           

10229 3491 36‐CR‐0023 George AFB Southeast Disposal Area(SEDA) 0 5/8/1996 0 5/8/1996 65 0 12/31/1997 5/8/1996 4 Pre 1988 11/30/1997 12/31/1997 0 0 0 0 0 0 0 0 0 0 12/31/1977 Estimated 

284 3526 36‐CR‐0059 Waterman Landfill 0 0 0 0 8/1/1995 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0 12/31/1960 Estimated 

10230 3531 36‐CR‐0064 George AFB Construction Debris (DP‐03) 0 5/8/1996 0 5/8/1996 2 0 12/31/1997 5/8/1996 4 Pre 1988 11/30/1997 12/31/1997 0 0 0 0 0 0 0 0 0 0           

10231 3532 36‐CR‐0065 George AFB Construction Landfill (DP‐04) 0 5/8/1996 0 5/8/1996 4 0 12/31/1997 5/8/1996 4 Pre 1988 11/30/1997 12/31/1997 0 0 0 0 0 0 0 0 0 0           

10195 10086 36‐CR‐0079 MCLB Barstow CAOC 20 0 1/31/1999 0 1/31/1999 0 0 2/28/1999 1/31/1999 4 Pre 1988 6/7/1999 7/8/1999 0 0 0 0 0 0 0 0 0 0 12/31/1975 Estimated 

10196 10087 36‐CR‐0080 MCLB Barstow CAOC 23 0 1/31/1998 0 1/31/1998 11 0 2/28/1999 1/31/1999 4 Pre 1988 6/7/1999 7/8/1999 0 0 0 0 0 0 0 0 0 0           

10193 10088 36‐CR‐0081 MCLB Barstow CAOC 7 3185130 6/1/1999 582000 6/1/1999 0 0 12/29/1988 12/18/1998 4 Pre 1988 3/20/2000 4/20/2000 0 0 0 0 0 0 0 0 0 0 12/31/1964 Estimated 

10806 3706 37‐AA‐0005 Ramona Landfill 5202501 2/12/2010 258862 7/1/2010 80 80 2/3/2011 1/28/2011 8/26/2010 2/26/2010 2 Final Plans          5/15/2012 6/18/2012 ‐1 ‐1 0 5/1/2010 0 82 Stand‐alone 77 Water Balance 0 0 0 12/31/2006 Estimated 

10834 3707 37‐AA‐0006 Borrego Landfill 1343389 6/1/2009 65100 6/1/2009 46 46 7/29/2010 7/21/2010 10/15/2009 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 10/31/2030 Estimated 

10290 3709 37‐AA‐0008 San Marcos Landfill 16152791 11/8/2002 19171110 11/8/2002 102 102 1/22/2004 10/16/2002 12/10/2003 8/14/2002 2 Final Plans          3/30/2006 9/14/2006 0 0 0 0 82 Stand‐alone 0 0 0 3/11/1997 Actual    

10874 3709 37‐AA‐0008 San Marcos Landfill 0 9/1/2010 639307 9/1/2010 102 102 1/19/2011 11/3/2010 1/5/2011 1/18/2011 7 Postclosure Maintenance Plan ‐1 ‐1 0 9/1/2010 0 82 Stand‐alone 0 0 0 3/11/1997 Actual    

10259 3711 37‐AA‐0010 Otay Landfill 8171841 3/31/2004 271248 3/31/2004 200 0 8/26/2004 3/31/2004 1 Preliminary Plans    0 0 ‐1 0 82 Stand‐alone 77 Water Balance 0 0 0 2/28/2028 Estimated 

10375 3711 37‐AA‐0010 Otay Landfill 1007633 5/1/2004 865050 5/1/2004 22 0 8/25/2004 9/24/2004 7/12/2004 4/27/2004 3 Partial Final Plans  1/10/2011 3/9/2011 0 0 0 0 0 0 0 2/28/2028 Estimated 

11057 3711 37‐AA‐0010 Otay Landfill 11181934 6/1/2011 346100 6/1/2011 230 230 8/6/2012 5/14/2012 1 Preliminary Plans    ‐1 ‐1 0 4/1/2012 0 82 Stand‐alone 77 Water Balance ‐1 ‐1 0 2/28/2028 Estimated 

293 3716 37‐AA‐0020 West Miramar Sanitary Landfill 23104384 7/28/2005 865952 7/28/2005 470 0 2/15/2007 12/14/2006 12/4/2006 5/11/2007 7/1/1990 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/31/2017 Estimated 

294 3719 37‐AA‐0023 Sycamore Sanitary Landfill 8266791 4/1/2006 455825 4/1/2006 120 0 2/22/2007 6/27/2006 2/22/2007 5/12/2006 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/31/2031 Estimated 

296 3722 37‐AA‐0026 Mission Bay Landfill #1                  0 0 0 0 4/23/1993 4/23/1993 4/23/1993 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

10876 3727 37‐AA‐0032 Gregory Canyon Landfill 26037130 9/1/2010 985170 9/1/2010 183 0 4/15/2011 12/24/2010 1 Preliminary Plans    ‐1 ‐1 0 0 81 Joint Technical Document ‐1 3/23/2011 7/26/2011 0 0 12/31/2034 Estimated 

10386 3747 37‐AA‐0901 Box Canyon Landfill 0 6/28/1999 0 6/28/1999 120 0 8/23/1999 6/28/1999 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 5/1/1984 Actual    

297 3748 37‐AA‐0902 San Onofre Landfill 3794400 6/17/1998 5841000 6/17/1998 31 0 7/2/2004 12/18/1998 7/28/1998 7/1/1990 1 Preliminary Plans    0 0 0 0 0 0 0 0 0 0 5/31/2052 Estimated 

10800 3748 37‐AA‐0902 San Onofre Landfill 7851400 1/1/2008 159667 1/1/2008 29 0 2/8/2010 1 Preliminary Plans    ‐1 ‐1 0 0 ‐1 0 0 5/31/2052 Estimated 

298 3749 37‐AA‐0903 Las Pulgas Landfill 9741720 6/17/1998 15595200 6/17/1998 89 0 7/2/2004 9/2/1998 8/20/1998 7/1/1990 1 Preliminary Plans    0 0 0 0 0 0 0 0 0 0 3/31/2047 Estimated 

10799 3749 37‐AA‐0903 Las Pulgas Landfill 18608000 11/3/2008 251044 11/3/2008 89 0 1/5/2010 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay ‐1 0 0 3/31/2047 Estimated 

10857 3853 37‐CR‐0056 Nosc North Coast Rubble Disp 0 11/1/2009 0 11/1/2009 1 0 12/2/2009 11/30/2009 6 Clean Closure        11/30/2009 12/2/2009 0 0 0 0 0 0 0 0 0 0           

11082 3855 37‐CR‐0058 Old MCRD Refuse Disposal Area 0 10/19/2007 0 10/19/2007 32 32 3/1/2008 11/1/2007 6 Clean Closure        0 0 0 10/19/2007 0 82 Stand‐alone 80 Other 0 0 0           

300 3892 37‐CR‐0097 Allred Collins Site 0 0 0 0 8/25/1995 7/10/1995 1/1/1995 1/1/1995 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

10054 3991 39‐AA‐0002 French Camp Landfill 3771820 2/19/2004 119200 2/19/2004 72 0 9/29/2004 9/29/2004 4/21/2004 2/19/2004 2 Final Plans          11/16/2006 1/8/2007 0 0 0 0 0 0 0 6/30/1999 Actual    

11023 3991 39‐AA‐0002 French Camp Landfill 0 12/1/2011 119200 12/1/2011 72 72 12/2/2011 7 Postclosure Maintenance Plan ‐1 ‐1 0 12/1/2011 ‐1 82 Stand‐alone 0 1/23/2012 ‐1 0 6/30/1999 Actual    

305 3992 39‐AA‐0003 Harney Lane Sanitary Landfill 2008654 1/24/1994 2879400 1/24/1994 97 0 9/1/1994 1/24/1994 7/1/1990 2 Final Plans          1/5/1996 1/9/1996 0 0 0 0 0 0 0 0 0 0 6/1/1991 Actual    

10768 3992 39‐AA‐0003 Harney Lane Sanitary Landfill 0 1/1/1901 132730 7/30/2009 97 0 11/3/2009 7/30/2009 7 Postclosure Maintenance Plan ‐1 ‐1 0 0 0 0 0 6/1/1991 Actual    

10466 3993 39‐AA‐0004 Foothill Sanitary Landfill 352860 5/12/2005 426584 5/12/2005 80 80 6/6/2009 5/31/2005 3 Partial Final Plans  5/6/2009 6/6/2009 0 0 0 0 82 Stand‐alone 77 Water Balance 0 0 0 12/31/2082 Estimated 

10840 3993 39‐AA‐0004 Foothill Sanitary Landfill 26651400 7/28/2010 1731700 7/28/2010 674 0 3/12/2011 8/26/2010 1 Preliminary Plans    ‐1 ‐1 ‐1 0 0 0 0 12/31/2082 Estimated 

307 3994 39‐AA‐0005 Corral Hollow Landfill 1739776 7/25/1995 54512 7/25/1995 2 2 8/10/1995 1/1/1901 7/1/1991 2 Final Plans          6/3/1996 6/21/1996 0 0 0 10/10/2011 0 82 Stand‐alone 75 Geosynthitic Clay 0 ‐1 ‐1 6/1/1995 Actual    

10991 3994 39‐AA‐0005 Corral Hollow Landfill 335555 10/10/2011 87838 10/10/2011 2 45 11/19/2012 12/13/2012 10/26/2012 3 Partial Final Plans  ‐1 ‐1 0 10/6/2011 0 82 Stand‐alone 75 Geosynthitic Clay 0 10/26/2011 0 0 6/1/1995 Actual    

308 3998 39‐AA‐0010 Cove Contractors 0 1/1/2006 0 1/1/2006 0 0 1/26/2006 1/4/1996 4 Pre 1988 7/28/2011 9/12/2011 0 0 0 9/9/2011 0 0 0 0 1/1/1988 Actual    

10333 4002 39‐AA‐0015 Forward Landfill, Inc. 11176655 3/30/2004 12066750 3/30/2004 218 0 4/20/2004 4/20/2004 3/2/2004 4/1/2004 1 Preliminary Plans    0 0 0 0 0 0 0 0 0 0 1/1/2020 Estimated 

10465 4002 39‐AA‐0015 Forward Landfill, Inc. 2528980 6/15/2005 508650 6/15/2005 30 0 4/5/2006 6/17/2005 3 Partial Final Plans  2/28/2006 4/28/2006 0 0 0 0 0 0 0 1/1/2020 Estimated 

10936 4002 39‐AA‐0015 Forward Landfill, Inc. 1 6/1/2011 1 6/1/2011 20 8/25/2011 8/16/2011 8/11/2011 6/29/2011 3 Partial Final Plans  0 0 0 6/1/2011 0 82 Stand‐alone 77 Water Balance 0 8/15/2011 ‐1 0 1/1/2020 Estimated 

10738 4002 39‐AA‐0015 Forward Landfill, Inc. 12571034 7/10/2008 424678 7/10/2008 188 0 8/25/2008 1 Preliminary Plans    ‐1 ‐1 ‐1 ‐1 0 0 0 1/1/2020 Estimated 

10809 4009 39‐AA‐0022 North County Landfill 11966600 1/7/2010 623000 1/7/2010 185 185 6/2/2010 2/23/2010 1 Preliminary Plans    ‐1 ‐1 0 0 81 Joint Technical Document 0 6/2/2010 0 0 12/31/2048 Estimated 

11097 4095 40‐AA‐0001 City Of Paso Robles Landfill 4674000 10/12/2012 192400 10/12/2012 65 65 3/13/2013 2/26/2013 3/7/2013 1/3/2013 1 Preliminary Plans    ‐1 ‐1 0 10/26/2012 0 81 Joint Technical Document 77 Water Balance 0 2/26/2013 0 0 10/1/2051 Estimated 

312 4096 40‐AA‐0002 Camp Roberts Landfill 2649651 12/31/2009 2858760 2/16/2010 12 0 2/24/2010 2/24/2010 3/17/2010 1/13/2010 4/14/1992 3 Partial Final Plans  4/29/2012 5/16/2012 0 0 0 5/21/2012 5/16/2012 0 0 0 0 1/1/2045 Estimated 

10810 4096 40‐AA‐0002 Camp Roberts Landfill 5047967 2/17/2010 331694 2/17/2010 18 0 4/7/2010 4/7/2010 3/1/2010 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 1/1/2045 Estimated 

10302 4097 40‐AA‐0003 Midway Landfill 225320 11/12/2003 4106 11/12/2003 5 5 9/30/2004 2/24/2004 9/27/2004 4/21/2004 2 Final Plans          3/16/2006 5/4/2006 0 0 0 4/21/2004 0 82 Stand‐alone 77 Water Balance 0 2/11/2004 0 0 7/1/2005 Estimated 

10935 4097 40‐AA‐0003 Midway Landfill 0 6/28/2011 4819 6/28/2011 5 5 6/29/2011 6/28/2011 7 Postclosure Maintenance Plan ‐1 ‐1 0 6/28/2011 ‐1 82 Stand‐alone 77 Water Balance 0 6/29/2011 ‐1 0 7/1/2005 Estimated 

315 4098 40‐AA‐0004 Cold Canyon Landfill Solid Waste DS 1357800 4/20/1995 0 4/20/1995 14 0 9/1/1995 4/20/1995 4/20/1995 3 Partial Final Plans  3/8/1996 2/25/1997 0 0 0 0 0 0 0 0 0 0 1/1/2012 Estimated 

10994 4098 40‐AA‐0004 Cold Canyon Landfill Solid Waste DS 8588000 6/13/2011 245000 6/13/2011 74 88 6/23/2011 1 Preliminary Plans    ‐1 ‐1 ‐1 6/13/2011 ‐1 82 Stand‐alone 83 Composite 0 11/2/2011 0 0 1/1/2012 Estimated 

10761 4100 40‐AA‐0007 Los Osos Landfill 0 10/1/1989 1612576 10/1/1989 25 0 12/31/1990 12/31/1990 10/1/1990 2 Final Plans          10/26/1990 12/31/1990 0 0 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 11/26/1989 Actual    

11059 4100 40‐AA‐0007 Los Osos Landfill 0 5/8/2012 200800 5/8/2012 25 25 7/5/2012 6/5/2012 1/1/2012 7 Postclosure Maintenance Plan ‐1 ‐1 0 72 Permit Review 5/30/2012 0 82 Stand‐alone 76 Compacted Clay 0 7/5/2012 0 0 11/26/1989 Actual    

11056 4101 40‐AA‐0008 Chicago Grade Landfill 3578736 5/10/2012 144155 5/10/2012 76.4 76.4 5/16/2012 1 Preliminary Plans    ‐1 ‐1 0 5/14/2012 0 82 Stand‐alone 76 Compacted Clay 0 6/6/2012 0 0 12/31/2042 Estimated 

10327 4102 40‐AA‐0009 Camp San Luis Obispo LF 1261563 12/7/1995 47609 12/7/1995 6 6 8/6/1996 7/25/1996 6/10/1996 4/24/1996 2 Final Plans          5/20/1998 5/19/2005 ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 6/11/1991 Estimated 
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10801 4161 41‐AA‐0002 Corinda Los Trancos Landfill ( Ox Mtn) 16948911 8/5/2011 455715 8/5/2011 191 191 9/26/2011 1 Preliminary Plans    ‐1 ‐1 ‐1 6/1/2011 ‐1 ‐1 6/15/2012 0 0 1/1/2018 Estimated 

11107 4161 41‐AA‐0002 Corinda Los Trancos Landfill ( Ox Mtn) 16948911 8/5/2011 455715 8/5/2011 11.5 11.5 2/25/2013 3 Partial Final Plans  0 0 0 2/22/2013 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2018 Estimated 

320 4165 41‐AA‐0007 Junipero Serra Solid Waste Disposal Site 0 0 0 0 1/27/1993 11/29/1993 11/29/1993 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

10233 4166 41‐AA‐0008 Hillside Class III Disposal Site 394745 2/20/2003 1515000 2/20/2003 19.2 0 8/28/2003 8/28/2003 8/26/2003 2/20/2002 3 Partial Final Plans  1/29/2003 8/28/2003 0 0 0 0 0 0 0 0 0 0 12/31/2010 Estimated 

10234 4166 41‐AA‐0008 Hillside Class III Disposal Site 920205 7/17/2003 50500 7/17/2003 24 0 8/28/2003 8/28/2003 8/26/2003 7/25/2003 2 Final Plans          1/2/2013 ‐1 ‐1 ‐1 0 82 Stand‐alone 83 Composite 0 0 0 12/31/2010 Estimated 

323 4167 41‐AA‐0009 Burlingame Refuse Disposal Area 3059400 4/4/1997 123439 2/14/2002 41 0 2/3/1998 12/30/1997 1/14/1998 12/1/1997 1/13/1992 2 Final Plans          12/17/1999 12/24/1999 ‐1 ‐1 0 0 0 0 0 1/1/1992 Actual    

10391 4168 41‐AA‐0010 3rd Ave LF/San Mateo Composting Site 3869000 2/12/2004 46200 2/12/2004 44 44 8/25/2004 4/22/2004 3/17/2004 2/12/2004 2 Final Plans          1/28/2005 4/4/2006 ‐1 ‐1 0 0 0 0 0 3/31/1989 Actual    

10933 4171 41‐AA‐0013 Pescadero Solid Waste Disposal 0 7/1/2009 0 7/1/2009 5.5 8/3/2009 8/3/2009 7/22/2009 4 Pre 1988 0 0 0 7/1/2009 0 82 Stand‐alone 0 0 0           

325 4182 41‐AA‐0166 Belmont Island Park Landfill 0 0 0 0 11/30/1995 11/1/1995 11/1/1995 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0 1/1/1966 Actual    

326 4221 42‐AA‐0010 New Cuyama Sanitary Landfill 583800 7/24/1996 80968 5/2/2003 5 0 5/27/1997 7/24/1996 2 Final Plans          4/19/1999 6/10/1999 ‐1 ‐1 0 0 0 0 0 10/1/1998 Actual    

10523 4222 42‐AA‐0011 Foxen Canyon Sanitary Landfill 2309415 10/20/2005 100598 10/28/2005 27 27 12/27/2005 10/28/2005 12/20/2005 12/1/2005 2 Final Plans          5/13/2008 6/15/2009 0 0 0 9/1/2005 0 82 Stand‐alone 77 Water Balance 0 0 0 3/1/2007 Actual    

10948 4222 42‐AA‐0011 Foxen Canyon Sanitary Landfill 0 1/10/2008 95581 1/10/2008 0 27 7/8/2009 9/12/2008 3/15/2009 1/20/2009 7 Postclosure Maintenance Plan ‐1 ‐1 0 1/1/2009 0 82 Stand‐alone 0 0 0 3/1/2007 Actual    

11070 4223 42‐AA‐0012 Vandenberg AFB Landfill 4207733 7/1/2012 96768 7/1/2012 15.2 15.2 10/26/2012 9/21/2012 9/18/2012 8/6/2012 1/1/1901 3 Partial Final Plans  0 0 0 73 Previous Submittal 7/1/2012 0 82 Stand‐alone 80 Other 0 8/22/2012 8/29/2012 0 0 9/1/2060 Estimated 

11119 4223 42‐AA‐0012 Vandenberg AFB Landfill 6079688 10/1/2012 161661 10/1/2012 30.8 46 3/27/2013 1/1/1901 1 Preliminary Plans    ‐1 ‐1 0 72 Permit Review 10/1/2012 0 82 Stand‐alone 77 Water Balance 0 4/19/2013 0 0 9/1/2060 Estimated 

10861 4226 42‐AA‐0015 Tajiguas Sanitary Landfill 0 8/1/2009 0 8/1/2009 8 0 4/16/2011 3/25/2011 4/15/2011 2/16/2011 3 Partial Final Plans  2/16/2011 3/8/2011 0 0 0 4/15/2011 3/25/2011 0 82 Stand‐alone 77 Water Balance 0 3/8/2011 0 0 1/1/2023 Estimated 

10862 4226 42‐AA‐0015 Tajiguas Sanitary Landfill 11877653 1/1/2011 304882 1/1/2011 110 118 4/16/2011 3/25/2011 4/15/2011 2/16/2011 1 Preliminary Plans    ‐1 ‐1 ‐1 0 82 Stand‐alone 77 Water Balance 0 3/8/2011 0 0 1/1/2023 Estimated 

11091 4226 42‐AA‐0015 Tajiguas Sanitary Landfill 4825321 10/1/2012 92546 4/1/2012 52.7 52.7 3/8/2013 12/18/2012 1/17/2013 11/6/2012 3 Partial Final Plans  0 0 0 73 Previous Submittal 10/1/2012 0 82 Stand‐alone 80 Other 0 12/14/2012 ‐1 0 1/1/2023 Estimated 

10411 4227 42‐AA‐0016 Santa Maria Regional Landfill 14682370 3/1/2004 9532248 3/1/2004 150 0 12/8/2004 11/29/2004 4/1/2004 10/9/2004 3 Partial Final Plans  10/9/2004 12/8/2004 0 0 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 1/1/2018 Estimated 

11017 4227 42‐AA‐0016 Santa Maria Regional Landfill 7016826 10/27/2011 323076 10/27/2011 72 222 11/14/2011 2 Final Plans          ‐1 ‐1 0 10/30/2011 0 82 Stand‐alone 75 Geosynthitic Clay ‐1 0 0 1/1/2018 Estimated 

10814 4228 42‐AA‐0017 City Of Lompoc Sanitary Landfill 2330753 10/20/2009 82967 10/20/2009 39 0 4/18/2012 4/8/2010 4/18/2012 2/10/2010 1 Preliminary Plans    ‐1 ‐1 0 0 0 4/8/2010 0 0 1/1/2045 Estimated 

10981 10710 42‐AA‐0076 Santa Maria IntegratedWasteMgmt Facility 23242000 6/1/2011 1461700 6/1/2011 185 185 11/7/2011 7/6/2011 1 Preliminary Plans    ‐1 ‐1 0 6/1/2011 0 81 Joint Technical Document 77 Water Balance ‐1 7/28/2011 11/3/2011 0 0 1/1/2105 Estimated 

10765 4327 43‐AA‐0004 Recology Pacheco Pass 3207200 12/1/2008 218682 12/1/2008 26 26 4/8/2010 1/15/2010 3/30/2010 5/26/2009 2 Final Plans          3/22/2012 5/1/2012 ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 9/30/2008 Actual    

337 4329 43‐AA‐0006 Shoreline Regional SLF/Mountain View SLF 7359000 3/17/1994 614084 3/17/1994 150 0 7/18/1994 3/17/1994 7/1/1990 2 Final Plans          5/11/1996 11/20/1998 0 0 0 0 0 0 0 10/1/1993 Actual    

11080 4329 43‐AA‐0006 Shoreline Regional SLF/Mountain View SLF 0 1/1/1901 1993900 8/1/2009 461 461 11/27/2012 9/15/2010 9/1/2009 8/1/2012 7 Postclosure Maintenance Plan ‐1 ‐1 0 72 Permit Review 8/1/2009 0 82 Stand‐alone 76 Compacted Clay ‐1 0 0 10/1/1993 Actual    

338 4330 43‐AA‐0007 City Of Sunnyvale Landfill 6478200 11/12/1993 498300 11/12/1993 92 92 10/4/1993 12/15/1992 1/31/1992 2 Final Plans          10/3/1996 10/3/1996 ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 12/31/2006 Estimated 

11073 4330 43‐AA‐0007 City Of Sunnyvale Landfill 0 6/28/2012 331600 6/28/2012 92 92 7/5/2012 7 Postclosure Maintenance Plan 0 0 0 6/28/2012 0 82 Stand‐alone 76 Compacted Clay 0 0 0 12/31/2006 Estimated 

10938 4340 43‐AM‐0001 City of Palo Alto Refuse Disposal Site 33052 9/1/1990 0 9/1/1990 29 7/27/1990 6/28/1990 6/2/1989 4/5/1989 3 Partial Final Plans  8/26/1991 10/26/1991 0 0 0 4/1/1989 0 82 Stand‐alone 76 Compacted Clay 0 0 0 7/31/2011 Actual    

10939 4340 43‐AM‐0001 City of Palo Alto Refuse Disposal Site 0 12/1/1990 0 12/1/1990 24 2/18/1992 12/17/1991 12/17/1991 1/25/1991 3 Partial Final Plans  1/4/1992 3/4/1992 0 0 0 12/1/1990 0 82 Stand‐alone 76 Compacted Clay 0 0 0 7/31/2011 Actual    

10940 4340 43‐AM‐0001 City of Palo Alto Refuse Disposal Site 1488300 10/1/1999 0 10/1/1999 23 1/5/2000 12/22/1999 11/1/1999 3 Partial Final Plans  11/12/2010 12/12/2010 0 0 0 3/23/2001 10/1/1999 0 82 Stand‐alone 76 Compacted Clay 0 0 0 7/31/2011 Actual    

10844 4340 43‐AM‐0001 City of Palo Alto Refuse Disposal Site 5931854 11/30/2008 168655 11/30/2008 50 126 9/8/2010 4/9/2009 3/30/2010 8/1/2009 3/1/2009 2 Final Plans          ‐1 ‐1 ‐1 0 81 Joint Technical Document 74 Flexible Membrane 0 0 0 7/31/2011 Actual    

10570 4341 43‐AN‐0001 Zanker Material Processing Facility 1263800 5/1/2003 1101000 5/1/2003 53 0 6/16/2006 5/6/2006 6/16/2006 11/17/2005 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/31/2018 Estimated 

10866 4343 43‐AN‐0003 Newby Island Sanitary Landfill 49485702 6/1/2011 601433 6/1/2011 298 0 8/1/2011 5/1/2010 1 Preliminary Plans    ‐1 ‐1 0 72 Permit Review 6/1/2011 0 81 Joint Technical Document 75 Geosynthitic Clay ‐1 0 0 6/1/2025 Estimated 

11009 4343 43‐AN‐0003 Newby Island Sanitary Landfill 2076065 11/1/2011 55379 11/1/2011 10 2/7/2012 12/22/2011 11/15/2011 3 Partial Final Plans  0 0 0 11/1/2011 0 82 Stand‐alone 80 Other 0 2/3/2012 0 0 6/1/2025 Estimated 

343 4344 43‐AN‐0004 Marshland Solid Waste Facility 0 0 0 0 9/28/2000 9/27/2000 9/15/2000 4/1/2000 5 Postclosure Land Use 0 0 0 0 0 0 0 0 0 0           

10562 4347 43‐AN‐0007 Zanker Road Class III Landfill 1240600 8/1/2002 38700 8/1/2002 46 0 6/6/2006 4/11/2006 6/6/2006 4/14/2006 8/1/2002 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/12/2003 Estimated 

10438 4348 43‐AN‐0008 Kirby Canyon Recycl.& Disp. Facility 12262000 12/30/2004 304100 12/30/2004 311 0 6/16/2006 5/6/2006 6/16/2006 4/11/2005 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/31/2022 Estimated 

10992 4354 43‐AN‐0015 Guadalupe Sanitary Landfill 11843175 1/20/2011 175158 1/20/2011 115 107 9/16/2011 12/16/2011 1 Preliminary Plans    0 0 0 72 Permit Review 1/20/2011 0 81 Joint Technical Document 83 Composite ‐1 2/27/2012 0 0 1/1/2048 Estimated 

346 4359 43‐AO‐0001 All Purpose Landfill 766115 10/4/1993 510881 9/6/1991 25 35 10/4/1993 7/19/1993 8/5/1993 6/1/1993 2/13/1991 2 Final Plans          9/1/1994 11/4/1994 ‐1 ‐1 0 12/2/1992 0 82 Stand‐alone 0 0 0 10/1/1993 Actual    

10997 4359 43‐AO‐0001 All Purpose Landfill 0 1/1/1985 0 1/1/1985 10 0 8/1/1991 1/8/1985 3 Partial Final Plans  7/1/1991 8/1/1991 0 0 0 1/1/1985 0 82 Stand‐alone 76 Compacted Clay 0 0 0 10/1/1993 Actual    

10998 4359 43‐AO‐0001 All Purpose Landfill 0 6/30/2000 0 6/30/2000 0 8/30/2000 8/8/2000 5 Postclosure Land Use 10/1/2000 11/1/2000 0 0 0 6/30/2000 0 82 Stand‐alone 0 0 0 10/1/1993 Actual    

10817 4363 43‐CR‐0003 Madrone Closed Landfill Site 0 6/14/2010 0 6/14/2010 9 0 4/14/2010 6/14/2010 4 Pre 1988 0 0 0 0 0 0 0           

10024 4390 44‐AA‐0001 City Of Santa Cruz Sanitary Landfill 613527 8/7/2001 854190 8/6/2001 6 0 10/5/2001 10/5/2001 10/5/2001 8/5/2001 3 Partial Final Plans  9/18/2002 9/8/2003 0 0 0 0 82 Stand‐alone 77 Water Balance 0 0 0 1/1/2052 Estimated 

10961 4390 44‐AA‐0001 City Of Santa Cruz Sanitary Landfill 3427422 2/8/2011 310583 2/8/2011 67 67 2/27/2012 3/11/2011 6/1/2010 1 Preliminary Plans    0 0 0 72 Permit Review 2/8/2011 0 82 Stand‐alone 79 Combo ‐1 2/27/2012 0 0 1/1/2052 Estimated 

11099 4390 44‐AA‐0001 City Of Santa Cruz Sanitary Landfill 3810856 12/1/2012 394278 12/1/2012 67 67 1/22/2013 6/1/2013 1 Preliminary Plans    ‐1 ‐1 0 72 Permit Review 12/29/2012 0 82 Stand‐alone 79 Combo 0 0 0 1/1/2052 Estimated 

348 4391 44‐AA‐0002 City Of Watsonville Landfill 1270400 4/1/1997 0 4/1/1997 20 0 5/28/1997 5/28/1997 5/15/1997 4/1/1997 5/1/1992 3 Partial Final Plans  10/21/1997 7/29/1999 0 0 0 0 0 0 0 0 0 0 12/31/2029 Estimated 

10965 4391 44‐AA‐0002 City Of Watsonville Landfill 5417730 3/28/2012 403787 3/28/2012 33 48 3/31/2012 2/11/2011 1 Preliminary Plans    ‐1 ‐1 0 72 Permit Review 3/28/2012 0 82 Stand‐alone 74 Flexible Membrane ‐1 5/11/2012 0 0 12/31/2029 Estimated 

350 4392 44‐AA‐0003 Ben Lomond Solid Waste Disposal Site 2063449 11/1/1992 82000 10/28/1991 24 24 2/2/1993 11/10/1992 7/1/1990 2 Final Plans          8/17/1995 10/3/1995 ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane ‐1 0 0 1/1/1994 Actual    

10966 4393 44‐AA‐0004 Buena Vista Drive Sanitary Landfill 10683693 12/1/2011 264634 12/1/2011 61 61 12/16/2011 12/10/2010 1 Preliminary Plans    ‐1 ‐1 0 72 Permit Review 12/1/2011 0 81 Joint Technical Document 74 Flexible Membrane ‐1 4/23/2012 ‐1 0 7/1/2031 Estimated 

10183 4429 45‐AA‐0019 City Of Redding Benton Landfill 4048900 1/1/1994 99642 11/24/1991 71 0 3/2/1994 7/15/1993 8/11/1993 2/2/1994 7/1/1990 2 Final Plans          7/9/1996 10/29/1996 ‐1 ‐1 0 0 0 0 0 1/1/1991 Actual    

10641 4430 45‐AA‐0020 Anderson Landfill, Inc. 2779555 4/12/2007 3080700 4/12/2007 39 0 11/15/2008 11/14/1989 11/13/2008 4/18/2007 3 Partial Final Plans  6/17/2008 8/17/2008 0 0 0 4/12/2007 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2055 Estimated 

10699 4430 45‐AA‐0020 Anderson Landfill, Inc. 7584432 6/10/2005 95589 6/10/2005 130 130 8/1/2008 4/1/2008 1 Preliminary Plans    ‐1 ‐1 0 3/28/2008 0 81 Joint Technical Document 79 Combo 0 0 0 1/1/2055 Estimated 

10707 4430 45‐AA‐0020 Anderson Landfill, Inc. 2660948 8/25/2008 1366350 1/1/1901 34 0 11/15/2008 11/14/2008 11/13/2008 6/26/2008 3 Partial Final Plans  3/3/2009 5/3/2009 0 0 0 6/19/2008 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2055 Estimated 

354 4431 45‐AA‐0021 Simpson Paper Co., Dersch Road Landfill 1277277 10/1/1990 70849 11/5/1990 13 0 4/20/1993 11/6/1990 7/1/1990 2 Final Plans          4/24/1995 10/31/1995 ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 8/31/1990 Actual    

356 4432 45‐AA‐0022 Intermountain Landfill 0 6/1/1993 2850 11/1/1998 4 0 2/19/1997 11/18/1996 11/12/1996 10/16/1996 6/1/1993 2 Final Plans          9/4/1996 2/19/1997 ‐1 ‐1 0 0 0 0 0 6/1/1993 Actual    

358 4436 45‐AA‐0043 West Central Landfill 1807410 12/1/1990 474090 12/1/1990 20 0 3/20/1992 12/17/1990 7/1/1990 3 Partial Final Plans  4/7/1993 5/12/2003 0 0 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 1/1/2019 Estimated 

10755 4436 45‐AA‐0043 West Central Landfill 18631920 3/19/2009 168099 3/19/2009 100 120 7/1/2009 3/24/2009 1 Preliminary Plans    ‐1 ‐1 0 3/19/2009 0 82 Stand‐alone 76 Compacted Clay 0 0 0 1/1/2019 Estimated 

10574 4438 45‐AA‐0058 Twin Bridges Landfill 0 5/31/2005 375000 5/31/2006 69 0 6/16/2006 6/1/2006 6/1/2006 6/1/2006 2 Final Plans          12/1/2005 6/16/2006 0 0 0 0 0 0 0 0 0 0 1/1/2040 Estimated 

10613 4438 45‐AA‐0058 Twin Bridges Landfill 0 11/1/2006 9700 1/5/2011 5 5 4/12/2012 12/18/2006 11/22/2006 7 Postclosure Maintenance Plan 0 0 0 0 82 Stand‐alone 0 0 0 1/1/2040 Estimated 

11029 4481 46‐AA‐0001 Loyalton Landfill 1860000 9/1/2012 60200 9/1/2012 10.5 21 9/10/2012 10/15/2012 1 Preliminary Plans    0 ‐1 0 72 Permit Review 9/1/2012 0 82 Stand‐alone 76 Compacted Clay ‐1 10/8/2012 0 0 1/1/2016 Estimated 

10190 4503 47‐AA‐0001 McCloud Community Services District LF 1421936 10/1/2002 7000 9/1/1998 14 14 6/10/2003 12/6/2002 3/7/2003 11/7/2002 2 Final Plans          4/5/2005 7/29/2005 ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 7/1/1995 Actual    

10931 4504 47‐AA‐0002 Yreka Solid Waste Landfill 5850258 1/3/2012 183457 1/3/2012 26 26 8/7/2012 5/23/2011 2 Final Plans          ‐1 ‐1 0 0 82 Stand‐alone 79 Combo ‐1 10/1/2012 0 0 1/1/2065 Estimated 

10100 4505 47‐AA‐0003 Black Butte Solid Waste Disposal Site 2177004 6/13/2001 130459 6/13/2001 29 0 5/7/2002 5/3/2002 7/27/2001 2/2/2002 2 Final Plans          5/6/2004 6/10/2004 ‐1 ‐1 0 0 0 0 0 4/1/2004 Actual    

365 4521 47‐AA‐0019 Weed Solid Waste Disposal Site 65000 9/1/1998 7400 9/1/1998 6 0 11/4/2000 11/10/1998 7/1/1995 2 Final Plans          12/8/2001 2/26/2001 ‐1 ‐1 0 0 0 0 0 7/1/1995 Actual    

366 4523 47‐AA‐0026 Happy Camp Solid Waste Disposal Site 271000 9/1/1998 12630 9/1/1998 3 0 11/4/2000 11/10/1998 1/1/1990 2 Final Plans          12/8/2001 2/26/2001 ‐1 ‐1 0 0 0 0 0 8/30/1996 Actual    

10165 4524 47‐AA‐0027 Tulelake Sanitary Landfill 778812 9/30/2002 10800 9/30/2002 13 13 3/3/2003 12/6/2002 2/7/2003 11/7/2002 2 Final Plans          2/12/2006 2/24/2006 ‐1 ‐1 0 0 82 Stand‐alone 83 Composite 0 0 0 1/1/2001 Actual    

370 4526 47‐AA‐0029 Kelly Gulch Solid Waste Disposal Site 61800 6/1/1994 160 6/1/1994 1 0 10/11/1994 7/11/1994 4/1/1994 2 Final Plans          12/26/1995 1/9/1996 ‐1 ‐1 0 0 0 0 0 4/1/1994 Actual    

371 4527 47‐AA‐0030 Cecilville Disposal Site 45450 6/1/1994 160 6/1/1994 1 0 10/11/1994 7/11/1994 4/1/1994 2 Final Plans          12/26/1995 1/9/1996 ‐1 ‐1 0 0 0 0 0 4/1/1994 Actual    

372 4528 47‐AA‐0031 Lava Beds Nat`l Monument Disp Site 92400 3/4/1998 6000 3/4/1998 1 1 7/2/1998 6/26/1998 5/27/1998 6/15/1998 3/1/1995 2 Final Plans          1/21/1999 2/19/1999 ‐1 ‐1 0 0 82 Stand‐alone 77 Water Balance 0 0 0 10/1/1995 Actual    

373 4530 47‐AA‐0033 Tennant Solid Waste Disposal Site 163000 6/1/1994 180 6/1/1994 10 0 10/11/1994 7/11/1994 4/1/1994 2 Final Plans          5/23/1997 6/23/1997 ‐1 ‐1 0 0 0 0 0 4/1/1994 Actual    

374 4532 47‐AA‐0044 Rogers Creek 64600 6/1/1994 160 6/1/1994 1 0 10/11/1994 7/11/1994 4/1/1994 2 Final Plans          8/21/1996 8/21/1996 ‐1 ‐1 0 0 0 0 0 4/1/1995 Actual    

375 4533 47‐AA‐0045 Hotelling Gulch Disposal Site 84625 6/1/1994 160 6/1/1994 3 0 10/11/1994 7/11/1994 4/1/1994 2 Final Plans          12/26/1995 1/9/1996 ‐1 ‐1 0 0 0 0 0 4/1/1995 Actual    

10631 4573 48‐AA‐0002 Recology Hay Road 23891040 11/1/2007 212087 1/1/2007 260 260 3/9/2007 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane 0 0 0 1/1/2077 Estimated 

378 4574 48‐AA‐0004 Rio Vista Sanitary Landfill 675000 12/1/1999 8500 12/1/1999 12 12 1/2/2001 11/14/2001 12/15/2001 1/12/2000 10/1/1990 2 Final Plans          3/29/2002 7/18/2002 ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 10/1/1992 Actual    

380 4582 48‐AA‐0075 Potrero Hills Landfill 17222349 7/5/1996 4327460 7/5/1996 20 0 11/6/1996 9/11/1996 10/10/1996 8/5/1996 3 Partial Final Plans  12/1/2001 5/12/2011 0 0 0 0 0 0 0 2/14/2048 Estimated 

10943 4582 48‐AA‐0075 Potrero Hills Landfill 33940971 6/29/2011 300939 6/28/2011 320 340 1/30/2012 1/30/2012 7/11/2011 1 Preliminary Plans    ‐1 ‐1 0 0 81 Joint Technical Document 77 Water Balance ‐1 10/19/2011 1/30/2012 0 0 2/14/2048 Estimated 

10786 4621 49‐AA‐0001 Central Disposal Site 21777529 10/12/2009 21633510 10/12/2009 130 0 11/19/2009 11/30/2009 10/19/2009 2 Final Plans          0 0 0 0 0 0 0 0 0 0 1/1/2014 Estimated 

10858 4621 49‐AA‐0001 Central Disposal Site 4733500 7/12/2010 0 7/12/2010 21 0 12/17/2010 7/20/2010 3 Partial Final Plans  0 0 0 0 0 0 0 0 0 0 1/1/2014 Estimated 

10913 4621 49‐AA‐0001 Central Disposal Site 2759800 3/1/2011 37900 3/1/2011 14 14 4/4/2011 3 Partial Final Plans  0 0 0 3/30/2011 0 82 Stand‐alone 74 Flexible Membrane ‐1 10/28/2011 ‐1 0 1/1/2014 Estimated 

10917 4621 49‐AA‐0001 Central Disposal Site 28243200 3/1/2011 804900 3/1/2011 173 0 4/4/2011 1 Preliminary Plans    ‐1 ‐1 0 3/1/2001 0 ‐1 6/15/2011 10/28/2011 0 0 1/1/2014 Estimated 

382 4622 49‐AA‐0002 Annapolis Landfill 600000 3/4/1995 2166700 3/4/1995 5 0 7/3/1996 5/22/1996 5/28/1996 6/26/1995 7/1/1990 2 Final Plans          3/7/2001 9/25/2003 0 0 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 3/4/1995 Actual    

10621 4622 49‐AA‐0002 Annapolis Landfill 0 6/1/2006 116500 6/1/2006 9 0 8/1/2006 9/5/2006 7 Postclosure Maintenance Plan ‐1 ‐1 0 0 0 0 0 3/4/1995 Actual    

383 4624 49‐AA‐0004 Healdsburg Disposal Site 1376618 9/19/1994 3722010 12/1/2005 27 27 10/26/1994 10/19/1994 8/10/1990 2 Final Plans          4/3/1996 5/13/1996 0 0 0 0 0 0 0 1/1/1993 Actual    

10551 4624 49‐AA‐0004 Healdsburg Disposal Site 0 12/1/2006 124067 12/1/2005 27 27 6/1/2006 6/1/2006 1/30/2006 7 Postclosure Maintenance Plan ‐1 ‐1 0 12/31/2005 0 82 Stand‐alone 76 Compacted Clay 0 4/10/2006 0 0 1/1/1993 Actual    

384 4629 49‐AA‐0009 Casa Grande Site 475522 10/16/1994 30188 6/1/1994 9 9 5/16/1995 11/16/1994 6/20/1991 2 Final Plans          5/5/1997 5/5/1997 ‐1 ‐1 0 0 0 0 0 1/1/1993 Actual    

386 4757 50‐AA‐0001 Fink Road Landfill 697900 10/31/1995 886600 10/31/1995 18 0 1/18/1996 1/18/1996 1/10/1996 10/13/1995 12/30/1991 3 Partial Final Plans  2/23/1998 4/22/2004 0 0 0 0 0 0 0 0 0 0 12/1/2023 Estimated 

11078 4757 50‐AA‐0001 Fink Road Landfill 10538500 6/29/2012 290550 6/29/2012 202.5 202.5 7/25/2012 1 Preliminary Plans    ‐1 ‐1 0 6/30/2012 0 82 Stand‐alone 83 Composite 0 10/4/2012 0 0 12/1/2023 Estimated 

388 4758 50‐AA‐0002 Geer Road Sanitary Landfill              8371100 3/9/1994 362900 3/8/1994 0 0 2/21/1995 2/1/1995 3/1/1994 7/1/1990 2 Final Plans          2/28/1996 10/3/1996 0 0 0 0 0 0 0 7/1/1990 Actual    

11079 4758 50‐AA‐0002 Geer Road Sanitary Landfill              0 6/27/2012 245480 6/27/2012 144 144 7/2/2012 7 Postclosure Maintenance Plan ‐1 ‐1 0 6/26/2012 0 82 Stand‐alone 79 Combo 0 10/8/2012 0 0 7/1/1990 Actual    

389 4759 50‐AA‐0003 Bonzi Sanitary Landfill 1506329 6/10/1997 3098610 6/10/1997 35 0 7/24/1997 6/10/1997 5/1/1995 3 Partial Final Plans  10/31/1999 12/12/2003 0 0 0 0 0 0 0 0 0 0 12/31/2019 Estimated 

10655 4759 50‐AA‐0003 Bonzi Sanitary Landfill 4753153 7/26/2006 125187 7/26/2006 57 0 9/28/2007 2 Final Plans          ‐1 ‐1 0 0 82 Stand‐alone 74 Flexible Membrane ‐1 0 0 12/31/2019 Estimated 

10206 10112 50‐CR‐0023 Sites 11 & 11a NASA Crows Landing 0 1/29/2002 0 1/29/2002 5 0 4/4/2006 3/22/2006 1/29/2002 6 Clean Closure        3/8/2006 4/4/2006 0 0 0 0 0 0 0 0 0 0 12/31/1994 Estimated 

10808 4858 52‐AA‐0001 Tehama County/Red Bluff  Landfill 5244426 2/22/2010 195861 2/22/2010 159 159 6/1/2010 5/3/2010 3/1/2010 1 Preliminary Plans    ‐1 ‐1 0 2/22/2010 0 81 Joint Technical Document 79 Combo 0 3/1/2010 0 0 1/1/2040 Estimated 

10682 10803 52‐AA‐0028 Pactive Disposal Site 1434194 10/1/2007 460000 10/1/2007 12 0 1/15/2008 4 Pre 1988 0 0 0 0 0 0 0           

10794 10803 52‐AA‐0028 Pactive Disposal Site 0 7/14/2009 0 7/14/2009 12 0 5/3/2010 4/21/2010 4/20/2010 6 Clean Closure        0 0 0 0 0 0 0 0 0 0           

392 4906 53‐AA‐0004 Denny Landfill Disposal Site 0 0 0 0 12/20/1991 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 1/1/1987 Actual    

10101 4915 53‐AA‐0013 Weaverville Solid Waste TS & Landfill 369754 5/8/2001 2559309 5/8/2001 10.1 0 7/24/2001 5/31/2001 6/1/2001 5/8/2001 3 Partial Final Plans  3/7/2001 7/11/2001 0 0 0 0 0 0 0 0 0 0 1/1/2006 Actual    

10706 4915 53‐AA‐0013 Weaverville Solid Waste TS & Landfill 596208 4/15/2010 139951 4/15/2010 6.5 0 12/9/2010 5/23/2008 2 Final Plans          ‐1 ‐1 0 0 0 10/23/2010 0 0 1/1/2006 Actual    

10616 4933 54‐AA‐0001 Earlimart Disposal Site 2058121 12/31/2006 58820 12/31/2006 17 17 1/29/2007 1/17/2007 1/3/2007 2 Final Plans          12/9/2011 3/31/2012 ‐1 ‐1 0 4/2/2012 5/7/2012 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 1/1/1998 Actual    

10108 4934 54‐AA‐0002 Exeter Disposal Site 2428907 5/1/2005 43788 7/1/2003 37 0 5/16/2005 4/26/2005 4/5/2005 12/1/2004 2 Final Plans          6/14/2006 11/30/2006 ‐1 ‐1 0 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 9/20/2005 Estimated 

10881 4936 54‐AA‐0004 Teapot Dome Disposal Site 2312653 6/1/2010 144673 6/1/2010 71 71 1/30/2011 6/15/2011 6/15/2011 6/30/2010 1 Preliminary Plans    ‐1 ‐1 0 6/1/2010 0 81 Joint Technical Document 77 Water Balance 0 1/24/2011 0 0 5/31/2012 Estimated 

10983 4940 54‐AA‐0008 Woodville Disposal Site 14501194 5/1/2011 160034 5/1/2011 152 152 10/31/2011 8/9/2011 7/18/2011 5/27/2011 1 Preliminary Plans    ‐1 ‐1 0 5/1/2011 0 81 Joint Technical Document 77 Water Balance 0 10/25/2011 0 0 12/31/2026 Estimated 

10892 4940 54‐AA‐0008 Woodville Disposal Site 2703060 12/31/2009 0 12/31/2009 72 0 10/31/2011 8/9/2011 6/16/2010 5/25/2011 3 Partial Final Plans  0 0 0 5/27/2010 0 82 Stand‐alone 77 Water Balance 0 10/25/2011 0 0 12/31/2026 Estimated 

10363 4941 54‐AA‐0009 Visalia Disposal Site 22427304 8/28/2001 126325 8/28/2001 115 0 12/10/2004 8/3/2004 9/5/2003 8/28/2001 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 1/1/2024 Estimated 

11084 4941 54‐AA‐0009 Visalia Disposal Site 19923941 4/1/2012 171383 4/1/2012 127 127 8/30/2012 3 Partial Final Plans  0 0 0 4/1/2012 0 82 Stand‐alone 77 Water Balance 0 10/29/2012 0 0 1/1/2024 Estimated 

10137 4942 54‐AA‐0010 Balance Rock Disposal Site 164598 5/23/1997 33070 5/23/1997 2 0 9/16/2002 6/3/2002 9/5/2002 6/25/2002 2 Final Plans          8/25/2003 10/7/2003 ‐1 ‐1 0 0 0 0 0 10/1/1998 Actual    

10112 4943 54‐AA‐0011 Kennedy Meadows Disposal Site 197824 4/1/2000 43374 4/1/2000 2 0 6/20/2003 6/4/2003 5/15/2003 1/21/2003 2 Final Plans          7/25/2004 8/30/2004 ‐1 ‐1 0 0 0 0 0 7/31/2003 Estimated 

10661 4944 54‐AA‐0012 Orosi Disposal Site 1103280 4/30/2008 2014000 4/30/2008 9 9 5/1/2008 11/15/2007 4 Pre 1988 12/7/2011 5/10/2012 0 0 0 4/2/2012 5/7/2012 0 82 Stand‐alone 0 0 0 12/31/1987 Actual    

10035 5057 55‐AA‐0001 Big Oak Flat Landfill 836798 5/8/2002 64488 10/24/2001 5 5 10/3/2002 7/29/2002 8/21/2002 6/4/2002 6/21/2000 2 Final Plans          11/21/2003 6/13/2005 ‐1 ‐1 0 1/6/2004 4/22/2004 0 82 Stand‐alone 75 Geosynthitic Clay 0 0 0 12/20/2002 Actual    

10702 5058 55‐AA‐0002 Tuolumne County Central Sanitary LF 7267873 4/8/2008 6900000 2/20/2003 17 17 4/21/2008 4/21/2008 4/21/2008 2 Final Plans          6/1/2009 12/20/2010 0 0 0 0 0 0 0 11/30/2005 Estimated 

10879 5058 55‐AA‐0002 Tuolumne County Central Sanitary LF 0 11/29/2010 86371 11/29/2010 17 17 2/18/2011 2/10/2011 1/27/2011 12/3/2010 7 Postclosure Maintenance Plan ‐1 ‐1 0 11/29/2010 0 82 Stand‐alone 0 1/26/2011 0 0 11/30/2005 Estimated 

402 5061 55‐AA‐0005 Sierra Conservation Center 0 2/21/1996 0 2/21/1996 0 0 4/2/1996 2/21/1996 5/22/1991 4 Pre 1988 2/21/1996 4/2/1996 0 0 0 0 0 0 0 0 0 0 1/1/1988 Actual    

10286 5118 56‐AA‐0004 Santa Clara and Coastal Landfills 4626429 9/1/1991 10936240 6/1/2001 63 0 11/20/1991 9/1/1991 2 Final Plans          1/26/1995 11/9/1995 0 0 0 0 0 0 0 0 0 0 1/31/1989 Estimated 

10778 5118 56‐AA‐0004 Santa Clara and Coastal Landfills 0 9/28/2009 201094 9/28/2009 63 0 10/26/2009 10/13/2009 10/15/2009 9/28/2009 7 Postclosure Maintenance Plan ‐1 ‐1 0 0 0 0 0 1/31/1989 Estimated 

11074 5118 56‐AA‐0004 Santa Clara and Coastal Landfills 0 6/20/2012 205636 6/20/2012 63 63 6/29/2012 7 Postclosure Maintenance Plan 0 0 0 6/20/2012 0 82 Stand‐alone 0 0 0 1/31/1989 Estimated 

11042 5119 56‐AA‐0005 Toland Road Landfill 11333129 9/23/2011 281422 9/23/2011 91.4 91.4 5/23/2012 3/22/2012 1 Preliminary Plans    ‐1 ‐1 0 72 Permit Review 9/30/2011 0 81 Joint Technical Document 77 Water Balance 0 5/9/2012 0 0 5/31/2027 Estimated 

10110 5120 56‐AA‐0006 Ozena Modified Sanitary Landfill 125000 9/1/1987 480000 9/1/1987 10 0 2/11/1988 9/28/1987 12/4/1987 9/1/1987 4 Pre 1988 10/1/1988 1/11/1989 0 0 0 0 0 0 0 0 0 0 7/1/1986 Actual    

10820 5121 56‐AA‐0007 Simi Valley Landfill & Recycling Center 35186993 8/1/2011 797760 8/1/2011 368 0 1/11/2012 9/26/2011 1 Preliminary Plans    ‐1 ‐1 0 0 81 Joint Technical Document 77 Water Balance 0 10/28/2011 10/28/2011 0 0 1/31/2052 Estimated 

405 5122 56‐AA‐0008 San Nicolas Island Landfill 589800 8/13/1990 159000 8/13/1990 6 0 3/7/1991 3/5/1991 5/17/1990 11/17/2000 7/1/1990 2 Final Plans          1/2/1993 2/14/1993 0 0 0 0 82 Stand‐alone 0 0 0 2/15/1991 Actual    

10996 5122 56‐AA‐0008 San Nicolas Island Landfill 0 9/1/2000 8400 9/1/2000 5.7 6 10/1/2000 11/17/2000 7 Postclosure Maintenance Plan ‐1 ‐1 0 9/1/2000 0 82 Stand‐alone 0 0 0 2/15/1991 Actual    

407 5125 56‐AA‐0011 Bailard Landfill 13224268 2/8/1995 11923230 7/25/2007 120 0 4/24/1995 2/6/1995 4/11/1995 10/11/1994 5/1/1991 2 Final Plans          5/1/1998 7/12/1998 0 0 0 0 0 0 0 0 0 0 8/27/1996 Actual    

10832 5125 56‐AA‐0011 Bailard Landfill 0 7/25/2007 397441 7/1/2007 120 120 9/1/2007 7/25/2007 7 Postclosure Maintenance Plan ‐1 ‐1 0 7/1/2007 0 0 0 0 8/27/1996 Actual    

10246 5127 56‐AA‐0120 Prudential/Westlake Landfill 1003611 8/29/1986 87525 8/29/1986 11 0 8/29/1986 4 Pre 1988 0 0 0 0 0 0 0 0 0 0 12/31/1985 Estimated 

10625 5177 56‐CR‐0036 Lagoon Landfill 0 9/1/2006 0 9/1/2008 23 0 10/3/2006 4 Pre 1988 0 0 0 0 0 0 0 0 0 0           

10624 5180 56‐CR‐0039 Port Hueneme Site 14 0 12/5/2002 0 12/5/2002 33 0 10/4/2004 12/5/2002 4 Pre 1988 9/30/2004 10/4/2004 0 0 0 0 0 0 0 0 0 0           

410 5213 57‐AA‐0001 Yolo County Central Landfill 7905778 6/1/2004 3460589 6/1/2004 124 0 7/1/2004 7/12/2004 6/28/1996 6/21/2004 3 Partial Final Plans  0 0 0 0 82 Stand‐alone 0 0 0 1/1/2081 Estimated 

10650 5213 57‐AA‐0001 Yolo County Central Landfill 54908466 6/1/2004 306775 6/1/2004 84 0 9/30/2007 8/1/2007 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 83 Composite 0 0 0 1/1/2081 Estimated 

411 5216 57‐AA‐0004 Univ Of Calif Davis Sanitary Landfill 1061850 5/7/1999 1775160 5/7/1999 23 0 6/22/1999 6/10/1999 5/25/1999 5/7/1999 6/30/1992 3 Partial Final Plans  10/31/2001 6/4/2002 0 0 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 1/1/2040 Estimated 

11043 5216 57‐AA‐0004 Univ Of Calif Davis Sanitary Landfill 1662445 6/27/2012 77950 3/14/2012 8 31 9/19/2012 7/3/2012 7/12/2012 7/13/2012 2 Final Plans          ‐1 ‐1 0 6/27/2012 0 82 Stand‐alone 83 Composite 0 8/17/2012 ‐1 0 1/1/2040 Estimated 

10308 5258 58‐AA‐0001 Beale AFB Sanitary Landfill (No. 2 & 3) 2756671 6/30/1995 513086 6/30/1995 47 0 2/2/2004 6/30/1995 2 Final Plans          7/12/1999 2/2/2004 ‐1 ‐1 0 0 0 0 0 1/1/1993 Actual    

412 5258 58‐AA‐0001 Beale AFB Sanitary Landfill (No. 2 & 3) 3578556 4/22/1996 10427760 4/22/1996 32 0 7/3/1996 5/24/1996 6/26/1996 7/11/1995 10/9/1993 3 Partial Final Plans  4/19/1999 6/6/1999 0 0 0 0 0 0 0 0 0 0 1/1/1993 Actual    

414 5259 58‐AA‐0002 Ponderosa Sanitary Landfill 499570 9/9/1993 29290 9/9/1993 10 0 6/28/1994 5/12/1994 6/10/1994 9/16/1993 7/1/1990 2 Final Plans          12/27/1995 10/29/1996 ‐1 ‐1 0 0 0 0 0 1/1/1994 Actual    

415 5262 58‐AA‐0005 Recology Yuba‐Sutter Landfill 2034000 8/9/2004 1525500 8/9/2004 56 0 6/5/1996 8/25/1995 5/1/1996 7/28/1995 3 Partial Final Plans  12/4/1995 3/4/1996 0 0 0 0 0 0 0 0 0 0 10/16/1997 Actual    

417 5262 58‐AA‐0005 Recology Yuba‐Sutter Landfill 2231189 11/26/1996 197052 5/25/2012 32 32 7/24/1997 7/23/1997 7/14/1997 11/26/1996 11/26/1996 2 Final Plans          11/24/1997 2/2/1998 ‐1 ‐1 0 0 0 0 0 10/16/1997 Actual    

418 5263 58‐AA‐0006 Yuba‐Sutter Disposal Area 721000 11/1/1996 16667 11/1/1996 12 0 3/28/1995 7/1/1990 1 Preliminary Plans    ‐1 ‐1 0 0 82 Stand‐alone 76 Compacted Clay 0 0 0 12/1/1996 Actual    

10132 5267 58‐AA‐0011 Recology Ostrom Road LF Inc. 17528630 8/9/2002 154583 8/9/2002 225 0 3/20/2003 12/4/2002 1/31/2003 8/1/2002 1 Preliminary Plans    ‐1 ‐1 0 0 0 0 0 12/31/2066 Estimated 
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01‐AA‐0008 Tri Cities Recycling & Disposal Fac 8436000 2/9/2012 410717 2/9/2012 115 115 2/10/2012 Final Plans          2/9/2012 Combo 12/1/2008 Estimated 

01‐AA‐0288 U.S. Pipe Foundry 1703100 4/23/2001 33250 4/23/2001 9 0 1/4/2002 Final Plans          2/12/2003 10/9/2003 Combo 12/26/2000 Actual    

03‐AA‐0001 Amador Co SLF/Buena Vista Class II LF 1291490 5/15/2002 114278 5/15/2002 13 13 6/4/2002 Final Plans          3/1/2010 7/20/2010 4/1/2004 Estimated 

05‐AA‐0014 Red Hill Sanitary Landfill 1199148 11/4/1994 58405 1/1/1993 15 15 9/19/1994 Final Plans          12/12/1996 1/30/1997 Compacted Clay 1/1/1992 Actual    

06‐AA‐0001 Evans Road Landfill 374013 3/1/2001 23970 3/1/2001 14 0 3/18/2000 Final Plans          8/1/2001 11/30/2001 Soil 1/1/1998 Estimated 

07‐AA‐0001 West Contra Costa Landfill 8511700 6/1/2008 536785 4/15/2009 160 0 5/1/2009 Final Plans          6/30/2011 7/8/2011 Compacted Clay 1/31/2006 Estimated 

07‐AA‐0003 Contra Costa SLF (Pittsburg LF & GBF LF) 6749000 7/2/1999 4532000 7/2/1999 74 0 8/1/2001 Final Plans          7/19/2002 9/29/2002 1/1/1992 Actual    

08‐AA‐0006 Crescent City Landfill 1683457 4/29/2002 98271 4/29/2002 13 13 5/6/2005 Final Plans          3/3/2006 2/7/2007 Flexible Membrane 1/1/2005 Estimated 

10‐AA‐0002 Chateau Fresno Landfill 7316100 12/28/1995 320000 12/28/1995 80 80 4/19/1996 Final Plans          9/30/1996 12/10/1996 Flexible Membrane 1/1/1994 Estimated 

10‐AA‐0006 Coalinga Disposal Site 3854902 1/1/2013 75277 1/1/2013 52 2/15/2013 Final Plans          1/1/2013 Water Balance 11/10/2009 Actual    

10‐AA‐0011 Southeast Regional Solid Waste Disposal 1963000 12/31/1996 99510 12/31/1996 67 67 11/14/1997 Final Plans          1/24/1999 1/19/2000 9/1/1990 Actual    

10‐AA‐0013 Orange Avenue Disposal Inc 2314541 10/30/2009 37140 10/30/2009 29 29 11/5/2009 Final Plans          4/2/2012 11/5/2012 Water Balance 3/31/2005 Estimated 

10‐AA‐0025 Chestnut Avenue Sanitary Landfill 2945300 1/19/1995 176500 1/19/1995 32 32 1/19/1995 Final Plans          7/1/1995 5/7/1996 Flexible Membrane 9/1/1994 Actual    

11‐AA‐0001 Glenn County Landfill Site 9163891 11/1/2011 147319 11/1/2011 76.37 76.37 12/1/2012 Final Plans          10/1/2012 Water Balance 1/1/2013 Estimated 

12‐AA‐0005 Cummings Road Landfill 6106747 12/1/2010 299992 12/1/2010 34 34 3/15/2010 Final Plans          11/5/2010 Flexible Membrane 9/30/2003 Estimated 

13‐AA‐0005 Ocotillo Solid Waste Site 490061 9/27/2005 64764 6/27/2011 5 5 10/20/2009 Final Plans          6/24/2009 9/23/2010 Water Balance 1/31/2004 Estimated 

13‐AA‐0006 Holtville Solid Waste Site 1285582 3/26/2007 27593 2/13/2007 25 25 4/2/2007 Final Plans          8/25/2009 6/9/2010 Water Balance 4/1/2007 Estimated 

13‐AA‐0007 Palo Verde Solid Waste Site 553279 11/3/2005 24137 11/3/2005 8 8 11/30/2005 Final Plans          7/12/2010 9/16/2010 11/1/2005 Water Balance 10/1/2006 Estimated 

13‐AA‐0008 Brawley Solid Waste Site 7507178 7/30/2012 186697 7/30/2012 37 37 8/1/2012 Final Plans          7/1/2012 Water Balance 9/1/2007 Estimated 

14‐AA‐0016 Furnace Creek 702000 6/11/1996 17000 6/11/1996 10 10 6/11/1996 Final Plans          10/17/1997 2/4/2004 2/15/1996 Actual    

15‐AA‐0047 Buttonwillow Sanitary Landfill 312650 4/23/2003 45596 4/23/2003 8 8 2/26/2004 Final Plans          5/23/2011 6/1/2011 Water Balance 9/9/1998 Actual    

15‐AA‐0048 China Grade Sanitary Landfill 3629167 9/1/2000 137805 9/1/2000 58 58 10/4/2000 Final Plans          9/30/2009 11/4/2009 Water Balance 1/1/1992 Actual    

15‐AA‐0050 Arvin Sanitary Landfill 7799388 4/28/2006 232267 4/28/2006 127 127 4/30/2006 Final Plans          2/5/2013 2/28/2013 4/1/2006 Water Balance 12/31/2008 Estimated 

15‐AA‐0051 Glennville Landfill 234960 5/13/1996 40000 5/13/1996 4 4 11/2/1995 Final Plans          4/30/1999 6/29/1999 7/17/1991 Actual    

15‐AA‐0052 Lost Hills Sanitary Landfill 79656 2/3/2003 28583 2/3/2003 7 7 2/3/2003 Final Plans          7/12/2011 7/12/2011 Water Balance 7/15/2001 Actual    

15‐AA‐0055 Kern Valley Sanitary Landfill 2842367 11/3/1997 156900 11/3/1997 31 31 11/3/1997 Final Plans          4/1/2004 2/27/2007 Geosynthitic Clay 7/1/1997 Actual    

15‐AA‐0056 Lebec Sanitary Landfill 1979485 5/5/2000 42850 5/5/2000 14 14 8/9/2000 Final Plans          12/4/2001 9/28/2004 Geosynthitic Clay 9/1/2001 Actual    

15‐AA‐0063 McFarland‐Delano Sanitary Landfill 1710566 7/18/1995 41524 7/18/1995 40 40 7/18/1994 Final Plans          5/20/1996 8/1/1996 Compacted Clay 8/1/1996 Actual    

15‐AA‐0067 North Belridge Landfill 193848 2/27/2008 7000 2/27/2008 24 24 7/27/2008 Final Plans          10/21/2011 Water Balance 9/1/2007 Estimated 

15‐AA‐0151 Edwards AFB‐Rpll/Phillips Lab LF 2864144 8/1/1999 160208 8/1/1999 21 21 6/1/2001 Final Plans          12/26/2002 12/26/2002 2/1/1990 Actual    

16‐AA‐0009 Hanford Sanitary Landfill 4643697 12/14/1998 83787 12/14/1998 79 79 12/14/1998 Final Plans          6/1/2000 2/4/2004 Compacted Clay 12/31/1997 Estimated 

16‐AA‐0011 Corcoran Sanitary Landfill 877868 9/7/1995 46201 9/7/1995 21 21 9/7/1995 Final Plans          10/1/1997 10/29/1997 Compacted Clay 6/30/1988 Actual    

18‐AA‐0003 Bieber Disposal Facility 409500 8/28/1996 23480 8/28/1996 5 5 9/12/1996 Final Plans          9/12/2001 11/17/2002 Geosynthitic Clay 9/12/1998 Actual    

18‐AA‐0004 Madeline Disposal Facility 110000 12/24/1998 8940 12/24/1998 10 10 12/21/1995 Final Plans          12/12/2001 12/13/2002 Geosynthitic Clay 10/9/1997 Actual    

18‐AA‐0005 Ravendale Disposal 110000 12/24/1998 8940 12/24/1998 3 3 12/21/1995 Final Plans          12/12/2001 12/13/2002 Geosynthitic Clay 10/9/1997 Actual    

18‐AA‐0011 Herlong Disposal Facility (Landfill) 452312 5/14/2003 10200 5/14/2003 8 8 1/1/2001 Final Plans          10/3/2007 1/1/2008 Geosynthitic Clay 8/30/2002 Actual    

19‐AA‐0015 Spadra Sanitary Landfill #2 6144100 1/1/1997 1327434 1/1/2000 173 0 10/1/1998 Final Plans          2/1/2002 7/18/2002 Water Balance 1/1/1999 Estimated 

19‐AA‐0053 Puente Hills Landfill 9434492 10/1/2011 6596486 10/1/2011 114 600 11/1/2011 Final Plans          10/1/2011 Water Balance 10/31/2013 Estimated 

19‐AA‐0057 Pitchess Honor Ranch Landfill 2148166 9/1/2007 63205 9/1/2007 15 15 9/28/2007 Final Plans          Water Balance 10/31/1993 Actual    

19‐AA‐0062 Two Harbors Landfill Site 74568 10/14/1997 1250 10/14/1997 2 2 10/14/1997 Final Plans          2/1/1999 3/31/1999 Water Balance 1/1/1993 Estimated 

19‐AA‐0820 Lopez Canyon Sanitary Landfill 17538990 2/21/1995 35633940 2/21/1995 166 166 2/1/1994 Final Plans          7/16/2012 8/28/2012 Water Balance 6/30/1996 Actual    

19‐AF‐0001 BKK Sanitary Landfill 6525396 10/13/2004 430848 10/13/2004 175 0 1/17/2005 Final Plans          10/3/2007 4/25/2008 9/15/1996 Actual    

19‐AR‐0008 Bradley Landfill West And West Extension 8901996 4/14/2005 348545 4/14/2005 209 0 4/30/2005 Final Plans          3/23/2011 10/20/2011 6/1/2007 Actual    

21‐AA‐0002 West Marin Sanitary Landfill 296000 3/13/2007 26680 3/13/2007 25 25 3/13/2007 Final Plans          9/1/2008 12/18/2008 Water Balance 9/30/1998 Actual    

23‐AA‐0003 Caspar Refuse Disposal Site 1761240 7/7/1993 236010 7/7/1993 16 16 10/8/1993 Final Plans          4/17/1996 7/3/1996 Composite 10/31/1992 Actual    

23‐AA‐0008 Laytonville Refuse Disposal Site 1407610 4/4/1996 32000 4/4/1996 7 7 4/4/1996 Final Plans          2/5/2001 3/22/2001 Geosynthitic Clay 9/28/1993 Actual    

23‐AA‐0018 South Coast Solid Waste Site 2101865 2/13/2013 94248 2/13/2013 48 48 2/23/2013 Final Plans          2/13/2013 Flexible Membrane 11/11/2001 Actual    

23‐AA‐0019 Ukiah Solid Waste Disposal Site 4888000 1/1/2007 115810 1/1/2007 40 40 11/1/2010 Final Plans          1/1/2008 Geosynthitic Clay 11/1/2001 Actual    

23‐AA‐0021 City Of Willits Disposal Site 2002000 1/4/1995 32768 1/4/1995 19 19 8/2/1996 Final Plans          10/19/2000 5/15/2001 Other 11/15/1997 Actual    

25‐AA‐0002 Eagleville Disposal Site 81791 1/28/2004 1030 8/10/1998 2 0 7/12/2002 Final Plans          11/2/2006 11/13/2006 10/8/1993 Actual    

25‐AA‐0003 Fort Bidwell Landfill 75064 1/28/2004 1030 8/10/1998 1 1 6/24/2002 Final Plans          11/2/2006 11/13/2006 Geosynthitic Clay 10/1/1993 Actual    

25‐AA‐0004 Lake City Landfill 220523 8/10/1998 1639 5/30/2001 22 0 8/11/1998 Final Plans          11/2/2006 11/13/2006 10/1/1993 Actual    

25‐AA‐0021 Cedarville Landfill ‐ East 88396 1/28/2004 1030 8/10/1998 40 0 7/12/2002 Final Plans          11/2/2006 11/13/2006 10/6/1993 Actual    

26‐AA‐0002 Bridgeport Landfill 1042400 4/7/2009 44000 4/7/2009 12 12 4/10/2009 Final Plans          10/12/2009 10/28/2009 Flexible Membrane 1/1/2007 Actual    

26‐AA‐0005 Chalfant Landfill 250500 2/21/2008 32100 2/21/2008 5 5 3/3/2008 Final Plans          3/3/2009 10/28/2009 Water Balance 12/31/2004 Estimated 

26‐AA‐0006 Benton Landfill 246400 3/2/2007 30900 3/2/2007 5 5 10/31/2007 Final Plans          3/3/2009 10/28/2009 Water Balance 7/31/2007 Estimated 

27‐AA‐0003 Lewis Road Sanitary Landfill 1585555 9/1/2001 51000 9/1/2001 15 0 9/28/2001 Final Plans          10/17/2005 12/8/2005 7/30/2002 Actual    

27‐AA‐0006 Jolon Road Sanitary Landfill 1519243 3/17/2008 78800 3/17/2008 57 57 3/17/2008 Final Plans          1/1/2008 5/18/2009 Water Balance 1/1/2020 Estimated 

27‐AA‐0007 Crazy Horse Sanitary Landfill 11651127 1/1/2009 343988 6/1/2009 66 66 6/9/2009 Final Plans          Other 1/1/2010 Actual    

27‐AA‐0012 San Antonio South Shore Disposal Site 485000 5/31/1996 23900 5/31/1996 6 0 10/1/1998 Final Plans          1/13/2000 3/30/2004 9/1/1991 Actual    

28‐AA‐0001 American Canyon Sanitary Landfill 3301570 4/15/2005 483500 7/25/2005 36 0 7/14/2004 Final Plans          1/23/2006 5/18/2006 12/1/1994 Actual    

28‐AA‐0003 Berryessa Garbage Service Disposal Site 0 6/25/1996 90000 10/6/1999 7 0 6/25/1996 Final Plans          2/3/2007 2/15/2007 1/1/1992 Actual    

29‐AA‐0001 McCourtney Landfill 3657910 12/23/1996 395056 12/23/1996 36 36 1/23/1997 Final Plans          10/28/1998 12/1/1998 Geosynthitic Clay 12/1/1992 Actual    

30‐AB‐0017 Coyote Canyon Sanitary Landfill 24048000 8/12/1990 26370000 9/1/1994 325 325 2/1/1991 Final Plans          8/31/1994 3/23/1995 Water Balance 8/1/1991 Estimated 

30‐AB‐0018 Santiago Canyon Sanitary Landfill 9973600 12/14/2000 32381640 12/14/2000 113 113 7/31/2001 Final Plans          6/1/2005 10/11/2005 Water Balance 7/31/1996 Actual    

31‐AA‐0530 Clipper Creek 16750 1/25/1990 600 1/25/1990 2 2 10/9/1990 Final Plans          3/26/1991 4/19/1991 Compacted Clay 1/1/1990 Actual    

31‐AA‐0550 City Of Colfax Landfill 985300 3/6/1998 674400 3/6/1998 16 16 5/4/2000 Final Plans          6/1/2007 8/13/2007 3/6/1998 Composite 8/13/2007 Actual    

31‐AA‐0560 Eastern Regional Landfill 3919860 4/15/1994 129888 4/15/1994 31 0 5/26/1994 Final Plans          2/9/2000 6/5/2000 10/1/1994 Actual    

32‐AA‐0007 City Of Portola Landfill 1210248 1/1/2006 14250 10/1/2003 8 8 6/21/2006 Final Plans          6/1/2006 Flexible Membrane 11/1/2002 Actual    

32‐AA‐0008 Gopher Hill Sanitary Landfill 1532056 8/25/2003 26200 8/25/2003 13 13 12/9/2003 Final Plans          12/19/2005 6/23/2006 Flexible Membrane 10/31/2002 Actual    

33‐AA‐0003 Highgrove Sanitary Landfill 4641659 4/23/1999 213373 4/23/1999 71 0 4/23/1999 Final Plans          5/1/2003 9/10/2003 7/10/1998 Actual    

33‐AA‐0008 Double Butte Disposal Site 4026980 11/9/1992 45150 11/9/1992 100 0 11/9/1992 Final Plans          10/1/1997 3/11/1998 9/17/1994 Actual    

33‐AA‐0009 Mead Valley Disposal Site 3317112 7/1/1998 53410 7/1/1998 60 0 4/1/1996 Final Plans          5/16/2002 9/27/2002 6/1/1997 Actual    

33‐AA‐0011 Edom Hill Sanitary Landfill 13740344 2/28/2006 168928 2/28/2006 148 148 3/3/2006 Final Plans          2/1/2009 5/7/2009 Compacted Clay 11/1/2004 Estimated 

33‐AA‐0012 Coachella Valley Disposal Site 4800000 8/12/1996 14000 8/12/1996 75 75 2/25/1998 Final Plans          4/3/2002 7/2/2002 5/18/1997 Actual    

33‐AA‐0013 Anza Sanitary Landfill 1222286 7/3/2001 48029 7/3/2001 20 0 1/10/2002 Final Plans          8/8/2008 5/7/2009 5/8/1999 Actual    

33‐AA‐0071 Mecca Landfill II 892459 8/30/2005 61417 8/30/2005 19 0 8/30/2005 Final Plans          1/1/2007 Estimated 

34‐AA‐0006 Aerojet Lrc Landfill 2105000 9/1/1992 82900 9/1/1992 19 19 9/1/1992 Final Plans          4/11/1994 12/2/1994 Geosynthitic Clay 1/1/1993 Actual    

34‐AA‐0007 Dixon Pit Landfill 1332603 3/31/1999 30426 11/16/2007 22 0 4/5/2002 Final Plans          6/11/2007 7/2/2007 12/31/1999 Actual    

34‐AA‐0018 Sacramento City Landfill 3207577 1/5/1996 198466 1/5/1996 130 0 1/5/1996 Final Plans          2/13/1998 9/1/1998 12/1/1994 Actual    

34‐AA‐0029 Sac Regional Wastewater Treatment Plant 373080 10/6/1993 26865 10/6/1993 8 0 10/6/1993 Final Plans          12/15/1995 1/12/1996 1/1/1993 Actual    

36‐AA‐0001 USMC ‐ Yermo Disposal Site 2687345 6/1/1999 26800 6/1/1999 17 0 1/1/1998 Final Plans          1/18/2002 2/28/2002 1/1/1989 Actual    

36‐AA‐0003 Metro Water Dist ‐ Iron Mountain 384483 1/17/1996 18632 1/17/1996 5 5 2/26/1996 Final Plans          5/1/1998 2/6/2004 Flexible Membrane 10/9/1995 Actual    

36‐AA‐0026 Oro Grande Landfill 198000 3/25/1998 8267 3/25/1998 5 5 3/25/1998 Final Plans          2/9/1999 6/21/1999 Other 10/1/1993 Actual    

36‐AA‐0039 Newberry Springs Disposal Site 870237 2/9/2005 33280 2/9/2005 4 0 5/7/1998 Final Plans          3/13/2008 9/16/2008 3/26/1991 Actual    

36‐AA‐0041 Trona‐Argus Refuse Disposal Site 1341814 8/28/2000 64185 8/28/2000 22 0 6/1/1997 Final Plans          7/15/2002 6/24/2003 6/24/2003 Actual    

36‐AA‐0044 Phelan Refuse Disposal Site 2810240 9/1/2004 57119 9/1/2004 39 0 2/13/2001 Final Plans          3/10/2008 5/25/2008 8/15/2007 Actual    

36‐AA‐0047 Yermo Disposal Site 785534 2/9/2005 49141 2/9/2005 13 0 8/17/2000 Final Plans          3/11/2008 9/9/2008 6/8/1998 Actual    

36‐AA‐0048 Apple Valley Disposal Site 1919095 11/9/2004 79874 11/9/2004 80 0 11/12/2004 Final Plans          1/14/2008 3/18/2008 6/29/1997 Actual    

36‐AA‐0049 Baker Refuse Disposal Site 485497 4/25/1997 67013 4/25/1997 13 0 4/1/1997 Final Plans          3/1/1999 5/12/1999 6/30/1997 Actual    

36‐AA‐0050 Hesperia Refuse Disposal Site 3167598 6/17/2004 179181 6/17/2004 41 0 8/21/2000 Final Plans          2/23/2006 6/22/2007 6/30/1997 Actual    

36‐AA‐0054 Milliken Sanitary Landfill 7331048 6/12/2004 239114 6/12/2004 140 140 6/12/2004 Final Plans          12/5/2005 3/2/2006 Water Balance 3/8/1999 Actual    

36‐AA‐0056 Big Bear Refuse Disposal Site 2591940 5/11/2001 169085 5/11/2001 26 0 7/24/2002 Final Plans          12/7/2011 6/5/2012 12/15/2001 Actual    

36‐AA‐0058 Morongo Disposal Site 1236665 7/31/1997 67300 7/31/1997 13 0 10/31/1996 Final Plans          6/6/2000 8/18/2000 6/2/1997 Actual    

36‐AA‐0059 Needles Solid Waste Disposal Site 2805970 9/30/1996 42102 9/30/1996 50 0 1/7/1998 Final Plans          2/11/2000 5/17/2002 6/17/1999 Actual    

36‐AA‐0060 Twentynine Palms Disposal Site 2575018 8/12/2004 84400 8/12/2004 39 0 8/7/1997 Final Plans          5/17/2006 7/17/2006 Water Balance 9/30/1998 Actual    

36‐AA‐0061 Lenwood‐Hinkley Refuse Disposal Site 4190095 9/1/2004 104573 9/1/2004 52 0 9/1/2004 Final Plans          7/11/2007 11/5/2007 6/30/1997 Actual    

36‐AA‐0062 Lucerne Valley Disposal Site 391541 8/12/2004 39007 8/12/2004 6 0 5/19/1997 Final Plans          7/31/2006 8/14/2006 12/23/1993 Actual    

36‐AA‐0084 Goldstone ‐ Echo Landfill 396240 7/7/1997 29617 7/7/1997 7 7 12/31/1997 Final Plans          2/15/1999 8/17/1999 Water Balance 10/1/1993 Actual    

36‐AA‐0318 Molycorp Company Landfill 352992 2/27/2004 15800 10/20/2005 4 0 10/20/2005 Final Plans          6/22/2006 7/11/2006 12/1/1991 Actual    

37‐AA‐0005 Ramona Landfill 5202501 2/12/2010 258862 7/1/2010 80 80 2/26/2010 Final Plans          5/15/2012 6/18/2012 5/1/2010 Water Balance 12/31/2006 Estimated 

37‐AA‐0008 San Marcos Landfill 16152791 11/8/2002 19171110 11/8/2002 102 102 8/14/2002 Final Plans          3/30/2006 9/14/2006 3/11/1997 Actual    

39‐AA‐0002 French Camp Landfill 3771820 2/19/2004 119200 2/19/2004 72 0 2/19/2004 Final Plans          11/16/2006 1/8/2007 6/30/1999 Actual    

39‐AA‐0003 Harney Lane Sanitary Landfill 2008654 1/24/1994 2879400 1/24/1994 97 0 1/24/1994 Final Plans          1/5/1996 1/9/1996 6/1/1991 Actual    

39‐AA‐0005 Corral Hollow Landfill 1739776 7/25/1995 54512 7/25/1995 2 2 1/1/1901 Final Plans          6/3/1996 6/21/1996 10/10/2011 Geosynthitic Clay 6/1/1995 Actual    

40‐AA‐0003 Midway Landfill 225320 11/12/2003 4106 11/12/2003 5 5 4/21/2004 Final Plans          3/16/2006 5/4/2006 4/21/2004 Water Balance 7/1/2005 Estimated 

40‐AA‐0007 Los Osos Landfill 0 10/1/1989 1612576 10/1/1989 25 0 10/1/1990 Final Plans          10/26/1990 12/31/1990 Compacted Clay 11/26/1989 Actual    

40‐AA‐0009 Camp San Luis Obispo LF 1261563 12/7/1995 47609 12/7/1995 6 6 4/24/1996 Final Plans          5/20/1998 5/19/2005 Flexible Membrane 6/11/1991 Estimated 

41‐AA‐0008 Hillside Class III Disposal Site 920205 7/17/2003 50500 7/17/2003 24 0 7/25/2003 Final Plans          1/2/2013 Composite 12/31/2010 Estimated 

41‐AA‐0009 Burlingame Refuse Disposal Area 3059400 4/4/1997 123439 2/14/2002 41 0 12/1/1997 Final Plans          12/17/1999 12/24/1999 1/1/1992 Actual    

41‐AA‐0010 3rd Ave LF/San Mateo Composting Site 3869000 2/12/2004 46200 2/12/2004 44 44 2/12/2004 Final Plans          1/28/2005 4/4/2006 3/31/1989 Actual    

42‐AA‐0010 New Cuyama Sanitary Landfill 583800 7/24/1996 80968 5/2/2003 5 0 7/24/1996 Final Plans          4/19/1999 6/10/1999 10/1/1998 Actual    

42‐AA‐0011 Foxen Canyon Sanitary Landfill 2309415 10/20/2005 100598 10/28/2005 27 27 12/1/2005 Final Plans          5/13/2008 6/15/2009 9/1/2005 Water Balance 3/1/2007 Actual    

42‐AA‐0016 Santa Maria Regional Landfill 7016826 10/27/2011 323076 10/27/2011 72 222 11/14/2011 Final Plans          10/30/2011 Geosynthitic Clay 1/1/2018 Estimated 

43‐AA‐0004 Recology Pacheco Pass 3207200 12/1/2008 218682 12/1/2008 26 26 5/26/2009 Final Plans          3/22/2012 5/1/2012 Flexible Membrane 9/30/2008 Actual    

43‐AA‐0006 Shoreline Regional SLF/Mountain View SLF 7359000 3/17/1994 614084 3/17/1994 150 0 3/17/1994 Final Plans          5/11/1996 11/20/1998 10/1/1993 Actual    

43‐AA‐0007 City Of Sunnyvale Landfill 6478200 11/12/1993 498300 11/12/1993 92 92 12/15/1992 Final Plans          10/3/1996 10/3/1996 Compacted Clay 12/31/2006 Estimated 

43‐AM‐0001 City of Palo Alto Refuse Disposal Site 5931854 11/30/2008 168655 11/30/2008 50 126 8/1/2009 Final Plans          Flexible Membrane 7/31/2011 Actual    

43‐AO‐0001 All Purpose Landfill 766115 10/4/1993 510881 9/6/1991 25 35 6/1/1993 Final Plans          9/1/1994 11/4/1994 12/2/1992 10/1/1993 Actual    

44‐AA‐0003 Ben Lomond Solid Waste Disposal Site 2063449 11/1/1992 82000 10/28/1991 24 24 11/10/1992 Final Plans          8/17/1995 10/3/1995 Flexible Membrane 1/1/1994 Actual    

45‐AA‐0019 City Of Redding Benton Landfill 4048900 1/1/1994 99642 11/24/1991 71 0 2/2/1994 Final Plans          7/9/1996 10/29/1996 1/1/1991 Actual    

45‐AA‐0021 Simpson Paper Co., Dersch Road Landfill 1277277 10/1/1990 70849 11/5/1990 13 0 11/6/1990 Final Plans          4/24/1995 10/31/1995 Compacted Clay 8/31/1990 Actual    

45‐AA‐0022 Intermountain Landfill 0 6/1/1993 2850 11/1/1998 4 0 10/16/1996 Final Plans          9/4/1996 2/19/1997 6/1/1993 Actual    

45‐AA‐0058 Twin Bridges Landfill 0 5/31/2005 375000 5/31/2006 69 0 6/1/2006 Final Plans          12/1/2005 6/16/2006 1/1/2040 Estimated 

47‐AA‐0001 McCloud Community Services District LF 1421936 10/1/2002 7000 9/1/1998 14 14 11/7/2002 Final Plans          4/5/2005 7/29/2005 Flexible Membrane 7/1/1995 Actual    

47‐AA‐0002 Yreka Solid Waste Landfill 5850258 1/3/2012 183457 1/3/2012 26 26 5/23/2011 Final Plans          Combo 1/1/2065 Estimated 

47‐AA‐0003 Black Butte Solid Waste Disposal Site 2177004 6/13/2001 130459 6/13/2001 29 0 2/2/2002 Final Plans          5/6/2004 6/10/2004 4/1/2004 Actual    

47‐AA‐0019 Weed Solid Waste Disposal Site 65000 9/1/1998 7400 9/1/1998 6 0 11/10/1998 Final Plans          12/8/2001 2/26/2001 7/1/1995 Actual    

47‐AA‐0026 Happy Camp Solid Waste Disposal Site 271000 9/1/1998 12630 9/1/1998 3 0 11/10/1998 Final Plans          12/8/2001 2/26/2001 8/30/1996 Actual    

47‐AA‐0027 Tulelake Sanitary Landfill 778812 9/30/2002 10800 9/30/2002 13 13 11/7/2002 Final Plans          2/12/2006 2/24/2006 Composite 1/1/2001 Actual    

47‐AA‐0029 Kelly Gulch Solid Waste Disposal Site 61800 6/1/1994 160 6/1/1994 1 0 7/11/1994 Final Plans          12/26/1995 1/9/1996 4/1/1994 Actual    

47‐AA‐0030 Cecilville Disposal Site 45450 6/1/1994 160 6/1/1994 1 0 7/11/1994 Final Plans          12/26/1995 1/9/1996 4/1/1994 Actual    

47‐AA‐0031 Lava Beds Nat`l Monument Disp Site 92400 3/4/1998 6000 3/4/1998 1 1 6/15/1998 Final Plans          1/21/1999 2/19/1999 Water Balance 10/1/1995 Actual    

47‐AA‐0033 Tennant Solid Waste Disposal Site 163000 6/1/1994 180 6/1/1994 10 0 7/11/1994 Final Plans          5/23/1997 6/23/1997 4/1/1994 Actual    

47‐AA‐0044 Rogers Creek 64600 6/1/1994 160 6/1/1994 1 0 7/11/1994 Final Plans          8/21/1996 8/21/1996 4/1/1995 Actual    

47‐AA‐0045 Hotelling Gulch Disposal Site 84625 6/1/1994 160 6/1/1994 3 0 7/11/1994 Final Plans          12/26/1995 1/9/1996 4/1/1995 Actual    

48‐AA‐0004 Rio Vista Sanitary Landfill 675000 12/1/1999 8500 12/1/1999 12 12 1/12/2000 Final Plans          3/29/2002 7/18/2002 Compacted Clay 10/1/1992 Actual    

49‐AA‐0001 Central Disposal Site 21777529 10/12/2009 21633510 10/12/2009 130 0 10/19/2009 Final Plans          1/1/2014 Estimated 

49‐AA‐0002 Annapolis Landfill 600000 3/4/1995 2166700 3/4/1995 5 0 6/26/1995 Final Plans          3/7/2001 9/25/2003 Geosynthitic Clay 3/4/1995 Actual    

49‐AA‐0004 Healdsburg Disposal Site 1376618 9/19/1994 3722010 12/1/2005 27 27 10/19/1994 Final Plans          4/3/1996 5/13/1996 1/1/1993 Actual    

49‐AA‐0009 Casa Grande Site 475522 10/16/1994 30188 6/1/1994 9 9 11/16/1994 Final Plans          5/5/1997 5/5/1997 1/1/1993 Actual    

50‐AA‐0002 Geer Road Sanitary Landfill              8371100 3/9/1994 362900 3/8/1994 0 0 3/1/1994 Final Plans          2/28/1996 10/3/1996 7/1/1990 Actual    

50‐AA‐0003 Bonzi Sanitary Landfill 4753153 7/26/2006 125187 7/26/2006 57 0 9/28/2007 Final Plans          Flexible Membrane 12/31/2019 Estimated 

53‐AA‐0013 Weaverville Solid Waste TS & Landfill 596208 4/15/2010 139951 4/15/2010 6.5 0 5/23/2008 Final Plans          1/1/2006 Actual    

54‐AA‐0001 Earlimart Disposal Site 2058121 12/31/2006 58820 12/31/2006 17 17 1/3/2007 Final Plans          12/9/2011 3/31/2012 Geosynthitic Clay 1/1/1998 Actual    

54‐AA‐0002 Exeter Disposal Site 2428907 5/1/2005 43788 7/1/2003 37 0 12/1/2004 Final Plans          6/14/2006 11/30/2006 Geosynthitic Clay 9/20/2005 Estimated 

54‐AA‐0010 Balance Rock Disposal Site 164598 5/23/1997 33070 5/23/1997 2 0 6/25/2002 Final Plans          8/25/2003 10/7/2003 10/1/1998 Actual    

54‐AA‐0011 Kennedy Meadows Disposal Site 197824 4/1/2000 43374 4/1/2000 2 0 1/21/2003 Final Plans          7/25/2004 8/30/2004 7/31/2003 Estimated 

55‐AA‐0001 Big Oak Flat Landfill 836798 5/8/2002 64488 10/24/2001 5 5 6/4/2002 Final Plans          11/21/2003 6/13/2005 Geosynthitic Clay 12/20/2002 Actual    

55‐AA‐0002 Tuolumne County Central Sanitary LF 7267873 4/8/2008 6900000 2/20/2003 17 17 4/21/2008 Final Plans          6/1/2009 12/20/2010 11/30/2005 Estimated 

56‐AA‐0004 Santa Clara and Coastal Landfills 4626429 9/1/1991 10936240 6/1/2001 63 0 9/1/1991 Final Plans          1/26/1995 11/9/1995 1/31/1989 Estimated 

56‐AA‐0008 San Nicolas Island Landfill 589800 8/13/1990 159000 8/13/1990 6 0 11/17/2000 Final Plans          1/2/1993 2/14/1993 2/15/1991 Actual    
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56‐AA‐0011 Bailard Landfill 13224268 2/8/1995 11923230 7/25/2007 120 0 10/11/1994 Final Plans          5/1/1998 7/12/1998 8/27/1996 Actual    

57‐AA‐0004 Univ Of Calif Davis Sanitary Landfill 1662445 6/27/2012 77950 3/14/2012 8 31 7/13/2012 Final Plans          6/27/2012 Composite 1/1/2040 Estimated 

58‐AA‐0001 Beale AFB Sanitary Landfill (No. 2 & 3) 2756671 6/30/1995 513086 6/30/1995 47 0 6/30/1995 Final Plans          7/12/1999 2/2/2004 1/1/1993 Actual    

58‐AA‐0002 Ponderosa Sanitary Landfill 499570 9/9/1993 29290 9/9/1993 10 0 9/16/1993 Final Plans          12/27/1995 10/29/1996 1/1/1994 Actual    

58‐AA‐0005 Recology Yuba‐Sutter Landfill 2231189 11/26/1996 197052 5/25/2012 32 32 11/26/1996 Final Plans          11/24/1997 2/2/1998 10/16/1997 Actual    

01‐AA‐0009 Altamont Landfill & Resource Recv`ry 20490719 12/20/1999 27358456 12/20/1999 24 0 8/1/1997 Partial Final Plans  7/1/1997 5/5/1998 1/1/2025 Estimated 

01‐AA‐0010 Vasco Road Sanitary Landfill 10446678 2/10/2010 1 2/10/2010 22 0 6/7/2010 Partial Final Plans  8/31/2019 Estimated 

01‐AA‐0010 Vasco Road Sanitary Landfill 1290588 1/15/1999 1 1/15/1999 27 0 4/5/1999 Partial Final Plans  10/1/1999 11/1/1999 Compacted Clay 8/31/2019 Estimated 

03‐AA‐0001 Amador Co SLF/Buena Vista Class II LF 402000 1/1/1995 804930 1/1/1995 13 0 2/16/1995 Partial Final Plans  3/31/1997 5/7/1997 Soil 4/1/2004 Estimated 

04‐AA‐0002 Neal Road Recycling and Waste Facility 4051661 4/1/2003 0 4/1/2003 47 0 4/16/2003 Partial Final Plans  2/13/2008 2/24/2011 Flexible Membrane 1/1/2033 Estimated 

05‐AA‐0023 Rock Creek Landfill 2415852 12/20/2010 0 12/20/2010 10 0 12/20/2010 Partial Final Plans  9/21/2012 2/7/2013 Soil 9/30/2035 Estimated 

07‐AA‐0001 West Contra Costa Landfill 10193000 10/15/2004 15004500 10/15/2004 80 0 11/2/1994 Partial Final Plans  11/30/1999 12/30/1999 Compacted Clay 1/31/2006 Estimated 

07‐AA‐0002 Acme Landfill 1250852 11/14/2001 1360404 11/14/2001 22 0 7/30/1999 Partial Final Plans  6/10/2002 7/23/2002 6/1/2021 Estimated 

09‐AA‐0003 Union Mine Disposal Site 3432380 2/16/2007 6392400 7/26/2006 13.6 0 1/22/2007 Partial Final Plans  10/18/2007 1/29/2008 1/1/2040 Estimated 

09‐AA‐0003 Union Mine Disposal Site 841678 12/28/1998 0 12/28/1998 19.5 0 8/9/1995 Partial Final Plans  2/24/2000 3/19/2003 1/1/2040 Estimated 

13‐AA‐0019 Imperial Landfill 2319689 11/30/1999 3210121 11/30/1999 31 0 11/30/1999 Partial Final Plans  4/10/2003 7/24/2003 12/31/2040 Estimated 

13‐AA‐0022 Monofill Facility 2219639 11/10/2008 2431623 12/2/2009 12 0 7/9/2009 Partial Final Plans  5/23/2008 11/10/2008 1/31/2025 Estimated 

13‐AA‐0026 Mesquite Regional Landfill 483993 3/1/2010 0 3/1/2010 7 0 3/26/2010 Partial Final Plans  12/30/2097 Estimated 

15‐AA‐0273 Bakersfield Metropolitan (Bena) SLF 6559491 12/1/2009 107689 12/1/2009 54 54 12/19/2009 Partial Final Plans  12/1/2009 Water Balance 12/31/2038 Estimated 

19‐AA‐0013 Azusa Land Reclamation Co. Landfill 7209359 8/1/2008 619256 8/1/2008 77 0 12/1/2010 Partial Final Plans  11/1/2009 Flexible Membrane 1/1/2025 Estimated 

19‐AA‐0052 Chiquita Canyon Sanitary Landfill 1 4/15/1992 1 4/15/1992 69 0 7/4/1997 Partial Final Plans  10/31/2000 12/31/2000 11/24/2019 Estimated 

19‐AA‐0053 Puente Hills Landfill 1 12/13/1991 1 12/13/1991 274 0 2/1/1993 Partial Final Plans  1/28/2003 4/7/2004 10/31/2013 Estimated 

19‐AA‐0820 Lopez Canyon Sanitary Landfill 21849558 2/11/1994 34578645 2/11/1994 166 0 8/24/1995 Partial Final Plans  2/11/1994 9/26/1995 6/30/1996 Actual    

19‐AA‐2000 Sunshine Canyon City/County Landfill 6679307 11/1/1997 10007040 11/1/1997 205 0 11/1/1997 Partial Final Plans  7/29/2005 12/20/2005 12/31/2037 Estimated 

19‐AF‐0001 BKK Sanitary Landfill 11029700 11/10/1997 16365000 6/1/2000 175 0 12/15/1995 Partial Final Plans  5/6/1999 6/2/1999 9/15/1996 Actual    

20‐AA‐0002 Fairmead Solid Waste Disposal Site 1650000 12/1/1995 0 12/1/1995 40 0 11/30/1998 Partial Final Plans  11/1/1998 12/15/1998 12/31/2028 Estimated 

24‐AA‐0001 Highway 59 Disposal Site 5157000 1/25/2008 1230750 1/25/2008 89 0 1/25/2008 Partial Final Plans  Water Balance 1/1/2030 Estimated 

28‐AA‐0001 American Canyon Sanitary Landfill 8749026 5/6/1999 21587200 5/6/1999 97 0 3/20/1998 Partial Final Plans  1/23/2006 5/18/2006 12/1/1994 Actual    

30‐AB‐0019 Prima Deshecha Sanitary Landfill 0 2/28/2013 0 2/28/2013 8.5 8.5 3/5/2013 Partial Final Plans  2/28/2013 Water Balance 12/31/2067 Estimated 

30‐AB‐0035 Olinda Alpha Sanitary Landfill 8658413 12/31/2012 1850270 12/12/2009 68.8 68.8 3/25/2013 Partial Final Plans  3/22/2013 Soil 12/31/2021 Estimated 

31‐AA‐0210 Western Regional Landfill 0 11/29/2001 0 11/29/2001 59 0 8/22/1996 Partial Final Plans  12/16/1999 11/29/2001 1/1/2036 Estimated 

32‐AA‐0007 City Of Portola Landfill 786293 10/1/2003 14250 10/1/2003 8 8 12/4/2003 Partial Final Plans  4/1/2006 5/2/2006 10/31/2003 Flexible Membrane 11/1/2002 Actual    

33‐AA‐0071 Mecca Landfill II 1146471 11/20/2001 390543 11/20/2001 8 0 11/20/2001 Partial Final Plans  2/7/2005 5/18/2005 1/1/2007 Estimated 

34‐AA‐0001 Sacramento County Landfill (Kiefer) 1 9/9/1991 1 9/9/1991 34 0 9/9/1991 Partial Final Plans  2/26/1991 1/1/1993 1/1/2064 Estimated 

34‐AA‐0020 L and D Landfill 4457250 2/28/2010 49400 2/28/2010 9.5 11/22/2011 Partial Final Plans  10/31/2011 Flexible Membrane 1/1/2023 Estimated 

36‐AA‐0017 California Street Landfill 1010398 10/22/2004 796590 10/22/2004 16 0 10/22/2004 Partial Final Plans  2/28/2005 4/7/2005 1/1/2042 Estimated 

36‐AA‐0318 Molycorp Company Landfill 0 6/23/1995 0 6/23/1995 1 0 6/23/1995 Partial Final Plans  6/23/1995 7/19/1995 12/1/1991 Actual    

37‐AA‐0010 Otay Landfill 1007633 5/1/2004 865050 5/1/2004 22 0 4/27/2004 Partial Final Plans  1/10/2011 3/9/2011 2/28/2028 Estimated 

39‐AA‐0004 Foothill Sanitary Landfill 352860 5/12/2005 426584 5/12/2005 80 80 5/31/2005 Partial Final Plans  5/6/2009 6/6/2009 Water Balance 12/31/2082 Estimated 

39‐AA‐0005 Corral Hollow Landfill 335555 10/10/2011 87838 10/10/2011 2 45 10/26/2012 Partial Final Plans  10/6/2011 Geosynthitic Clay 6/1/1995 Actual    

39‐AA‐0015 Forward Landfill, Inc. 2528980 6/15/2005 508650 6/15/2005 30 0 6/17/2005 Partial Final Plans  2/28/2006 4/28/2006 1/1/2020 Estimated 

39‐AA‐0015 Forward Landfill, Inc. 1 6/1/2011 1 6/1/2011 20 6/29/2011 Partial Final Plans  6/1/2011 Water Balance 1/1/2020 Estimated 

40‐AA‐0002 Camp Roberts Landfill 2649651 12/31/2009 2858760 2/16/2010 12 0 1/13/2010 Partial Final Plans  4/29/2012 5/16/2012 1/1/2045 Estimated 

40‐AA‐0004 Cold Canyon Landfill Solid Waste DS 1357800 4/20/1995 0 4/20/1995 14 0 4/20/1995 Partial Final Plans  3/8/1996 2/25/1997 1/1/2012 Estimated 

41‐AA‐0002 Corinda Los Trancos Landfill ( Ox Mtn) 16948911 8/5/2011 455715 8/5/2011 11.5 11.5 2/25/2013 Partial Final Plans  2/22/2013 Flexible Membrane 1/1/2018 Estimated 

41‐AA‐0008 Hillside Class III Disposal Site 394745 2/20/2003 1515000 2/20/2003 19.2 0 2/20/2002 Partial Final Plans  1/29/2003 8/28/2003 12/31/2010 Estimated 

42‐AA‐0012 Vandenberg AFB Landfill 4207733 7/1/2012 96768 7/1/2012 15.2 15.2 8/6/2012 Partial Final Plans  7/1/2012 Other 9/1/2060 Estimated 

42‐AA‐0015 Tajiguas Sanitary Landfill 0 8/1/2009 0 8/1/2009 8 0 2/16/2011 Partial Final Plans  2/16/2011 3/8/2011 Water Balance 1/1/2023 Estimated 

42‐AA‐0015 Tajiguas Sanitary Landfill 4825321 10/1/2012 92546 4/1/2012 52.7 52.7 11/6/2012 Partial Final Plans  10/1/2012 Other 1/1/2023 Estimated 

42‐AA‐0016 Santa Maria Regional Landfill 14682370 3/1/2004 9532248 3/1/2004 150 0 10/9/2004 Partial Final Plans  10/9/2004 12/8/2004 Geosynthitic Clay 1/1/2018 Estimated 

43‐AM‐0001 City of Palo Alto Refuse Disposal Site 33052 9/1/1990 0 9/1/1990 29 4/5/1989 Partial Final Plans  8/26/1991 10/26/1991 4/1/1989 Compacted Clay 7/31/2011 Actual    

43‐AM‐0001 City of Palo Alto Refuse Disposal Site 0 12/1/1990 0 12/1/1990 24 1/25/1991 Partial Final Plans  1/4/1992 3/4/1992 12/1/1990 Compacted Clay 7/31/2011 Actual    

43‐AM‐0001 City of Palo Alto Refuse Disposal Site 1488300 10/1/1999 0 10/1/1999 23 11/1/1999 Partial Final Plans  11/12/2010 12/12/2010 10/1/1999 Compacted Clay 7/31/2011 Actual    

43‐AN‐0003 Newby Island Sanitary Landfill 2076065 11/1/2011 55379 11/1/2011 10 11/15/2011 Partial Final Plans  11/1/2011 Other 6/1/2025 Estimated 

43‐AO‐0001 All Purpose Landfill 0 1/1/1985 0 1/1/1985 10 0 1/8/1985 Partial Final Plans  7/1/1991 8/1/1991 1/1/1985 Compacted Clay 10/1/1993 Actual    

44‐AA‐0001 City Of Santa Cruz Sanitary Landfill 613527 8/7/2001 854190 8/6/2001 6 0 8/5/2001 Partial Final Plans  9/18/2002 9/8/2003 Water Balance 1/1/2052 Estimated 

44‐AA‐0002 City Of Watsonville Landfill 1270400 4/1/1997 0 4/1/1997 20 0 4/1/1997 Partial Final Plans  10/21/1997 7/29/1999 12/31/2029 Estimated 

45‐AA‐0020 Anderson Landfill, Inc. 2779555 4/12/2007 3080700 4/12/2007 39 0 4/18/2007 Partial Final Plans  6/17/2008 8/17/2008 4/12/2007 Flexible Membrane 1/1/2055 Estimated 

45‐AA‐0020 Anderson Landfill, Inc. 2660948 8/25/2008 1366350 1/1/1901 34 0 6/26/2008 Partial Final Plans  3/3/2009 5/3/2009 6/19/2008 Flexible Membrane 1/1/2055 Estimated 

45‐AA‐0043 West Central Landfill 1807410 12/1/1990 474090 12/1/1990 20 0 12/17/1990 Partial Final Plans  4/7/1993 5/12/2003 Compacted Clay 1/1/2019 Estimated 

48‐AA‐0075 Potrero Hills Landfill 17222349 7/5/1996 4327460 7/5/1996 20 0 8/5/1996 Partial Final Plans  12/1/2001 5/12/2011 2/14/2048 Estimated 

49‐AA‐0001 Central Disposal Site 4733500 7/12/2010 0 7/12/2010 21 0 7/20/2010 Partial Final Plans  1/1/2014 Estimated 

49‐AA‐0001 Central Disposal Site 2759800 3/1/2011 37900 3/1/2011 14 14 4/4/2011 Partial Final Plans  3/30/2011 Flexible Membrane 1/1/2014 Estimated 

50‐AA‐0001 Fink Road Landfill 697900 10/31/1995 886600 10/31/1995 18 0 10/13/1995 Partial Final Plans  2/23/1998 4/22/2004 12/1/2023 Estimated 

50‐AA‐0003 Bonzi Sanitary Landfill 1506329 6/10/1997 3098610 6/10/1997 35 0 6/10/1997 Partial Final Plans  10/31/1999 12/12/2003 12/31/2019 Estimated 

53‐AA‐0013 Weaverville Solid Waste TS & Landfill 369754 5/8/2001 2559309 5/8/2001 10.1 0 5/8/2001 Partial Final Plans  3/7/2001 7/11/2001 1/1/2006 Actual    

54‐AA‐0008 Woodville Disposal Site 2703060 12/31/2009 0 12/31/2009 72 0 5/25/2011 Partial Final Plans  5/27/2010 Water Balance 12/31/2026 Estimated 

54‐AA‐0009 Visalia Disposal Site 19923941 4/1/2012 171383 4/1/2012 127 127 8/30/2012 Partial Final Plans  4/1/2012 Water Balance 1/1/2024 Estimated 

57‐AA‐0001 Yolo County Central Landfill 7905778 6/1/2004 3460589 6/1/2004 124 0 6/21/2004 Partial Final Plans  1/1/2081 Estimated 

57‐AA‐0004 Univ Of Calif Davis Sanitary Landfill 1061850 5/7/1999 1775160 5/7/1999 23 0 5/7/1999 Partial Final Plans  10/31/2001 6/4/2002 Compacted Clay 1/1/2040 Estimated 

58‐AA‐0001 Beale AFB Sanitary Landfill (No. 2 & 3) 3578556 4/22/1996 10427760 4/22/1996 32 0 7/11/1995 Partial Final Plans  4/19/1999 6/6/1999 1/1/1993 Actual    

58‐AA‐0005 Recology Yuba‐Sutter Landfill 2034000 8/9/2004 1525500 8/9/2004 56 0 7/28/1995 Partial Final Plans  12/4/1995 3/4/1996 10/16/1997 Actual    

07‐AA‐0003 Contra Costa SLF (Pittsburg LF & GBF LF) 0 8/1/2008 187895 8/1/2008 83 0 10/24/2007 Postclosure Maintenance Plan Geosynthitic Clay 1/1/1992 Actual    

13‐AA‐0005 Ocotillo Solid Waste Site 0 6/27/2011 64764 6/27/2011 5 5 10/1/2011 Postclosure Maintenance Plan 6/24/2009 9/23/2010 1/31/2004 Estimated 

13‐AA‐0006 Holtville Solid Waste Site 0 5/15/2012 36439 5/15/2012 22.5 22.5 6/22/2012 Postclosure Maintenance Plan 5/31/2012 Water Balance 4/1/2007 Estimated 

13‐AA‐0007 Palo Verde Solid Waste Site 0 1/1/2012 67742 1/1/2012 8 8 3/2/2012 Postclosure Maintenance Plan 1/1/2012 Water Balance 10/1/2006 Estimated 

19‐AA‐0820 Lopez Canyon Sanitary Landfill 12404865 7/31/2008 1187798 2/21/1995 22 0 5/4/2010 Postclosure Maintenance Plan 6/30/1996 Actual    

27‐AA‐0003 Lewis Road Sanitary Landfill 2782760 12/31/2004 79700 9/1/2012 15 15 9/1/2012 Postclosure Maintenance Plan 9/1/2012 Geosynthitic Clay 7/30/2002 Actual    

28‐AA‐0003 Berryessa Garbage Service Disposal Site 0 7/31/2006 32592 7/31/2006 7 7 8/2/2006 Postclosure Maintenance Plan 7/31/2006 1/1/1992 Actual    

30‐AB‐0017 Coyote Canyon Sanitary Landfill 0 8/1/2007 1322425 8/1/2007 0 325 8/10/2007 Postclosure Maintenance Plan 8/1/2007 Water Balance 8/1/1991 Estimated 

30‐AB‐0018 Santiago Canyon Sanitary Landfill 0 6/10/2010 1154026 6/10/2010 0 113 7/15/2010 Postclosure Maintenance Plan Water Balance 7/31/1996 Actual    

31‐AA‐0550 City Of Colfax Landfill 0 10/18/2007 20308 10/18/2007 16 16 10/18/2007 Postclosure Maintenance Plan 10/18/2007 Combo 8/13/2007 Actual    

33‐AA‐0013 Anza Sanitary Landfill 0 9/1/2012 49384 9/1/2012 20 20 11/13/2012 Postclosure Maintenance Plan 4/29/2009 9/1/2012 5/8/1999 Actual    

34‐AA‐0006 Aerojet Lrc Landfill 0 6/6/2007 29040 6/6/2007 19 19 6/25/2007 Postclosure Maintenance Plan 6/6/2007 Geosynthitic Clay 1/1/1993 Actual    

36‐AA‐0003 Metro Water Dist ‐ Iron Mountain 0 11/8/2012 13517 11/8/2012 5 5 11/27/2012 Postclosure Maintenance Plan 11/8/2012 Flexible Membrane 10/9/1995 Actual    

37‐AA‐0008 San Marcos Landfill 0 9/1/2010 639307 9/1/2010 102 102 1/18/2011 Postclosure Maintenance Plan 9/1/2010 3/11/1997 Actual    

39‐AA‐0002 French Camp Landfill 0 12/1/2011 119200 12/1/2011 72 72 12/2/2011 Postclosure Maintenance Plan 12/1/2011 6/30/1999 Actual    

39‐AA‐0003 Harney Lane Sanitary Landfill 0 1/1/1901 132730 7/30/2009 97 0 7/30/2009 Postclosure Maintenance Plan 6/1/1991 Actual    

40‐AA‐0003 Midway Landfill 0 6/28/2011 4819 6/28/2011 5 5 6/28/2011 Postclosure Maintenance Plan 6/28/2011 Water Balance 7/1/2005 Estimated 

40‐AA‐0007 Los Osos Landfill 0 5/8/2012 200800 5/8/2012 25 25 6/5/2012 Postclosure Maintenance Plan 5/30/2012 Compacted Clay 11/26/1989 Actual    

42‐AA‐0011 Foxen Canyon Sanitary Landfill 0 1/10/2008 95581 1/10/2008 0 27 1/20/2009 Postclosure Maintenance Plan 1/1/2009 3/1/2007 Actual    

43‐AA‐0006 Shoreline Regional SLF/Mountain View SLF 0 1/1/1901 1993900 8/1/2009 461 461 9/1/2009 Postclosure Maintenance Plan 8/1/2009 Compacted Clay 10/1/1993 Actual    

43‐AA‐0007 City Of Sunnyvale Landfill 0 6/28/2012 331600 6/28/2012 92 92 7/5/2012 Postclosure Maintenance Plan 6/28/2012 Compacted Clay 12/31/2006 Estimated 

45‐AA‐0058 Twin Bridges Landfill 0 11/1/2006 9700 1/5/2011 5 5 11/22/2006 Postclosure Maintenance Plan 1/1/2040 Estimated 

49‐AA‐0002 Annapolis Landfill 0 6/1/2006 116500 6/1/2006 9 0 9/5/2006 Postclosure Maintenance Plan 3/4/1995 Actual    

49‐AA‐0004 Healdsburg Disposal Site 0 12/1/2006 124067 12/1/2005 27 27 1/30/2006 Postclosure Maintenance Plan 12/31/2005 Compacted Clay 1/1/1993 Actual    

50‐AA‐0002 Geer Road Sanitary Landfill              0 6/27/2012 245480 6/27/2012 144 144 7/2/2012 Postclosure Maintenance Plan 6/26/2012 Combo 7/1/1990 Actual    

55‐AA‐0002 Tuolumne County Central Sanitary LF 0 11/29/2010 86371 11/29/2010 17 17 12/3/2010 Postclosure Maintenance Plan 11/29/2010 11/30/2005 Estimated 

56‐AA‐0004 Santa Clara and Coastal Landfills 0 9/28/2009 201094 9/28/2009 63 0 9/28/2009 Postclosure Maintenance Plan 1/31/1989 Estimated 

56‐AA‐0004 Santa Clara and Coastal Landfills 0 6/20/2012 205636 6/20/2012 63 63 6/29/2012 Postclosure Maintenance Plan 6/20/2012 1/31/1989 Estimated 

56‐AA‐0008 San Nicolas Island Landfill 0 9/1/2000 8400 9/1/2000 5.7 6 11/17/2000 Postclosure Maintenance Plan 9/1/2000 2/15/1991 Actual    

56‐AA‐0011 Bailard Landfill 0 7/25/2007 397441 7/1/2007 120 120 7/25/2007 Postclosure Maintenance Plan 7/1/2007 8/27/1996 Actual    

01‐AA‐0009 Altamont Landfill & Resource Recv`ry 23993000 7/10/2005 1224000 7/10/2005 247 472 6/21/2010 Preliminary Plans    6/10/2010 Combo 1/1/2025 Estimated 

01‐AA‐0010 Vasco Road Sanitary Landfill 13171996 2/29/2012 346839 2/10/2010 191 246 3/26/2012 Preliminary Plans    1/1/2012 Water Balance 8/31/2019 Estimated 

04‐AA‐0002 Neal Road Recycling and Waste Facility 7167912 12/1/2010 258040 12/1/2010 74 0 7/1/2010 Preliminary Plans    11/1/2010 Combo 1/1/2033 Estimated 

05‐AA‐0023 Rock Creek Landfill 7452097 11/15/2007 157982 11/15/2007 21 21 3/14/1995 Preliminary Plans    Soil 9/30/2035 Estimated 

06‐AA‐0002 Stonyford Disposal Site 712377 12/8/2011 39724 12/8/2011 3 3 12/13/2011 Preliminary Plans    12/8/2011 Flexible Membrane 1/1/2064 Estimated 

07‐AA‐0002 Acme Landfill 6000271 11/14/2001 2957598 11/14/2001 87 0 7/30/1999 Preliminary Plans    6/1/2021 Estimated 

07‐AA‐0032 Keller Canyon Landfill 6809084 3/1/2004 247900 3/24/2004 112 112 3/25/2004 Preliminary Plans    Flexible Membrane 12/31/2030 Estimated 

09‐AA‐0003 Union Mine Disposal Site 2247151 6/1/2011 412808 6/1/2011 8 42 9/27/2011 Preliminary Plans    6/1/2011 Composite 1/1/2040 Estimated 

10‐AA‐0004 City Of Clovis Landfill 10389573 3/5/2012 209780 3/5/2012 78 78 12/27/2011 Preliminary Plans    12/1/2011 Combo 4/30/2047 Estimated 

10‐AA‐0006 Coalinga Disposal Site 2276219 9/9/2003 56446 9/9/2003 52 52 11/17/1997 Preliminary Plans    Compacted Clay 11/10/2009 Actual    

10‐AA‐0009 American Avenue Disposal Site 47202000 11/4/2009 426400 11/4/2009 378 378 11/17/2009 Preliminary Plans    8/31/2031 Estimated 

11‐AA‐0001 Glenn County Landfill Site 13267855 2/23/2010 103243 2/23/2010 87 87 6/10/2010 Preliminary Plans    Flexible Membrane 1/1/2013 Estimated 

13‐AA‐0001 Imperial Solid Waste Site 937572 7/21/2006 26877 7/21/2006 18 18 10/22/2003 Preliminary Plans    Water Balance 3/1/2019 Estimated 

13‐AA‐0001 Imperial Solid Waste Site 5930884 5/1/2012 61475 5/1/2012 18 18 11/19/2012 Preliminary Plans    10/1/2012 Water Balance 3/1/2019 Estimated 

13‐AA‐0004 Calexico Solid Waste Site 9664611 6/29/2011 84784 6/29/2011 40 40 11/30/2011 Preliminary Plans    11/1/2011 Water Balance 1/1/2077 Estimated 

13‐AA‐0009 Niland Solid Waste Site 1315346 1/19/2010 59187 1/27/2010 14 14 2/15/2012 Preliminary Plans    2/1/2012 Water Balance 2/1/2056 Estimated 

13‐AA‐0009 Niland Solid Waste Site 1405331 12/18/2012 70565 12/18/2012 14 14 1/18/2013 Preliminary Plans    12/18/2012 Water Balance 2/1/2056 Estimated 

13‐AA‐0010 Hot Spa Solid Waste Site 669984 3/22/2007 26457 3/19/2007 6 6 4/2/2007 Preliminary Plans    Water Balance 9/1/2021 Estimated 

13‐AA‐0010 Hot Spa Solid Waste Site 838565 2/1/2013 35693 2/1/2013 6.4 6.4 2/15/2013 Preliminary Plans    2/1/2013 Water Balance 9/1/2021 Estimated 

13‐AA‐0011 Salton City Solid Waste Site 616574 5/1/2009 32971 2/2/2010 8 8 11/1/2009 Preliminary Plans    Water Balance 12/31/2038 Estimated 

13‐AA‐0011 Salton City Solid Waste Site 9166961 1/28/2013 76274 1/28/2013 284 284 2/4/2013 Preliminary Plans    1/28/2013 Water Balance 12/31/2038 Estimated 

13‐AA‐0019 Imperial Landfill 4829996 6/27/2011 338779 6/27/2011 89 131 3/22/2010 Preliminary Plans    5/1/2011 Water Balance 12/31/2040 Estimated 

13‐AA‐0022 Monofill Facility 4639240 12/2/2009 81055 12/2/2009 17 0 11/16/2009 Preliminary Plans    Composite 1/31/2025 Estimated 

13‐AA‐0026 Mesquite Regional Landfill 45146306 5/1/2011 302871 5/1/2011 461 2291 7/28/2011 Preliminary Plans    5/1/2011 Combo 12/30/2097 Estimated 

14‐AA‐0003 Lone Pine Landfill 2225882 4/1/2011 54117 4/1/2011 26 26 5/19/2011 Preliminary Plans    5/10/2011 Geosynthitic Clay 12/31/2065 Estimated 

14‐AA‐0004 Independence Landfill 1570022 9/1/2011 60667 9/1/2011 15 15 1/3/2012 Preliminary Plans    12/20/2011 Geosynthitic Clay 12/31/2038 Estimated 

14‐AA‐0005 Bishop Sunland Solid Waste Site 6064507 7/1/2011 89650 7/1/2011 75 75 8/5/2011 Preliminary Plans    7/1/2011 Geosynthitic Clay 12/31/2097 Estimated 

14‐AA‐0006 Shoshone Landfill 453295 3/1/2010 41210 3/1/2011 5 5 4/26/2011 Preliminary Plans    3/10/2011 Compacted Clay 12/31/2052 Estimated 

14‐AA‐0007 Tecopa Landfill 521567 4/1/2011 42793 4/1/2011 9 0 4/26/2011 Preliminary Plans    4/6/2011 Compacted Clay 12/31/2150 Estimated 

15‐AA‐0045 Boron Sanitary Landfill 1633911 6/30/2003 30385 6/30/2003 14 14 6/1/1997 Preliminary Plans    Water Balance 1/1/2037 Estimated 

15‐AA‐0057 Shafter‐Wasco Recycling & Sanitary LF 18082338 8/24/2009 144260 8/24/2009 135 135 11/30/2009 Preliminary Plans    10/2/2009 Water Balance 12/31/2027 Estimated 

15‐AA‐0058 Mojave‐Rosamond Sanitary Landfill 3656508 6/30/2003 30265 6/30/2003 27 27 3/16/1998 Preliminary Plans    Water Balance 12/31/2019 Estimated 

15‐AA‐0059 Ridgecrest Recycling & Sanitary Landfill 16020758 9/1/2010 180855 9/1/2010 105 105 3/18/2011 Preliminary Plans    9/1/2010 Geosynthitic Clay 12/31/2045 Estimated 

15‐AA‐0061 Taft Recycling & Sanitary Landfill 8055879 11/18/2010 87926 11/18/2010 85 85 6/29/2011 Preliminary Plans    1/1/2011 Water Balance 12/31/2078 Estimated 

15‐AA‐0062 Tehachapi Sanitary Landfill 2420746 11/20/2007 88117 11/20/2007 32 32 10/26/2006 Preliminary Plans    Water Balance 1/1/2016 Estimated 

15‐AA‐0105 McKittrick Waste Treatment Site 2678909 10/26/1999 22776 10/26/1999 28 0 10/26/1999 Preliminary Plans    12/31/2029 Estimated 

15‐AA‐0150 Main Base Sanitary Landfill, Edwards AFB 19066972 6/1/2009 458777 6/1/2009 137 0 7/14/2009 Preliminary Plans    12/31/2028 Estimated 

15‐AA‐0273 Bakersfield Metropolitan (Bena) SLF 10365968 3/27/2012 178279 3/27/2012 229 229 4/27/2012 Preliminary Plans    3/27/2012 Water Balance 12/31/2038 Estimated 

15‐AA‐0278 U.S. Borax Inc‐Gangue/Refuse Waste Pile 1915014 8/1/1994 44170 8/1/1994 60 0 8/1/1994 Preliminary Plans    Soil 1/1/2023 Estimated 

15‐AA‐0308 H.M. Holloway Landfill 1626291 10/1/2008 422487 10/1/2008 172 172 12/22/2008 Preliminary Plans    Soil 1/31/2019 Estimated 

16‐AA‐0004 Avenal Regional Landfill 7657345 11/1/2010 230740 11/1/2010 123 0 2/17/2011 Preliminary Plans    12/31/2020 Estimated 

16‐AA‐0013 Mustang Hill Landfill 4482000 10/20/1995 227100 10/20/1995 41 74 9/30/1997 Preliminary Plans    Geosynthitic Clay 1/1/2047 Estimated 

16‐AA‐0021 CWMI, KHF (MSW Landfill B‐19) 1948000 9/28/2005 294240 9/28/2005 22 43 4/10/2006 Preliminary Plans    Composite 12/31/2010 Estimated 

16‐AA‐0027 Chemical Waste Management, Inc.Unit B‐17 3359153 2/1/2012 304475 2/1/2012 62 62 3/6/2012 Preliminary Plans    2/29/2012 Water Balance           

17‐AA‐0001 Eastlake Sanitary Landfill 4366215 9/6/2005 46727 5/10/2006 35 35 9/6/2005 Preliminary Plans    Composite 12/31/2023 Estimated 

18‐AA‐0009 Bass Hill Landfill 1596165 11/1/2001 124320 11/1/2001 32 32 2/4/2002 Preliminary Plans    Geosynthitic Clay 12/30/2019 Estimated 

18‐AA‐0010 Westwood Landfill 409260 5/14/2002 36840 5/14/2002 9 9 6/6/2002 Preliminary Plans    1/1/2027 Estimated 

18‐AA‐0013 Sierra Army Depot 1359000 5/5/1995 3273000 5/5/1995 32 0 3/6/1995 Preliminary Plans    1/1/2067 Estimated 

18‐AA‐0013 Sierra Army Depot 2155800 10/5/2006 3105000 10/5/2006 32 0 10/5/2006 Preliminary Plans    1/1/2067 Estimated 

19‐AA‐0012 Scholl Canyon Landfill 13766368 10/1/2011 1838518 10/1/2011 314 314 11/23/2011 Preliminary Plans    10/1/2011 Water Balance 4/1/2030 Estimated 
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19‐AA‐0013 Azusa Land Reclamation Co. Landfill 16769472 12/1/2012 795000 12/1/2012 262 262 12/24/2012 Preliminary Plans    12/1/2012 Combo 1/1/2025 Estimated 

19‐AA‐0040 Burbank Landfill Site No. 3 7729000 6/18/2010 680200 6/18/2010 48 48 7/26/2011 Preliminary Plans    2/18/2010 Water Balance 1/1/2053 Estimated 

19‐AA‐0050 Lancaster Landfill and Recycling Center 8288613 6/26/2012 395695 6/26/2012 210.3 210.3 10/1/2012 Preliminary Plans    9/1/2012 Water Balance 3/1/2044 Estimated 

19‐AA‐0052 Chiquita Canyon Sanitary Landfill 13826000 6/7/2010 485400 6/7/2010 257 0 6/7/2010 Preliminary Plans    11/24/2019 Estimated 

19‐AA‐0056 Calabasas Sanitary Landfill 19942434 5/1/2007 2276557 5/1/2007 416 0 5/1/2008 Preliminary Plans    9/30/2025 Estimated 

19‐AA‐0061 Pebbly Beach (Avalon) Disposal Site 1168177 10/1/2005 29154 10/1/2005 6 6 2/14/2006 Preliminary Plans    Water Balance 1/1/2020 Estimated 

19‐AA‐0063 San Clemente Island Landfill 1988353 4/1/2009 38750 4/1/2009 15 15 4/2/2009 Preliminary Plans    4/1/2009 1/1/2032 Estimated 

19‐AA‐2000 Sunshine Canyon City/County Landfill 27523012 11/1/2007 791516 11/1/2007 379 379 1/8/2008 Preliminary Plans    5/1/2008 Water Balance 12/31/2037 Estimated 

19‐AA‐5624 Antelope Valley Public Landfill I and II 6727721 6/1/2011 256291 6/1/2011 125 125 6/5/2011 Preliminary Plans    6/1/2011 Water Balance 1/1/2042 Estimated 

19‐AH‐0001 Savage Canyon Landfill 16467477 1/1/2012 169590 1/1/2012 132 132 3/12/2012 Preliminary Plans    2/1/2012 Composite 12/31/2048 Estimated 

20‐AA‐0002 Fairmead Solid Waste Disposal Site 12309791 10/17/2011 231464 10/17/2011 49 97 10/17/2011 Preliminary Plans    10/1/2011 Water Balance 12/31/2028 Estimated 

21‐AA‐0001 Redwood Landfill 25961796 7/21/2008 707718 10/3/2008 223 223 9/10/2008 Preliminary Plans    9/5/2008 Flexible Membrane 1/1/2039 Estimated 

22‐AA‐0001 Mariposa County Sanitary Landfill 2988191 9/15/2004 17090 9/15/2004 26 26 9/15/2004 Preliminary Plans    Composite 12/31/2065 Estimated 

24‐AA‐0001 Highway 59 Disposal Site 17462984 4/9/2003 186512 4/9/2003 255 0 4/9/2003 Preliminary Plans    1/1/2030 Estimated 

24‐AA‐0002 Billy Wright Disposal Site 3200524 12/31/2010 166917 12/31/2010 102 102 3/21/2011 Preliminary Plans    2/7/2011 Geosynthitic Clay 12/31/2054 Estimated 

25‐AA‐0001 Alturas Sanitary Landfill 1320555 11/5/2001 32541 11/5/2001 22 0 11/5/2001 Preliminary Plans    1/1/2028 Estimated 

26‐AA‐0001 Walker Landfill 580200 6/1/1998 789000 6/1/1998 10 10 6/1/1998 Preliminary Plans    Geosynthitic Clay 12/30/2120 Estimated 

26‐AA‐0001 Walker Landfill 681327 3/12/2007 26300 3/12/2007 10.4 0 2/26/2007 Preliminary Plans    12/30/2120 Estimated 

26‐AA‐0003 Pumice Valley Landfill 1118330 11/27/2006 43388 11/27/2006 24 24 12/8/2006 Preliminary Plans    Composite 1/1/2072 Estimated 

26‐AA‐0004 Benton Crossing Landfill 4292100 1/11/2012 68138 1/11/2012 70.62 70.62 12/20/2012 Preliminary Plans    8/27/2012 Geosynthitic Clay 12/31/2023 Estimated 

26‐AA‐0004 Benton Crossing Landfill 4292100 1/11/2012 68138 1/11/2012 70.62 70.62 12/20/2012 Preliminary Plans    Geosynthitic Clay 12/31/2023 Estimated 

27‐AA‐0005 Johnson Canyon Sanitary Landfill 7949774 9/1/2007 359969 9/1/2007 80 80 12/17/2007 Preliminary Plans    9/1/2007 Composite 12/21/2040 Estimated 

27‐AA‐0010 Monterey Peninsula Landfill 11971000 6/13/2011 278836 6/13/2011 315 315 6/17/2011 Preliminary Plans    6/13/2011 Combo 2/28/2107 Estimated 

28‐AA‐0002 Clover Flat Landfill 4118262 7/6/2004 70937 7/6/2004 44 0 8/11/1998 Preliminary Plans    1/1/2021 Estimated 

30‐AB‐0019 Prima Deshecha Sanitary Landfill 53428949 7/1/2010 2510604 7/1/2010 668 668 7/6/2011 Preliminary Plans    6/1/2011 Water Balance 12/31/2067 Estimated 

30‐AB‐0035 Olinda Alpha Sanitary Landfill 33840269 12/15/2009 1850270 12/12/2009 420 420 12/21/2009 Preliminary Plans    12/15/2009 Water Balance 12/31/2021 Estimated 

30‐AB‐0360 Frank R. Bowerman Sanitary LF 47377439 4/1/2008 1832910 3/12/2008 534 534 4/28/2008 Preliminary Plans    3/31/2008 Water Balance 12/31/2053 Estimated 

31‐AA‐0210 Western Regional Landfill 15610951 5/30/2002 227792 5/30/2002 172 0 8/22/1996 Preliminary Plans    1/1/2036 Estimated 

32‐AA‐0009 Chester Sanitary Landfill 1851220 3/1/1999 17400 3/1/1999 28 28 9/4/1996 Preliminary Plans    Geosynthitic Clay 1/1/2024 Estimated 

33‐AA‐0006 Badlands Sanitary Landfill 7749001 7/8/2010 146943 7/8/2010 150 0 7/8/2010 Preliminary Plans    Water Balance 1/1/2024 Estimated 

33‐AA‐0007 Lamb Canyon Sanitary Landfill 15753312 8/15/2003 91333 8/15/2003 145 0 8/15/2003 Preliminary Plans    4/30/2021 Estimated 

33‐AA‐0015 Oasis Sanitary Landfill 1101600 8/16/1995 1354680 8/16/1995 26 26 8/18/1995 Preliminary Plans    Compacted Clay 10/31/2186 Estimated 

33‐AA‐0015 Oasis Sanitary Landfill 1450487 3/6/2006 59805 3/6/2006 23.3 0 3/6/2006 Preliminary Plans    10/31/2186 Estimated 

33‐AA‐0016 Desert Center Landfill 410361 9/12/2001 16997 9/12/2001 7 7 10/23/2001 Preliminary Plans    Water Balance 1/1/2011 Estimated 

33‐AA‐0016 Desert Center Landfill 362300 12/31/2011 37160 12/31/2011 7 7 3/1/2012 Preliminary Plans    4/29/2009 2/22/2012 Water Balance 1/1/2011 Estimated 

33‐AA‐0017 Blythe Sanitary Landfill 5465226 6/27/2008 68692 6/27/2008 335 0 11/23/2004 Preliminary Plans    Water Balance 6/1/2047 Estimated 

33‐AA‐0071 Mecca Landfill II 1146471 8/21/2001 390543 8/21/2001 19 0 11/20/2001 Preliminary Plans    1/1/2007 Estimated 

33‐AA‐0217 El Sobrante Landfill 24163279 3/27/2009 756528 3/27/2009 481 481 11/30/2005 Preliminary Plans    Water Balance 1/1/2045 Estimated 

33‐AA‐0228 Eagle Mountain Landfill 566047860 11/3/1997 2738193 11/3/1997 748 0 11/3/1997 Preliminary Plans    1/1/2085 Estimated 

34‐AA‐0001 Sacramento County Landfill (Kiefer) 29274377 8/18/2008 679581 8/18/2008 230 2/14/2012 Preliminary Plans    8/18/2008 Geosynthitic Clay 1/1/2064 Estimated 

34‐AA‐0020 L and D Landfill 8909500 2/28/2010 121600 2/28/2010 149 149 3/12/2012 Preliminary Plans    3/8/2012 Combo 1/1/2023 Estimated 

35‐AA‐0001 John Smith Road Landfill 3100000 1/5/2006 4104000 1/11/2006 44 0 9/1/2005 Preliminary Plans    1/1/2032 Estimated 

35‐AA‐0001 John Smith Road Landfill 6567400 5/7/2012 165077 5/7/2012 60.16 60.16 5/11/2012 Preliminary Plans    5/8/2012 Combo 1/1/2032 Estimated 

36‐AA‐0017 California Street Landfill 5801777 4/1/2008 152963 4/1/2008 80 106 8/27/2008 Preliminary Plans    4/1/2008 1/1/2042 Estimated 

36‐AA‐0045 Victorville Sanitary Landfill 44159543 4/13/2010 1080455 4/13/2010 341 0 4/13/2010 Preliminary Plans    10/1/2047 Estimated 

36‐AA‐0046 Barstow Sanitary Landfill 16722409 5/26/2010 366161 5/26/2010 331 0 5/26/2010 Preliminary Plans    5/1/2071 Estimated 

36‐AA‐0051 Colton Sanitary Landfill 17447036 6/23/2009 449314 6/23/2009 88 88 6/23/2009 Preliminary Plans    Water Balance 1/1/2017 Estimated 

36‐AA‐0055 Mid‐Valley Sanitary Landfill 26921315 11/22/2009 200376 11/22/2009 408 0 11/18/2009 Preliminary Plans    4/1/2033 Estimated 

36‐AA‐0057 Landers Sanitary Landfill 5439954 5/1/2011 117475 5/1/2011 44 44 8/6/2011 Preliminary Plans    8/1/2018 Estimated 

36‐AA‐0067 USMC ‐ 29 Palms Disposal Facility 2248000 7/1/1995 2010000 7/1/1995 30 0 3/6/1996 Preliminary Plans    Water Balance 1/1/2076 Estimated 

36‐AA‐0067 USMC ‐ 29 Palms Disposal Facility 5291023 1/3/2007 267085 1/3/2007 69 0 1/3/2007 Preliminary Plans    1/1/2076 Estimated 

36‐AA‐0068 Fort Irwin Sanitary Landfill 23973598 6/1/1999 211600 6/1/1999 350 0 6/11/1999 Preliminary Plans    Flexible Membrane 1/1/2405 Estimated 

36‐AA‐0074 Mitsubishi Cement Plant Cushenbury L.F. 873400 3/29/2006 44000 3/29/2006 15 0 3/29/2006 Preliminary Plans    1/1/2034 Estimated 

36‐AA‐0087 San Timoteo Sanitary Landfill 10365390 9/12/1995 665290 9/12/1995 114 114 9/12/1995 Preliminary Plans    Flexible Membrane 5/1/2016 Estimated 

36‐AA‐0087 San Timoteo Sanitary Landfill 8316247 11/21/2012 231555 11/21/2012 114 114 2/25/2013 Preliminary Plans    12/1/2012 Water Balance 5/1/2016 Estimated 

37‐AA‐0006 Borrego Landfill 1343389 6/1/2009 65100 6/1/2009 46 46 10/15/2009 Preliminary Plans    Water Balance 10/31/2030 Estimated 

37‐AA‐0010 Otay Landfill 8171841 3/31/2004 271248 3/31/2004 200 0 3/31/2004 Preliminary Plans    Water Balance 2/28/2028 Estimated 

37‐AA‐0010 Otay Landfill 11181934 6/1/2011 346100 6/1/2011 230 230 5/14/2012 Preliminary Plans    4/1/2012 Water Balance 2/28/2028 Estimated 

37‐AA‐0020 West Miramar Sanitary Landfill 23104384 7/28/2005 865952 7/28/2005 470 0 5/11/2007 Preliminary Plans    Water Balance 1/31/2017 Estimated 

37‐AA‐0023 Sycamore Sanitary Landfill 8266791 4/1/2006 455825 4/1/2006 120 0 5/12/2006 Preliminary Plans    12/31/2031 Estimated 

37‐AA‐0032 Gregory Canyon Landfill 26037130 9/1/2010 985170 9/1/2010 183 0 12/24/2010 Preliminary Plans    12/31/2034 Estimated 

37‐AA‐0902 San Onofre Landfill 3794400 6/17/1998 5841000 6/17/1998 31 0 7/28/1998 Preliminary Plans    5/31/2052 Estimated 

37‐AA‐0902 San Onofre Landfill 7851400 1/1/2008 159667 1/1/2008 29 0 2/8/2010 Preliminary Plans    5/31/2052 Estimated 

37‐AA‐0903 Las Pulgas Landfill 9741720 6/17/1998 15595200 6/17/1998 89 0 8/20/1998 Preliminary Plans    3/31/2047 Estimated 

37‐AA‐0903 Las Pulgas Landfill 18608000 11/3/2008 251044 11/3/2008 89 0 1/5/2010 Preliminary Plans    Compacted Clay 3/31/2047 Estimated 

39‐AA‐0004 Foothill Sanitary Landfill 26651400 7/28/2010 1731700 7/28/2010 674 0 8/26/2010 Preliminary Plans    12/31/2082 Estimated 

39‐AA‐0015 Forward Landfill, Inc. 11176655 3/30/2004 12066750 3/30/2004 218 0 4/1/2004 Preliminary Plans    1/1/2020 Estimated 

39‐AA‐0015 Forward Landfill, Inc. 12571034 7/10/2008 424678 7/10/2008 188 0 8/25/2008 Preliminary Plans    1/1/2020 Estimated 

39‐AA‐0022 North County Landfill 11966600 1/7/2010 623000 1/7/2010 185 185 2/23/2010 Preliminary Plans    12/31/2048 Estimated 

40‐AA‐0001 City Of Paso Robles Landfill 4674000 10/12/2012 192400 10/12/2012 65 65 1/3/2013 Preliminary Plans    10/26/2012 Water Balance 10/1/2051 Estimated 

40‐AA‐0002 Camp Roberts Landfill 5047967 2/17/2010 331694 2/17/2010 18 0 3/1/2010 Preliminary Plans    1/1/2045 Estimated 

40‐AA‐0004 Cold Canyon Landfill Solid Waste DS 8588000 6/13/2011 245000 6/13/2011 74 88 6/23/2011 Preliminary Plans    6/13/2011 Composite 1/1/2012 Estimated 

40‐AA‐0008 Chicago Grade Landfill 3578736 5/10/2012 144155 5/10/2012 76.4 76.4 5/16/2012 Preliminary Plans    5/14/2012 Compacted Clay 12/31/2042 Estimated 

41‐AA‐0002 Corinda Los Trancos Landfill ( Ox Mtn) 16948911 8/5/2011 455715 8/5/2011 191 191 9/26/2011 Preliminary Plans    6/1/2011 1/1/2018 Estimated 

42‐AA‐0012 Vandenberg AFB Landfill 6079688 10/1/2012 161661 10/1/2012 30.8 46 3/27/2013 Preliminary Plans    10/1/2012 Water Balance 9/1/2060 Estimated 

42‐AA‐0015 Tajiguas Sanitary Landfill 11877653 1/1/2011 304882 1/1/2011 110 118 2/16/2011 Preliminary Plans    Water Balance 1/1/2023 Estimated 

42‐AA‐0017 City Of Lompoc Sanitary Landfill 2330753 10/20/2009 82967 10/20/2009 39 0 2/10/2010 Preliminary Plans    1/1/2045 Estimated 

42‐AA‐0076 Santa Maria IntegratedWasteMgmt Facility 23242000 6/1/2011 1461700 6/1/2011 185 185 7/6/2011 Preliminary Plans    6/1/2011 Water Balance 1/1/2105 Estimated 

43‐AN‐0001 Zanker Material Processing Facility 1263800 5/1/2003 1101000 5/1/2003 53 0 11/17/2005 Preliminary Plans    12/31/2018 Estimated 

43‐AN‐0003 Newby Island Sanitary Landfill 49485702 6/1/2011 601433 6/1/2011 298 0 8/1/2011 Preliminary Plans    6/1/2011 Geosynthitic Clay 6/1/2025 Estimated 

43‐AN‐0007 Zanker Road Class III Landfill 1240600 8/1/2002 38700 8/1/2002 46 0 4/14/2006 Preliminary Plans    12/12/2003 Estimated 

43‐AN‐0008 Kirby Canyon Recycl.& Disp. Facility 12262000 12/30/2004 304100 12/30/2004 311 0 4/11/2005 Preliminary Plans    12/31/2022 Estimated 

43‐AN‐0015 Guadalupe Sanitary Landfill 11843175 1/20/2011 175158 1/20/2011 115 107 9/16/2011 Preliminary Plans    1/20/2011 Composite 1/1/2048 Estimated 

44‐AA‐0001 City Of Santa Cruz Sanitary Landfill 3427422 2/8/2011 310583 2/8/2011 67 67 3/11/2011 Preliminary Plans    2/8/2011 Combo 1/1/2052 Estimated 

44‐AA‐0001 City Of Santa Cruz Sanitary Landfill 3810856 12/1/2012 394278 12/1/2012 67 67 1/22/2013 Preliminary Plans    12/29/2012 Combo 1/1/2052 Estimated 

44‐AA‐0002 City Of Watsonville Landfill 5417730 3/28/2012 403787 3/28/2012 33 48 3/31/2012 Preliminary Plans    3/28/2012 Flexible Membrane 12/31/2029 Estimated 

44‐AA‐0004 Buena Vista Drive Sanitary Landfill 10683693 12/1/2011 264634 12/1/2011 61 61 12/16/2011 Preliminary Plans    12/1/2011 Flexible Membrane 7/1/2031 Estimated 

45‐AA‐0020 Anderson Landfill, Inc. 7584432 6/10/2005 95589 6/10/2005 130 130 4/1/2008 Preliminary Plans    3/28/2008 Combo 1/1/2055 Estimated 

45‐AA‐0043 West Central Landfill 18631920 3/19/2009 168099 3/19/2009 100 120 3/24/2009 Preliminary Plans    3/19/2009 Compacted Clay 1/1/2019 Estimated 

46‐AA‐0001 Loyalton Landfill 1860000 9/1/2012 60200 9/1/2012 10.5 21 9/10/2012 Preliminary Plans    9/1/2012 Compacted Clay 1/1/2016 Estimated 

48‐AA‐0002 Recology Hay Road 23891040 11/1/2007 212087 1/1/2007 260 260 3/9/2007 Preliminary Plans    Flexible Membrane 1/1/2077 Estimated 

48‐AA‐0075 Potrero Hills Landfill 33940971 6/29/2011 300939 6/28/2011 320 340 7/11/2011 Preliminary Plans    Water Balance 2/14/2048 Estimated 

49‐AA‐0001 Central Disposal Site 28243200 3/1/2011 804900 3/1/2011 173 0 4/4/2011 Preliminary Plans    3/1/2001 1/1/2014 Estimated 

50‐AA‐0001 Fink Road Landfill 10538500 6/29/2012 290550 6/29/2012 202.5 202.5 7/25/2012 Preliminary Plans    6/30/2012 Composite 12/1/2023 Estimated 

52‐AA‐0001 Tehama County/Red Bluff  Landfill 5244426 2/22/2010 195861 2/22/2010 159 159 3/1/2010 Preliminary Plans    2/22/2010 Combo 1/1/2040 Estimated 

54‐AA‐0004 Teapot Dome Disposal Site 2312653 6/1/2010 144673 6/1/2010 71 71 6/30/2010 Preliminary Plans    6/1/2010 Water Balance 5/31/2012 Estimated 

54‐AA‐0008 Woodville Disposal Site 14501194 5/1/2011 160034 5/1/2011 152 152 5/27/2011 Preliminary Plans    5/1/2011 Water Balance 12/31/2026 Estimated 

54‐AA‐0009 Visalia Disposal Site 22427304 8/28/2001 126325 8/28/2001 115 0 8/28/2001 Preliminary Plans    1/1/2024 Estimated 

56‐AA‐0005 Toland Road Landfill 11333129 9/23/2011 281422 9/23/2011 91.4 91.4 3/22/2012 Preliminary Plans    9/30/2011 Water Balance 5/31/2027 Estimated 

56‐AA‐0007 Simi Valley Landfill & Recycling Center 35186993 8/1/2011 797760 8/1/2011 368 0 9/26/2011 Preliminary Plans    Water Balance 1/31/2052 Estimated 

57‐AA‐0001 Yolo County Central Landfill 54908466 6/1/2004 306775 6/1/2004 84 0 8/1/2007 Preliminary Plans    Composite 1/1/2081 Estimated 

58‐AA‐0006 Yuba‐Sutter Disposal Area 721000 11/1/1996 16667 11/1/1996 12 0 3/28/1995 Preliminary Plans    Compacted Clay 12/1/1996 Actual    

58‐AA‐0011 Recology Ostrom Road LF Inc. 17528630 8/9/2002 154583 8/9/2002 225 0 8/1/2002 Preliminary Plans    12/31/2066 Estimated 
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01-AA-0008 Tri Cities Recycling & Disposal Fac Active 11/5/1998 Final Plans 115 CCL $9,884,104.00 9/11/1998 1.096 $10,832,978 $94,200
01-AA-0009 Altamont Landfill & Resource Recv`ry Active 8/1/1997 Partial Final Plans 232 CCL-FML/CCL $20,490,719.00 12/20/1999 1.086 $22,252,921 $95,918
01-AA-0009 Altamont Landfill & Resource Recv`ry Active 7/17/1997 Preliminary Plans 232 FML/CCL-CCL $20,490,719 12/20/1999 1.086 $22,252,921 $95,918
01-AA-0010 Vasco Road Sanitary Landfill Active 4/20/1998 Partial Final Plans 27 CCL $1,290,588.00 1/15/1999 1.086 $1,401,579 $51,910
01-AA-0010 Vasco Road Sanitary Landfill Active 9/9/1994 Preliminary Plans 222 CCL-FML/CCL $8,006,143 4/25/2002 1.283 $10,271,881 $46,270
01-AA-0288 U.S. Pipe Foundry Closed 1/4/2002 Final Plans 9 FML $1,703,100.00 4/23/2001 1.050 $1,788,255 $198,695
03-AA-0001 Amador Co SLF/Buena Vista Class II LF Active 5/7/1997 Partial Final Plans 13 CCL $402,000.00 1/1/1995 1.204 $484,008 $37,231
03-AA-0001 Amador Co SLF/Buena Vista Class II LF Active 6/4/2002 Final Plans 13 CCL-FML/CCL $1,291,490.00 5/15/2002 1.283 $1,656,982 $127,460

04-AA-0002 Neal Road Landfill Active 4/16/2003 Partial Final Plans 66
FML (to test 
AltEarthen) $4,051,661 4/1/2003 1.017 $4,120,539 $62,432

04-AA-0002 Neal Road Landfill Active 7/17/2002 Preliminary Plans 66 FML-FML/CCL $4,283,000 2/25/2002 1.283 $5,495,089 $83,259
04-AA-0009 Louisiana-Pacific Landfill Inactive 05/05/1993 Preliminary Plans 2 CCL $44,254.00 05/05/1993 1.250 $55,318 $27,659
05-AA-0014 Red Hill Sanitary Landfill Closed 4/1/1992 Final Plans 15 CCL $1,199,148.00 11/4/1994 1.224 $1,467,757 $97,850
05-AA-0023 Rock Creek Landfill Active 3/14/1995 Preliminary Plans 21.2 FML/CCL $3,139,000 3/10/1995 1.204 $3,779,356 $178,272
05-AA-0024 California Asbestos Monofill To Be Determined 08/15/2001 Preliminary Plans 57 AltEarthen $11,530,000.00 08/15/2001 1.050 $12,106,500 $212,395
06-AA-0001 Evans Road Landfill Closed 3/18/2000 Final Plans 14 CCL $374,013.00 3/1/2001 1.050 $392,714 $28,051
06-AA-0002 Stonyford Disposal Site Active 2/25/1999 Preliminary Plans 6 CCL $226,120 2/25/1999 1.086 $245,566 $40,928
07-AA-0001 West Contra Costa Landfill Active 7/11/1996 Final Plans 160 CCL $11,663,689.00 8/23/1994 1.224 $14,276,355 $89,227
07-AA-0002 Acme Landfill Active 7/30/1999 Final Plans 87 CCL-FML $7,251,123.00 11/14/2001 1.050 $7,613,679 $87,514
07-AA-0003 Contra Costa SLF (Pittsburg LF & GBF LF) Closed 8/1/1999 Final Plans 74 CCL $6,749,000.00 7/2/1999 1.086 $7,329,414 $99,046
07-AA-0032 Keller Canyon Landfill Active 3/25/2004 Preliminary Plans 112.4 FML/CCL $6,809,084 3/1/2004 1.000 $6,809,084 $60,579
08-AA-0006 Crescent City Landfill Active 12/31/1995 Final Plans 13 FML $1,683,457.00 4/29/2002 1.283 $2,159,875 $166,144
09-AA-0003 Union Mine Disposal Site Active 3/24/2000 Partial Final Plans 20 CCL $841,678.00 12/28/1998 1.096 $922,479 $46,124
09-AA-0003 Union Mine Disposal Site Active 3/21/2000 Preliminary Plans 20 CCL-FML/CCL $922,982 2/20/2000 1.071 $988,514 $49,426
10-AA-0002 Chateau Fresno Landfill Closed 4/19/1996 Final Plans 80 FML $7,316,100.00 12/28/1995 1.204 $8,808,584 $110,107
10-AA-0004 City Of Clovis Landfill Active 6/14/1994 Preliminary Plans 50 AltEarthen-FML/CCL $3,395,382 6/15/1995 1.204 $4,088,040 $81,761
10-AA-0006 Coalinga Disposal Site Active 11/17/1997 Preliminary Plans 52 CCL $2,276,219 9/9/2003 1.017 $2,314,915 $44,518
10-AA-0009 American Avenue Disposal Site Active 9/3/1996 Preliminary Plans 367 FML/CCL $32,509,000 8/1/1996 1.180 $38,360,620 $104,525
10-AA-0011 Southeast Regional Solid Waste Disposal Closed 12/3/1996 Final Plans 72 CCL $1,963,000.00 12/31/1996 1.180 $2,316,340 $32,171
10-AA-0013 Orange Avenue Disposal Inc Active 4/7/2004 Final Plans 29 AltEarthen $1,501,569.00 2/1/2004 1.000 $1,501,569 $51,778
10-AA-0025 Chestnut Avenue Sanitary Landfill Closed 1/19/1995 Final Plans 32 FML $2,945,300.00 1/19/1995 1.204 $3,546,141 $110,817
11-AA-0001 Glenn County Landfill Site Active 10/2/2000 Preliminary Plans 87 $3,051,040 4/30/2002 1.283 $3,914,484 $44,994
12-AA-0005 Cummings Road Landfill Closing 2/27/2003 Final Plans 38 FML $3,926,277.00 1/1/2003 1.017 $3,993,024 $105,080
13-AA-0001 Imperial Solid Waste Site Active 10/22/2003 Preliminary Plans 18 AltEarthen $749,014 10/9/2003 1.017 $761,747 $42,319
13-AA-0004 Calexico Solid Waste Disposal Site Active 6/5/2000 Preliminary Plans 38 AltEarthen $1,772,302 6/13/2001 1.050 $1,860,917 $48,972
13-AA-0005 Ocotillo Solid Waste Site Active 2/28/2000 Preliminary Plans 40 AltEarthen $496,931 10/25/2000 1.071 $532,213 $13,305
13-AA-0006 Holtville Solid Waste Site Active 12/29/1999 Preliminary Plans 24.5 AltEarthen $1,252,975 4/16/2001 1.050 $1,315,624 $53,699
13-AA-0007 Palo Verde Solid Waste Site Active 11/25/2003 Preliminary Plans 9.4 AltEarthen $502,994 11/21/2003 1.017 $511,545 $54,420
13-AA-0008 Brawley Solid Waste Site Active 09/01/1996 Preliminary Plans 34 AltEarthen $588,424 9/1/1996 1.180 $694,340 $20,422
13-AA-0008 Brawley Solid Waste Site Active 4/28/2000 Final Plans 55 CCL $1,762,336.00 4/26/2000 1.071 $1,887,462 $34,317
13-AA-0009 Niland Solid Waste Site Active 12/24/2003 Preliminary Plans 13.9 AltEarthen $653,296 12/11/2003 1.017 $664,402 $47,799
13-AA-0010 Hot Spa Solid Waste Site Active 2/29/1996 Preliminary Plans 6.4 AltEarthen $799,831 5/29/2001 1.050 $839,823 $131,222
13-AA-0011 Salton City Solid Waste Site Active 3/25/1996 Preliminary Plans 7.8 AltEarthen $587,544 2/2/2001 1.050 $616,921 $79,092
13-AA-0019 Allied Imperial Landfill Active 3/31/1998 Partial Final Plans 31 AltEarthen $2,319,689.00 11/30/1999 1.086 $2,519,182 $81,264
13-AA-0019 Allied Imperial Landfill Active 7/7/1997 Preliminary Plans 36 $2,329,768 8/1/1997 1.160 $2,702,531 $75,070
13-AA-0022 Monofill Facility Active 5/15/2002 Partial Final Plans 12.1 FML/CCL $972,847.00 11/8/2001 1.050 $1,021,489 $84,421
13-AA-0022 Monofill Facility Active 8/23/2002 Preliminary Plans 16.8 FML/CCL $1,529,370 1/14/2003 1.017 $1,555,369 $92,582
13-AA-0026 Mesquite Regional Landfill Planned 5/5/1997 Preliminary Plans 436  $20,068,915 1/5/1996 1.180 $23,681,320 $54,315
14-AA-0003 Lone Pine Landfill Active 8/16/1995 Preliminary Plans 27 GCL $1,314,700 6/30/1999 1.086 $1,427,764 $52,880
14-AA-0004 Independence Landfill Active 3/10/1997 Preliminary Plans 18 GCL $965,400 5/1/1999 1.086 $1,048,424 $58,246
14-AA-0005 Bishop Sunland Solid Waste Site Active 10/13/1998 Preliminary Plans 68 GCL $3,240,700 3/25/1999 1.086 $3,519,400 $51,756
14-AA-0006 Shoshone Landfill Active 6/25/1999 Preliminary Plans 4 CCL $203,700 6/25/1999 1.086 $221,218 $55,305
14-AA-0007 Tecopa Landfill Active 3/11/1998 Preliminary Plans 9 CCL $337,600 6/30/1999 1.086 $366,634 $40,737
14-AA-0016 Furnace Creek Closed 6/11/1996 Final Plans 10 AltEarthen $702,000.00 6/11/1996 1.180 $828,360 $82,836
15-AA-0045 Boron Sanitary Landfill Active 6/1/1997 Preliminary Plans 14 CCL $1,633,911 6/30/2003 1.017 $1,661,687 $118,692
15-AA-0047 Buttonwillow Sanitary Landfill Active 2/26/2004 Final Plans 8 AltEarthen $384,650.00 4/23/2004 1.000 $384,650 $48,081
15-AA-0048 China Grade Sanitary Landfill Closing 10/4/2000 Final Plans 257 CCL $3,629,167.00 9/1/2000 1.071 $3,886,838 $15,124
15-AA-0050 Arvin Sanitary Landfill Active 3/16/1998 Preliminary Plans 127 CCL $7,953,736 6/30/2003 1.017 $8,088,950 $63,693
15-AA-0051 Glennville Landfill Closed 11/2/1995 Final Plans 4 Clean Closure $234,960.00 5/13/1996 1.180 $277,253 $69,313
15-AA-0052 Lost Hills Sanitary Landfill Active 2/3/2003 Final Plans 7 AltEarthen $79,656.00 2/3/2003 1.017 $81,010 $11,573
15-AA-0055 Kern Valley Sanitary Landfill Closing 11/3/1997 Final Plans 31 CCL $2,842,367.00 11/3/1997 1.160 $3,297,146 $106,360
15-AA-0056 Lebec Sanitary Landfill Closing 8/9/2000 Final Plans 98 CCL $1,979,485.00 5/5/2000 1.071 $2,120,028 $21,633
15-AA-0057 Shafter-Wasco Sanitary Landfill Active 5/1/2000 Preliminary Plans 135 GCL-FML/GCL $10,519,925 5/1/2000 1.071 $11,266,840 $83,458
15-AA-0058 Mojave-Rosamond Sanitary Landfill Active 3/16/1998 Preliminary Plans 27 CCL $3,656,508 6/30/2003 1.017 $3,718,669 $137,728
15-AA-0059 Ridgecrest-Inyokern Sanitary Landfill Active 6/1/1995 Preliminary Plans 78 CCL $8,414,068 6/30/2003 1.017 $8,557,107 $109,707
15-AA-0061 Taft Sanitary Landfill Active 7/7/2003 Preliminary Plans 83.3 GCL-FML/GCL $8,846,942 7/7/2003 1.017 $8,997,340 $108,011
15-AA-0062 Tehachapi Sanitary Landfill Active 3/30/1998 Preliminary Plans 32 CCL $3,076,680 3/30/1998 1.096 $3,372,041 $105,376
15-AA-0063 McFarland-Delano Sanitary Landfill `old` Closed 7/18/1994 Final Plans 40 CCL $1,710,566.00 7/8/1995 1.204 $2,059,521 $51,488
15-AA-0067 North Belridge Landfill Active 1/28/2003 Preliminary Plans 30 CCL $324,804 2/25/2003 1.017 $330,326 $11,011
15-AA-0105 McKittrick Waste Treatment Site Active 10/26/1995 Preliminary Plans 27.83 FML/GCL $2,678,909 10/26/1999 1.086 $2,909,295 $104,538
15-AA-0150 Edwards AFB-Main Base Landfill Active 2/27/1995 Preliminary Plans 73 AltEarthen $9,820,690 6/5/2001 1.050 $10,311,725 $141,257
15-AA-0151 Edwards AFB-Rpll/Phillips Lab LF Closed 6/1/2001 Final Plans 21 CCL $2,864,144.00 8/1/1999 1.086 $3,110,460 $148,117
15-AA-0273 Bakersfield Metropolitan (Bena) SLF Active 3/1/2002 Preliminary Plans 229 GCL-FML/GCL $20,831,487 3/1/2002 1.071 $22,310,523 $97,426
16-AA-0004 Avenal Landfill Active 7/17/2003 Preliminary Plans 87 CCL-FML/CCL $5,374,229 7/17/2003 1.017 $5,465,591 $62,823
16-AA-0009 Hanford Sanitary Landfill Closed 11/21/1995 Final Plans 79 GCL $4,643,697.00 10/31/1998 1.096 $5,089,492 $64,424
16-AA-0011 Corcoran Sanitary Landfill Closed 9/7/1995 Final Plans 21 CCL $877,868 9/7/1995 1.204 $1,056,953 $50,331
16-AA-0021 CWMI Kettleman Hills Facility Active 2/1/1998 Preliminary Plans 22 FML/CCL $2,601,776 2/27/2004 1.000 $2,601,776 $118,263
17-AA-0001 Eastlake Sanitary Landfill Active 9/10/1996 Preliminary Plans 31 FML-FML/CCL $5,024,729 8/7/1996 1.180 $5,929,180 $191,264
18-AA-0003 Bieber Disposal Facility (Closing) Closed 9/12/1996 Final Plans 5 GCL $409,500.00 8/28/1996 1.180 $483,210 $96,642
18-AA-0004 Madeline Disposal Facility Closed 12/21/1995 Final Plans 10 AltEarthen $110,000.00 12/24/1998 1.096 $120,560 $12,056
18-AA-0005 Ravendale Disposal Closed 12/21/1995 Final Plans 3 AltEarthen $110,000.00 12/24/1998 1.096 $120,560 $40,187
18-AA-0009 Bass Hill Landfill Active 12/21/1995 Preliminary Plans 32 CCL $1,862,192 1/29/2002 1.283 $2,389,192 $74,662
18-AA-0010 Westwood Landfill Active 12/21/1995 Preliminary Plans 9 CCL $409,260 5/14/2002 1.283 $525,081 $58,342
18-AA-0011 Herlong Disposal Facility Closing 1/1/2001 Final Plans 8 CCL $452,312.00 5/14/2003 1.017 $460,001 $57,500
18-AA-0013 Sierra Army Depot Active 12/8/1994 Preliminary Plans 32 $1,359,000 5/5/1995 1.204 $1,636,236 $51,132
19-AA-0009 Antelope Valley Public Landfill I Active 7/23/1996 Preliminary Plans 57 $2,555,100 2/14/1996 1.180 $3,015,018 $52,895
19-AA-0012 Scholl Canyon Sanitary Landfill Active 10/24/1994 Preliminary Plans 211 $18,254,162 7/7/2003 1.017 $18,564,483 $87,983
19-AA-0013 Azusa Land Reclamation Co. Landfill Active 10/4/1994 Preliminary Plans 302 $8,569,841 8/1/1994 1.224 $10,489,485 $34,733
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Closure

SWIS Name Status Plan Date Plan Type Waste Footprint Closure Final Cover Type Closure Cost Estimate Estimate Date Inflation Factor Cost Estimate (2004) Closure Cost per Footprint Acre
19-AA-0015 Spadra Landfill Closed 10/1/1998 Final Plans 173 AltEarthen $6,144,100.00 1/1/1997 1.160 $7,127,156 $41,197
19-AA-0040 Burbank Landfill Site No. 3 Active 1/1/1997 Preliminary Plans 49 CCL $9,595,000 1/1/1997 1.160 $11,130,200 $227,147
19-AA-0050 Lancaster Landfill and Recycling Center Active 11/1/1999 Preliminary Plans 209 $7,679,471 5/30/2003 1.017 $7,810,022 $37,369
19-AA-0052 Chiquita Canyon Sanitary Landfill Active 11/24/1998 Preliminary Plans 183 $11,143,000 12/1/2001 1.050 $11,700,150 $63,935
19-AA-0053 Puente Hills Landfill #6 Active 1/28/2003 Preliminary Plans 330 AltEarthen $13,029,496 1/1/2003 1.017 $13,250,997 $40,155
19-AA-0056 Calabasas Sanitary Landfill Active 5/17/1995 Preliminary Plans 310 AltEarthen $16,399,559 7/7/2003 1.017 $16,678,351 $53,801
19-AA-0057 Pitchess Honor Ranch Landfill Closed 4/2/1997 Final Plans 15 CCL $1,319,987.00 4/2/1997 1.160 $1,531,185 $102,079
19-AA-0061 Pebbly Beach (Avalon) Disposal Site Active 7/21/1999 Preliminary Plans 6 $521,694 7/1/1999 1.086 $566,560 $94,427
19-AA-0062 Two Harbors Landfill Site Closed 10/14/1997 Final Plans 2 CCL $74,568 10/14/97 1.160 $86,499 $43,249
19-AA-0063 San Clemente Island Landfill Active 9/6/1996 Preliminary Plans 15 $803,472 6/12/2003 1.017 $817,131 $54,475
19-AA-0820 Lopez Canyon Sanitary Landfill Closing 4/22/1993 Final Plans 166 AltEarthen $17,538,990.00 2/21/1995 1.204 $21,116,944 $127,211
19-AA-0820 Lopez Canyon Sanitary Landfill Closing 2/11/1994 Partial Final Plans 166 AltEarthen $21,849,558.00 2/11/1994 1.224 $26,743,859 $161,108
19-AA-0853 Sunshine Canyon SLF County Extension Active 1/2/2003 Preliminary Plans 125 $16,459,948 12/1/2002 1.283 $21,118,113 $168,945
19-AF-0001 BKK Sanitary Landfill Closing 11/10/1997 Final Plans 175 CCL $11,029,700.00 11/10/1997 1.160 $12,794,452 $73,111
19-AH-0001 Savage Canyon Landfill Active 1/1/2000 Preliminary Plans 132 FML/CCL-CCL $9,902,089 1/1/2000 1.071 $10,605,137 $80,342
19-AR-0002 Sunshine Canyon City Landfill Unit 2 Closing 3/1/1997 Partial Final Plans 205 AltEarthen $6,679,307.00 11/1/1997 1.160 $7,747,996 $37,795
19-AR-0002 Sunshine Canyon SLF City Active 12/1/2003 Preliminary Plans 58 FML/GCL $6,837,677 12/1/2003 1.017 $6,953,918 $119,895
19-AR-0008 Bradley Landfill  Active 6/22/2004 Partial Final Plans 5 AltEarthen/asphaltic $119,790 6/5/2002 1.283 $153,691 $30,738
19-AR-0008 Bradley Landfill  Active 6/22/2004 Preliminary Plans 168 CCL-FML $12,922,303 2/26/2004 1.000 $12,922,303 $76,918
20-AA-0002 Fairmead Solid Waste Disposal Site Active 11/30/1998 Partial Final Plans 40 AltEarthen $1,436,048.00 8/1/1995 1.204 $1,729,002 $43,225
20-AA-0002 Fairmead Solid Waste Disposal Site Active 6/30/1995 Preliminary Plans 124 CCL-FML/CCL $5,927,258 6/30/1995 1.204 $7,136,419 $57,552
21-AA-0001 Redwood Sanitary Landfill Active 8/22/1994 Preliminary Plans 195 $11,546,400 8/22/1994 1.224 $14,132,794 $72,476
22-AA-0001 Mariposa County Sanitary Landfill Active 6/1/1995 Preliminary Plans 26 GCL-FML/GCL $2,988,191 9/15/2004 1.000 $2,988,191 $114,930
23-AA-0003 Caspar Refuse Disposal Site Closed 10/8/1993 Final Plans 16 FML $1,761,240 3/2/1994 1.224 $2,155,758 $134,735
23-AA-0008 Laytonville Refuse Disposal Site Closed 4/1/1996 Final Plans 7 GCL $1,407,610.00 4/1/1996 1.180 $1,660,980 $237,283
23-AA-0018 South Coast Solid Waste Site Closed 10/2/2003 Final Plans 47.7 CCL $2,272,688.00 10/2/2003 1.017 $2,311,324 $48,455
23-AA-0019 Ukiah Solid Waste Disposal Site Inactive 4/1/1994 Preliminary Plans 42 CCL $1,459,686.00 4/7/1994 1.224 $1,786,656 $42,539
23-AA-0019 Ukiah Solid Waste Disposal Site Inactive 9/16/1999 Final Plans 42 $3,305,630.00 9/16/1999 1.086 $3,589,914 $85,474
23-AA-0021 City Of Willits Disposal Site Closed 8/5/1996 Final Plans 19 FML $2,002,000.00 1/4/1995 1.204 $2,410,408 $126,864
24-AA-0001 Highway 59 Disposal Site Active 4/9/2003 Preliminary Plans 255 $17,462,984 4/9/2003 1.017 $17,759,855 $69,646
24-AA-0002 Billy Wright Disposal Site Active 6/26/1992 Preliminary Plans 35 $507,794 6/26/1992 1.283 $651,500 $18,614
25-AA-0001 Alturas Sanitary Landfill Active 11/5/2001 Preliminary Plans 21.5 CCL $1,320,555 11/5/2001 1.050 $1,386,583 $64,492
25-AA-0002 Eagleville Disposal Site Closing 8/11/1998 Final Plans 1.56 AltEarthen $81,790.80 1/28/2004 1.000 $81,791 $52,430
25-AA-0003 Fort Bidwell Landfill Closing 8/11/1998 Final Plans 13 AltEarthen $75,064.00 1/28/2004 1.000 $75,064 $5,774
25-AA-0004 Lake City Landfill Closing 8/11/1998 Final Plans 22 AltEarthen $220,523.00 8/10/1998 1.096 $241,693 $10,986
25-AA-0021 Cedarville Landfill - East Closing 8/11/1998 Final Plans 40 AltEarthen $154,490.00 8/10/1998 1.096 $169,321 $4,233
26-AA-0001 Walker Sanitary Landfill Active 10/19/1995 Preliminary Plans 10 GCL $580,200 6/1/1998 1.096 $635,899 $63,590
26-AA-0002 Bridgeport Sanitary Landfill Active 10/19/1995 Preliminary Plans 13 GCL $697,900 6/1/1998 1.096 $764,898 $58,838
26-AA-0003 Pumice Valley Landfill Active 4/18/1995 Preliminary Plans 20 CCL $1,083,182 12/15/1995 1.204 $1,304,151 $65,208
26-AA-0004 Benton Crossing Sanitary Landfill Active 4/18/1995 Preliminary Plans 50 CCL $2,037,831 7/11/1995 1.204 $2,453,549 $49,071
26-AA-0005 Chalfant Landfill Active 10/19/1995 Preliminary Plans 7 GCL $389,600 6/1/1998 1.096 $427,002 $61,000
26-AA-0006 Benton Sanitary Landfill Active 10/19/1995 Preliminary Plans 7 GCL $432,000 6/1/1998 1.096 $473,472 $67,639
27-AA-0003 Lewis Road Sanitary Landfill Inactive 9/28/2001 Final Plans 15 GCL $1,585,555.00 9/1/2001 1.050 $1,664,833 $110,989
27-AA-0005 Johnson Canyon Sanitary Landfill Active 3/20/1998 Preliminary Plans 80 FML/CCL-CCL $6,174,000 12/1/1999 1.086 $6,704,964 $83,812
27-AA-0006 Jolon Road Sanitary Landfill Active 7/21/1999 Preliminary Plans 72 $1,843,777 9/1/2000 1.071 $1,974,685 $27,426
27-AA-0007 Crazy Horse Sanitary Landfill Active 4/12/2000 Preliminary Plans 66 CCL-FML $4,921,929 1/13/2000 1.071 $5,271,386 $79,869
27-AA-0010 Monterey Regional Wst Mgmt DSt/Marina LF Active 10/5/1998 Preliminary Plans 126 FML/CCL-CCL $9,282,100 9/1/1998 1.096 $10,173,182 $80,740
27-AA-0010 Monterey Regional Wst Mgmt DSt/Marina LF Active 11/9/1998 Partial Final Plans 30 $959,800.00 9/1/1998 1.096 $1,051,941 $35,065
27-AA-0012 San Antonio South Shore Disposal Site Closed 10/1/1998 Final Plans 5.5 GCL $485,000.00 5/31/1996 1.180 $572,300 $104,055
28-AA-0001 American Canyon Sanitary Landfill Closing 8/12/1996 Final Plans 97 CCL $8,749,026.00 5/6/1999 1.086 $9,501,442 $97,953
28-AA-0002 Clover Flat Landfill Active 12/10/1996 Preliminary Plans 44 CCL-FML/CCL $3,598,845 12/10/1996 1.180 $4,246,637 $96,514
29-AA-0001 McCourtney Landfill Closed 1/23/1997 Final Plans 36 GCL $3,657,910 1/23/1997 1.160 $4,243,176 $117,866
30-AB-0017 Coyote Canyon Sanitary Landfill Closed 9/1/1994 Final Plans 300 CCL $24,048,000.00 8/12/1990 1.373 $33,017,904 $110,060
30-AB-0018 Santiago Canyon Sanitary Landfill Closing 12/13/1999 Final Plans 113 AltEarthen $9,973,600.00 12/14/2000 1.071 $10,681,726 $94,529
30-AB-0019 Prima Deshecha Sanitary Landfill Active 11/9/1992 Preliminary Plans 691 AltEarthen $46,455,450 11/27/2003 1.017 $47,245,193 $68,372
30-AB-0035 Olinda Alpha Sanitary Landfill Active 12/20/1995 Preliminary Plans 420 $39,818,404 8/14/2001 1.050 $41,809,324 $99,546
30-AB-0360 Frank R. Bowerman Sanitary LF Active 4/16/2002 Preliminary Plans 341 $17,858,003 8/23/2001 1.050 $18,750,903 $54,988
31-AA-0120 Berry Street Mall Closed 5/6/1992 Final Plans 25 CCL $2,253,100.00 5/5/1992 1.283 $2,890,727 $115,629
31-AA-0210 Western Regional Landfill Active 8/22/1996 Preliminary Plans 172 CCL-FML/CCL $15,610,951 9/9/2002 1.283 $20,028,850 $116,447
31-AA-0530 Clipper Creek Closed 10/9/1990 Final Plans 2 CCL $16,750.00 9/10/1990 1.373 $22,998 $11,499
31-AA-0550 City of Colfax Landfill Closing 1/19/1998 Final Plans 16 $985,300.00 3/6/1998 1.096 $1,079,889 $67,493
31-AA-0560 Eastern Regional Landfill Closed 5/26/1994 Final Plans 31 CCL $3,919,860.00 4/15/1994 1.224 $4,797,909 $154,771
32-AA-0007 City Of Portola Landfill Closing 08/13/1996 Preliminary Plans 8 CCL $278,889.00 08/01/1996 1.180 $329,089 $41,136
32-AA-0007 City of Portola Landfill Closing 12/4/2003 Final Plans 8 FML $786,293.00 10/1/2003 1.017 $799,660 $99,957
32-AA-0008 Gopher Hill Sanitary Landfill Closing 12/9/2003 Final Plans 34 $1,532,056.00 8/25/2003 1.017 $1,558,101 $45,826
32-AA-0009 Chester Sanitary Landfill Active 9/4/1996 Preliminary Plans 28  $1,851,220 3/1/1999 1.086 $2,010,425 $71,801
33-AA-0003 Highgrove Sanitary Landfill Closed 4/23/1999 Final Plans 71 AltEarthen $4,641,659.00 4/23/1999 1.086 $5,040,842 $70,998
33-AA-0006 Badlands Disposal Site Active 2/21/1996 Preliminary Plans 150 CCL-FML/CCL $12,703,200 2/21/1996 1.180 $14,989,776 $99,932
33-AA-0007 Lamb Canyon Disposal Site Active 8/15/2003 Preliminary Plans 145 CCL-FML/CCL $1,575,312 8/15/2003 1.017 $1,602,092 $11,049
33-AA-0008 Double Butte Disposal Site Closed 11/9/1992 Final Plans 100 CCL $4,026,980.00 11/9/1992 1.283 $5,166,615 $51,666
33-AA-0009 Mead Valley Disposal Site Closed 4/1/1996 Final Plans 60 AltEarthen $3,317,112.00 7/1/1998 1.096 $3,635,555 $60,593
33-AA-0011 Edom Hill Disposal Site Active 8/19/2003 Final Plans 435 $11,978,120.00 8/19/2003 1.017 $12,181,748 $28,004
33-AA-0012 Coachella Valley Disposal Site Closed 8/12/1996 Final Plans 75 CCL $4,800,000.00 8/12/1996 1.180 $5,664,000 $75,520
33-AA-0013 Anza Sanitary Landfill Closing 7/3/2001 Final Plans 20 AltEarthen $1,222,286.00 7/3/2001 1.050 $1,283,400 $64,170
33-AA-0015 Oasis Sanitary Landfill Active 8/18/1995 Preliminary Plans 26 CCL $1,101,600 8/16/1995 1.204 $1,326,326 $51,013
33-AA-0016 Desert Center Landfill Active 9/12/2001 Preliminary Plans 7 CCL $410,361 9/12/2001 1.050 $430,879 $61,554
33-AA-0017 Blythe Sanitary Landfill Active 11/4/1994 Preliminary Plans 78 CCL $6,438,000 11/4/1994 1.224 $7,880,112 $101,027
33-AA-0071 Mecca Landfill II Active 11/20/2001 Preliminary Plans 19 CCL $1,146,471 8/21/2001 1.050 $1,203,795 $63,358
33-AA-0071 Mecca Landfill II Active 11/20/2001 Partial Final Plans 8 Clean Closure $1,146,471 11/20/2001 1.050 $1,203,795 $150,474
33-AA-0217 El Sobrante Landfill Active 8/1/2001 Preliminary Plans 495 CCL-FML/CCL $34,718,600 6/29/2001 1.050 $36,454,530 $73,646
34-AA-0001 Sacramento County Landfill (Kiefer) Active 12/23/1991 Preliminary Plans 194 CCL-FML/CCL $16,792,000 12/1/2003 1.017 $17,077,464 $88,028
34-AA-0006 Aerojet Closed 9/1/1992 Final Plans 19 GCL $2,105,000.00 9/1/1992 1.283 $2,700,715 $142,143
34-AA-0007 Dixon Pit Landfill Closing 4/26/2000 Final Plans 21.9 CCL $1,332,603.00 3/31/1999 1.086 $1,447,207 $66,083
34-AA-0018 Sacramento City Landfill Closed 10/10/1990 Final Plans 130 CCL $3,207,577 01/05/96 1.180 $3,784,941 $29,115
34-AA-0020 L and D Landfill Co Active 3/26/1996 Preliminary Plans 146 $4,086,053 3/26/1996 1.180 $4,821,543 $33,024
34-AA-0029 Sac Regional Wastewater Treatment Plant Closed 10/6/1993 Final Plans 7.7 CCL $373,080 10/6/1993 1.250 $466,350 $60,565
35-AA-0001 John Smith Road Class III Landfill Active 5/21/2001 Preliminary Plans 44 CCL-FML/CCL $2,017,000 5/21/2001 1.05 $2,117,850 $48,133
36-AA-0003 Metro Water Dist - Iron Mountain Closed 2/26/1996 Final Plans 5 FML $384,483.00 1/17/1996 1.180 $453,690 $90,738
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36-AA-0017 California Street Landfill Active 5/1/2002 Preliminary Plans 106 $6,022,785 5/1/2002 1.283 $7,727,233 $72,898
36-AA-0019 Agua Mansa Landfill Active 01/18/1996 Preliminary Plans 55 AltEarthen $480,417.00 01/10/1996 1.180 $566,892 $10,307
36-AA-0026 Oro Grande Landfill Closed 1/13/1997 Final Plans 5 AltEarthen $198,000.00 3/25/1998 1.096 $217,008 $43,402
36-AA-0039 Newberry Disposal Site Closing 2/20/1997 Final Plans 4 AltEarthen $500,358.00 2/14/1997 1.160 $580,415 $145,104
36-AA-0041 Trona-Argus Refuse Disposal Site Closed 10/22/1996 Final Plans 22 AltEarthen $1,341,814.00 8/28/2000 1.071 $1,437,083 $65,322
36-AA-0044 Phelan Refuse Disposal Site Closing 2/13/2001 Final Plans 39 AltEarthen $3,331,026.00 2/13/2001 1.050 $3,497,577 $89,681
36-AA-0045 Victorville Sanitary Landfill Active 2/4/1999 Preliminary Plans 67 $3,054,045 1/1/1998 1.096 $3,347,233 $49,959
36-AA-0046 Barstow Sanitary Landfill Active 12/19/1994 Preliminary Plans 47 $3,097,032 12/14/1994 1.224 $3,790,767 $80,655
36-AA-0047 Yermo Disposal Site Closing 11/19/1997 Final Plans 13 AltEarthen $526,522.00 8/17/2000 1.071 $563,905 $43,377
36-AA-0048 Apple Valley Disposal Site Closing 11/12/2004 Final Plans 80 AltEarthen $1,919,095.00 11/9/2004 1.000 $1,919,095 $23,989
36-AA-0049 Baker Refuse Disposal Site Closed 4/1/1997 Final Plans 13 AltEarthen $485,497.00 4/25/1997 1.160 $563,177 $43,321
36-AA-0050 Hesperia Refuse Disposal Site Closing 9/25/1997 Final Plans 41 AltEarthen $3,167,598.00 6/17/2004 1.000 $3,167,598 $77,258
36-AA-0051 Colton Sanitary Landfill Active 10/2/1996 Preliminary Plans 82 $13,952,615 9/3/1997 1.160 $16,185,033 $197,378
36-AA-0054 Milliken Sanitary Landfill Closing 9/10/1999 Final Plans 140 AltEarthen $7,331,048.00 9/10/1999 1.086 $7,961,518 $56,868
36-AA-0055 Mid-Valley Sanitary Landfill Active 4/18/1995 Preliminary Plans 136 AltEarthen $10,892,417 5/11/1994 1.224 $13,332,318 $98,032
36-AA-0056 Big Bear Refuse Disposal Site Closing 7/24/2002 Final Plans 26 AltEarthen $2,591,940.00 5/11/2001 1.050 $2,721,537 $104,675
36-AA-0057 Landers Disposal Site Active 4/27/1995 Preliminary Plans 45 $5,345,965 8/24/1994 1.224 $6,543,461 $145,410
36-AA-0058 Morongo Disposal Site Closed 8/8/1995 Final Plans 13 GCL $1,236,665.00 7/31/1997 1.160 $1,434,531 $110,349
36-AA-0059 Needles Solid Waste Disposal Site Closed 1/7/1998 Final Plans 50 AltEarthen $2,805,970.00 9/30/1996 1.180 $3,311,045 $66,221
36-AA-0060 Twentynine Palms Disposal Site Closing 5/26/1995 Final Plans 39 AltEarthen $1,725,756.00 8/4/1997 1.160 $2,001,877 $51,330
36-AA-0061 Lenwood-Hinkley Refuse Disposal Site Closing 9/20/2002 Final Plans 52 AltEarthen $1,073,377.00 8/14/2002 1.283 $1,377,143 $26,484
36-AA-0062 Lucerne Valley Disposal Site Closing 1/25/1993 Final Plans 19 AltEarthen $108,643.00 8/11/1994 1.224 $132,979 $6,999
36-AA-0067 USMC- 29 Palms Disposal Site Active 3/6/1996 Preliminary Plans 30 AltEarthen $2,248,000 7/1/1995 1.204 $2,706,592 $90,220
36-AA-0068 Fort Irwin Sanitary Landfill Active 6/11/1999 Preliminary Plans 350 FML-CCL $23,973,598 6/1/1999 1.086 $26,035,327 $74,387
36-AA-0074 Mitsubishi Cement Plant Cushenbury L.F. Active 9/24/1992 Preliminary Plans 14 $647,334 9/1/1992 1.283 $830,530 $59,324
36-AA-0084 Goldstone Deep Space Comm Complex Closed 1/13/1997 Final Plans 7 AltEarthen $396,240.00 7/7/1997 1.160 $459,638 $65,663
36-AA-0087 San Timoteo Solid Waste Disposal Site Active 12/5/1994 Preliminary Plans 114 $10,365,390 9/12/1995 1.204 $12,479,930 $109,473
36-AA-0318 Mountain Pass Mine and Mill Landfill Closing 5/1/1997 Final Plans 4 AltEarthen $352,992.00 2/27/2004 1.000 $352,992 $88,248
37-AA-0005 Ramona Landfill Active 11/7/2002 Preliminary Plans 46 $3,197,317 3/1/2002 1.283 $4,102,158 $89,177
37-AA-0006 Borrego Springs Landfill Active 3/16/1993 Preliminary Plans 29 FML $2,794,564 3/16/1993 1.250 $3,493,205 $120,455
37-AA-0008 San Marcos Landfill Closing 8/14/2002 Final Plans 102 AltEarthen $16,152,791.00 11/8/2002 1.283 $20,724,031 $203,177
37-AA-0010 Otay Landfill Active 4/27/2004 Partial Final Plans 22 AltEarthen $1,007,633.00 5/1/2004 1.000 $1,007,633 $45,802
37-AA-0010 Otay Landfill Active 9/26/2000 Preliminary Plans 200 CCL $9,721,858 9/26/2000 1.071 $10,412,110 $52,061
37-AA-0020 West Miramar Sanitary Landfill Active 10/3/1996 Preliminary Plans 470 $17,563,692 10/3/1996 1.180 $20,725,157 $44,096
37-AA-0023 Sycamore Sanitary Landfill Active 8/19/1993 Preliminary Plans 340 CCL-FML $19,525,384 8/19/1993 1.250 $24,406,730 $71,785
37-AA-0032 Gregory Canyon Landfill Planned 2/6/2004 Preliminary Plans 191 $20,681,897 11/14/2003 1.017 $21,033,489 $110,123
37-AA-0902 San Onofre Landfill Active 7/28/1998 Preliminary Plans 31 FML $3,794,400 6/17/1998 1.096 $4,158,662 $134,150
37-AA-0903 Las Pulgas Landfill Active 7/28/1998 Preliminary Plans 89 FML $9,741,720 6/17/1998 1.096 $10,676,925 $119,965
39-AA-0001 Austin Road /Forward Landfill Absorbed 7/2/1996 Preliminary Plans 128 $2,797,520 7/2/1996 1.180 $3,301,074 $25,790
39-AA-0002 French Camp Landfill Inactive 10/24/1994 Preliminary Plans 60 CCL $2,260,512 10/24/1994 1.224 $2,766,867 $46,114
39-AA-0002 French Camp Landfill Inactive 11/1/2001 Final Plans 72 CCL $3,230,980.00 10/17/2001 1.050 $3,392,529 $47,118
39-AA-0003 Harney Lane Sanitary Landfill Closed 1/24/1994 Final Plans 97 CCL $2,008,654 1/24/1994 1.224 $2,458,592 $25,346
39-AA-0004 Foothill Sanitary Landfill Active 4/5/1995 Preliminary Plans 50 $1,561,000 4/5/1995 1.204 $1,879,444 $37,589
39-AA-0005 Corral Hollow Landfill Closed 7/25/1995 Final Plans 30 CCL $1,739,776 7/25/1995 1.204 $2,094,690 $69,823
39-AA-0015 Forward Landfill, Inc. Active 4/1/2004 Preliminary Plans 217.8 $11,176,655 3/30/2004 1.000 $11,176,655 $51,316
39-AA-0022 North County Recycling Ctr.& Sanitary LF Active 11/26/1990 Preliminary Plans 35 $1,498,753 11/26/1990 1.373 $2,057,788 $58,794
40-AA-0001 City Of Paso Robles Landfill Active 12/8/2003 Preliminary Plans 66 $7,389,257 12/1/2003 1.017 $7,514,874 $113,862
40-AA-0002 Camp Roberts Solid Waste Disposal Site Active 9/25/1995 Preliminary Plans 12 CCL $791,191 2/1/1995 1.204 $952,594 $79,383
40-AA-0004 Cold Canyon Landfill Solid Waste DS Active 11/14/2001 Preliminary Plans 74 CCL-FML/CCL $6,455,000 9/13/2001 1.050 $6,777,750 $91,591
40-AA-0004 Cold Canyon Landfill Solid Waste DS Active 4/20/1995 Partial Final Plans 14 GCL $1,357,800.00 4/20/1995 1.204 $1,634,791 $116,771
40-AA-0008 Chicago Grade Landfill Active 8/13/2002 Preliminary Plans 38.44  $1,371,197 7/18/2002 1.283 $1,759,246 $45,766
40-AA-0009 Camp San Luis Obispo LF Closed 4/24/1996 Final Plans 6 FML $1,261,563.00 12/7/1995 1.204 $1,518,922 $253,154
41-AA-0002 Ox Mountain Sanitary Landfill Active 10/18/2000 Preliminary Plans 184 $8,295,230 5/5/1997 1.160 $9,622,467 $52,296
41-AA-0008 Hillside Class III Disposal Site Active 2/20/2002 Partial Final Plans 19 $394,745.00 2/20/2003 1.017 $401,456 $21,129
41-AA-0008 Hillside Class III Disposal Site Active 7/25/2003 Final Plans 23.6 $920,205.00 7/17/2003 1.017 $935,848 $39,655
41-AA-0009 Burlingame Refuse Disposal Area Closing 12/1/1997 Final Plans 41 CCL $3,059,400.00 4/4/1997 1.160 $3,548,904 $86,559
41-AA-0010 3rd Ave LF/San Mateo Composting Site Closing 6/30/1992 Final Plans 31 CCL $3,757,000 06/30/92 1.283 $4,820,231 $155,491
42-AA-0010 New Cuyama Closed 7/24/1997 Final Plans 5 CCL $583,800 07/24/97 1.160 $677,208 $135,442
42-AA-0011 Foxen Canyon Sanitary Landfill Active 1/12/2000 Final Plans 18 CCL $2,140,454.00 12/27/1999 1.086 $2,324,533 $129,141
42-AA-0012 Vandenberg AFB Landfill Active 6/22/1999 Preliminary Plans 46 FML/CCL $3,933,500 6/22/1999 1.086 $4,271,781 $92,865
42-AA-0015 Tajiguas Sanitary Landfill Active 11/1/2002 Preliminary Plans 118 $17,034,932 5/20/2003 1.017 $17,324,526 $146,818
42-AA-0016 City Of Santa Maria Refuse Disposal Site Active 11/1/1991 Preliminary Plans 247 $14,682,370 11/18/2003 1.017 $14,931,970 $60,453
42-AA-0016 City Of Santa Maria Refuse Disposal Site Active 11/1/1991 Partial Final Plans 247 $14,682,370 11/18/2003 1.017 $14,931,970 $60,453
42-AA-0017 City Of Lompoc Sanitary Landfill Active 5/11/1995 Preliminary Plans 63 CCL $3,400,000 5/11/1995 1.204 $4,093,600 $64,978
43-AA-0004 Pacheco Pass LF Active 5/1/1997 Preliminary Plans 31 CCL-FML/CCL $2,777,318 10/8/2003 1.017 $2,824,532 $91,114
43-AA-0006 Shoreline Regional SLF/Mountian View SLF Closed 3/17/1994 Final Plans 150 CCL $7,359,000 3/17/1994 1.224 $9,007,416 $60,049
43-AA-0007 City Of Sunnyvale Landfill Closed 12/15/1992 Final Plans 92 CCL $6,478,200 12/15/1992 1.283 $8,311,531 $90,343
43-AM-0001 City of Palo Alto Refuse Disposal Site Active 6/1/1998 Preliminary Plans 72.9 CCL $4,744,900 6/1/1998 1.096 $5,200,410 $71,336
43-AM-0001 City of Palo Alto Refuse Disposal Site Active 6/1/1998 Partial Final Plans 134.5 $4,776,864.00 12/1/1989 1.414 $6,754,486 $50,219
43-AN-0001 Zanker Material Processing Facility Active 4/11/2003 Preliminary Plans 28 CCL $1,101,000 4/11/2003 1.017 $1,119,717 $39,990
43-AN-0003 Newby Island Sanitary Landfill Active 1/13/2003 Preliminary Plans 20 CCL-FML/CCL $1,000,452 8/8/2002 1.283 $1,283,580 $64,179
43-AN-0007 Zanker Material Processing Facility Active 8/15/2002 Preliminary Plans 43 CCL $1,240,600 8/7/2002 1.283 $1,591,690 $37,016
43-AN-0008 Kirby Canyon Recycl.& Disp. Facility Active 8/19/2002 Preliminary Plans 75 FML/CCL $8,402,000 8/16/2002 1.283 $10,779,766 $143,730
43-AN-0015 Guadalupe Sanitary Landfill Active 8/16/2002 Preliminary Plans 115 $5,247,346 3/1/1999 1.086 $5,698,618 $49,553
43-AO-0001 All Purpose Landfill Closed 12/10/1992 Final Plans 25 CCL $766,115.00 10/4/1993 1.250 $957,644 $38,306
44-AA-0001 City Of Santa Cruz Sanitary Landfill Active 8/5/2001 Partial Final Plans 6 CCL $613,527.00 8/7/2001 1.050 $644,203 $107,367
44-AA-0001 City Of Santa Cruz Sanitary Landfill Active 11/7/1996 Preliminary Plans 56 CCL-FML/CCL $2,609,322 7/8/1996 1.180 $3,079,000 $54,982
44-AA-0002 City Of Watsonville Landfill Active 2/15/1994 Partial Final Plans 20 CCL $1,270,400.00 4/1/1997 1.160 $1,473,664 $73,683
44-AA-0002 City Of Watsonville Landfill Active 2/15/1994 Preliminary Plans 33 CCL-FML/CCL $2,401,900 4/1/1997 1.160 $2,786,204 $84,430
44-AA-0003 Ben Lomond Solid Waste Disposal Site Closed 7/2/1992 Final Plans 24 CCL $2,063,449.00 11/1/1992 1.283 $2,647,405 $110,309
45-AA-0019 City Of Redding Benton Landfill Closed 2/2/1994 Final Plans 71 CCL $4,048,900.00 1/1/1994 1.224 $4,955,854 $69,801
45-AA-0020 Anderson Landfill Active 9/9/1995 Preliminary Plans 167 $12,307,531 1/1/1995 1.204 $14,818,267 $88,732
45-AA-0021 Simpson Paper Co.,dersch Road Landfill Closed 11/6/1990 Final Plans 13 CCL $1,277,277.00 10/1/1990 1.373 $1,753,701 $134,900
45-AA-0023 Aubrey Ridge Landfill Closed 10/15/1991 Final Plans 12.5 CCL $379,686.00 1/26/1993 1.250 $474,608 $37,969
45-AA-0043 West Central Landfill Active 12/17/1990 Partial Final Plans 20 CCL $1,807,410.00 12/1/1990 1.373 $2,481,574 $124,079
45-AA-0043 West Central Landfill Active 12/17/1990 Preliminary Plans 107 FML/CCL $4,460,831 5/17/2002 1.283 $5,723,246 $53,488
45-AA-0058 Twin Bridges Landfill Inactive 2/26/1991 Preliminary Plans 19 FML/CCL $2,530,000 2/1/1991 1.319 $3,337,070 $175,635
46-AA-0001 Loyalton Landfill Active 10/19/1999 Preliminary Plans 57 CCL $955,202 9/1/1999 1.086 $1,037,349 $18,199
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47-AA-0001 McCloud Community Services District LF Closing 11/7/2002 Final Plans 14 CCL $1,421,936.00 10/1/2002 1.283 $1,824,344 $130,310
47-AA-0002 Yreka Solid Waste Landfill Active 7/2/1996 Preliminary Plans 4 $195,937 6/1/1996 1.180 $231,206 $57,801
47-AA-0003 Black Butte Active 7/13/2001 Final Plans 26 AltEarthen $2,177,004.00 6/13/2001 1.050 $2,285,854 $87,917
47-AA-0019 Weed Solid Waste Disposal Site Closed 2/1/1998 Final Plans 6 AltEarthen $65,000.00 11/1/1998 1.096 $71,240 $11,873
47-AA-0026 Happy Camp Solid Waste Disposal Site Closed 11/10/1998 Final Plans 3 AltEarthen $271,000.00 11/1/1998 1.096 $297,016 $99,005
47-AA-0027 TuleLake Closing 11/7/2002 Final Plans 13 AltEarthen $778,812.00 9/30/2002 1.283 $999,216 $76,863
47-AA-0029 Kelly Gulch Solid Waste Disposal Site Closed 7/11/1994 Final Plans 1 AltEarthen $61,800.00 6/1/1994 1.224 $75,643 $75,643
47-AA-0030 Cecilville Disposal Site Closed 7/11/1994 Final Plans 1 AltEarthen $45,450.00 6/1/1994 1.224 $55,631 $55,631
47-AA-0031 Lava Beds Nat'l Monument Disp Site Closed 6/15/1998 Final Plans 1 AltEarthen $92,400.00 3/4/1998 1.096 $101,270 $101,270
47-AA-0033 Tennant Solid Waste Disposal Site Closed 7/11/1994 Final Plans 10 AltEarthen $163,000.00 6/1/1994 1.224 $199,512 $19,951
47-AA-0044 Rogers Creek Closed 7/11/1994 Final Plans 1 AltEarthen $64,600.00 6/1/1994 1.224 $79,070 $79,070
47-AA-0045 Hotelling Gulch Disposal Site Closed 7/11/1994 Final Plans 3 AltEarthen $84,625.00 6/1/1994 1.224 $103,581 $34,527
48-AA-0002 Hay Road Landfill, Inc. (B + J Landfill) Active 12/20/2001 Preliminary Plans 260 CCL-FML/CCL $19,556,965 1/1/2001 1.050 $20,534,813 $78,980
48-AA-0004 Rio Vista Sanitary Landfill Closed 1/12/2000 Final Plans 12 CCL $675,000.00 12/1/1999 1.086 $733,050 $61,088
48-AA-0075 Potrero Hills Landfill Active 8/5/1996 Preliminary Plans 190 AltEarthen-FML/CCL $17,222,349 7/5/1996 1.180 $20,322,372 $106,960
48-AA-0075 Potrero Hills Landfill Active 8/5/1996 Partial Final Plans 190 AltEarthen-FML/CCL $17,222,349.00 7/5/1996 1.180 $20,322,372 $106,960
49-AA-0001 Central Disposal Site Active 4/14/2000 Preliminary Plans 172 GCL-FML/GCL $1,404,000 1/25/2000 1.071 $1,503,684 $8,742
49-AA-0002 Annapolis Landfill Closed 4/10/1995 Final Plans 5 GCL $600,000.00 3/4/1995 1.204 $722,400 $144,480
49-AA-0004 Healdsburg Disposal Site Closed 10/19/1994 Final Plans 27 CCL $1,376,618.00 9/19/1994 1.224 $1,684,980 $62,407
49-AA-0009 Casa Grande Site Closed 11/16/1994 Final Plans 9 CCL $475,522.00 10/16/1994 1.224 $582,039 $64,671
50-AA-0001 Fink Road Landfill Active 10/13/1995 Partial Final Plans 18.3 CCL $697,900.00 10/31/1995 1.204 $840,272 $45,916
50-AA-0001 Fink Road Landfill Active 10/13/1995 Preliminary Plans 235.6 CCL-FML/CCL $9,168,000 10/31/1995 1.204 $11,038,272 $46,852
50-AA-0003 Bonzi Sanitary Landfill Active 6/10/1997 Partial Final Plans 35 CCL $1,506,329.00 6/10/1997 1.160 $1,747,342 $49,924
50-AA-0003 Bonzi Sanitary Landfill Active 6/10/1996 Preliminary Plans 58 CCL $2,201,233 6/10/1997 1.160 $2,553,430 $44,025
52-AA-0001 Red Bluff Sanitary Landfill Active 11/30/2001 Final Plans 31 CCL $2,298,955.00 11/30/2001 1.050 $2,413,903 $77,868
52-AA-0001 Red Bluff Sanitary Landfill Active 2/9/2004 Preliminary Plans 22 $1,444,200 8/1/2002 1.283 $1,852,909 $84,223
53-AA-0013 Weaverville Landfill Disposal Site Active 3/7/2001 Partial Final Plans 10 CCL $369,754.00 5/8/2001 1.050 $388,242 $38,824
53-AA-0013 Weaverville Landfill Disposal Site Active 5/8/2001 Preliminary Plans 7.3 GCL $292,000 5/8/2001 1.050 $306,600 $42,000
54-AA-0001 Earlimart Disposal Site Inactive 6/30/1997 Final Plans 16.4 GCL $1,315,031.00 6/7/2004 1.000 $1,315,031 $80,185
54-AA-0002 Exeter Disposal Site Inactive 2/23/2001 Final Plans 37 CCL $2,695,098.00 2/23/2001 1.050 $2,829,853 $76,483
54-AA-0004 Teapot Dome Disposal Site Active 1/10/1996 Preliminary Plans 71 CCL $6,520,530 1/10/1996 1.180 $7,694,225 $108,369
54-AA-0008 Woodville Disposal Site Active 1/2/2004 Preliminary Plans 71 FML $14,501,194 1/2/2004 1.000 $14,501,194 $204,242
54-AA-0009 Visalia Disposal Site Active 12/5/2003 Final Plans 127 $8,321,678.00 12/5/2003 1.017 $8,463,147 $66,639
54-AA-0010 Balance Rock Disposal Site Closed 5/30/1997 Final Plans 2 CCL $164,598.00 5/23/1997 1.160 $190,934 $95,467
54-AA-0011 Kennedy Meadows Disposal Site Closing 4/12/2000 Final Plans 2 CCL $197,824.00 4/1/2000 1.071 $211,870 $105,935
55-AA-0001 Big Oak Flat Landfill Closing 11/2/2000 Final Plans 5 FML $836,798.00 5/8/2002 1.283 $1,073,612 $214,722
55-AA-0002 Tuolumne County Central Sanitary LF Closing 3/11/2003 Final Plans 17 CCL-FML $3,324,552.00 2/25/2003 1.017 $3,381,069 $198,886
56-AA-0004 Santa Clara and Coastal Landfills Closed 9/1/1991 Final Plans 145 CCL $4,626,429.00 9/1/1991 1.319 $6,102,260 $42,085
56-AA-0005 Toland Road Landfill Active 4/30/2002 Preliminary Plans 91.5 FML/CCL $10,142,350 6/30/2003 1.017 $10,314,770 $112,730
56-AA-0007 Simi Valley Landfill & Recycling Center Active 1/29/2003 Preliminary Plans 173 CCL-FML/CCL $19,977,708 5/13/2003 1.017 $20,317,329 $117,441
56-AA-0008 San Nicholas Island Landfill Closed 8/13/1990 Final Plans 6 CCL $589,800.00 8/13/1990 1.373 $809,795 $134,966
56-AA-0011 Bailard Landfill Closed 10/11/1994 Final Plans 120 CCL $13,224,268.00 2/8/1995 1.204 $15,922,019 $132,683
57-AA-0001 Yolo County Central Landfill Active 6/21/2004 Partial Final Plans 124 FML $7,910,235.00 6/21/2004 1.000 $7,910,235 $63,792
57-AA-0001 Yolo County Central Landfill Active 6/1/2004 Preliminary Plans 349 GM/GCL $38,958,721 6/1/2004 1.000 $38,958,721 $111,630
57-AA-0004 Univ Of Calif Davis Sanitary Landfill Active 09/28/1998 Partial Final Plans 23 CCL $1,061,850.00 05/07/1999 1.086 $1,153,169 $50,138
57-AA-0004 Univ Calif Davis Active 2/17/1999 Preliminary Plans 16 CCL-FML/CCL $2,178,210 2/17/1999 1.086 $2,365,536 $147,846
58-AA-0001 Beale AFB Sanitary Landfill (No. 2) Closed 6/30/1995 Final Plans 47 CCL $2,756,671.00 6/30/1995 1.204 $3,319,032 $70,618
58-AA-0001 Beale AFB Sanitary Landfill (No. 3) Closed 4/22/1996 Final Plans 32 FML $3,578,556.00 4/22/1996 1.180 $4,222,696 $131,959
58-AA-0002 Ponderosa Sanitary Landfill Closed 9/16/1993 Final Plans 10 CCL $499,570.00 9/9/1993 1.250 $624,463 $62,446
58-AA-0005 Yuba-Sutter Disposal Inc Closed 7/28/1995 Partial Final Plans 56 CCL $4,116,335.00 7/29/1995 1.204 $4,956,067 $88,501
58-AA-0005 Yuba-Sutter Disposal Inc Closed 11/26/1996 Final Plans 32 FML-FML/GCL $2,231,189.00 11/26/1996 1.180 $2,632,803 $82,275  
58-AA-0006 Yuba-Sutter Disposal Area Abandoned  Preliminary Plans 12 CCL $721,000.00 11/1/1996 1.180 $850,780 $70,898
58-AA-0011 Norcal Waste Systems Ostrom Road LF Inc. Active 5/14/2002 Preliminary Plans 225 FML/CCL $17,235,624 6/10/2002 1.283 $22,113,306 $98,281

Per Footprint Acre:
$1,777,354,303 $24,946,417 SUM

75.18 AVG  $78,944 AVG
691 MAX $43,852 STDEV

1 MIN $253,154 MAX
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Postclosure

SWIS Name Status Plan Date Plan Type Waste Footprint Postclosure Final Cover Type 30-year Postclosure Cost Estimate Estimate Date Inflation Factor Cost Estimate (2004) Postclosure Cost per Ftprnt Acre Annual Cost per Ftprnt Acre Log (Annual Cost)
01-AA-0008 Tri Cities Recycling & Disposal Fac Active 11/5/1998 Final Plans 115 CCL $15,789,900.00 11/1/1998 1.096 $17,305,730 $150,485 $5,016 3.700370839 $0 2
01-AA-0009 Altamont Landfill & Resource Recv`ry Active 7/17/1997 Preliminary Plans 232 FML/CCL-CCL $27,358,456 12/20/1999 1.086 $29,711,283 $128,066 $4,269 3.63031217 $500 2.1
01-AA-0010 Vasco Road Sanitary Landfill Active 9/9/1994 Preliminary Plans 222 CCL-FML/CCL $5,205,869 4/25/2002 1.283 $6,679,130 $30,086 $1,003 3.001245663 #REF! #REF!
01-AA-0288 U.S. Pipe Foundry Closed 1/4/2002 Final Plans 9 FML $997,500.00 4/23/2001 1.050 $1,047,375 $116,375 $3,879 3.588738439 #REF! #REF!
03-AA-0001 Amador Co SLF/Buena Vista Class II LF Active 5/7/1997 Partial Final Plans 13 CCL $804,930.00 1/1/1995 1.204 $969,136 $74,549 $2,485 3.395319994 #REF! #REF!
03-AA-0001 Amador Co SLF/Buena Vista Class II LF Active 6/4/2002 Final Plans 13 CCL-FML/CCL $3,428,316.00 5/15/2002 1.283 $4,398,529 $338,348 $11,278 4.052242895 #REF! #REF!
04-AA-0002 Neal Road Landfill Active 7/17/2002 Preliminary Plans 66 FML-FML/CCL $4,818,000 2/25/2002 1.283 $6,181,494 $93,659 $3,122 3.494428262 #REF! #REF!
04-AA-0009 Louisiana-Pacific Landfill Inactive 05/05/1993 Preliminary Plans 2 CCL $154,875.00 05/05/1993 1.250 $193,594 $96,797 $3,227 3.508740082 #REF! #REF!
05-AA-0014 Red Hill Sanitary Landfill Closed 4/1/1992 Final Plans 15 CCL $1,752,150.00 4/25/2001 1.05 $1,839,758 $122,651 $4,088 3.611548068 #REF! #REF!
05-AA-0023 Rock Creek Landfill Active 3/14/1995 Preliminary Plans 21.2 FML/CCL $2,481,000 3/10/1995 1.204 $2,987,124 $140,902 $4,697 3.671796136 #REF! #REF!
05-AA-0024 California Asbestos Monofill To Be D 08/15/2001 Preliminary Plans 57 AltEarthen $3,405,686.00 08/15/2001 1.050 $3,575,970 $62,736 $2,091 3.320397793 #REF! #REF!
06-AA-0001 Evans Road Landfill Closed 3/18/2000 Final Plans 14 CCL $719,100.00 3/1/2001 1.050 $755,055 $53,933 $1,798 3.254729297 #REF! #REF!
06-AA-0002 Stonyford Disposal Site Active 2/25/1999 Preliminary Plans 6 CCL $331,140 2/25/1999 1.086 $359,618 $59,936 $1,998 3.300568965 #REF! #REF!
07-AA-0001 West Contra Costa Landfill Active 7/11/1996 Final Plans 160 CCL $6,101,680.00 9/26/1994 1.224 $7,468,456 $46,678 $1,556 3.191989608 #REF! #REF!
07-AA-0002 Acme Landfill Active 7/30/1999 Final Plans 87 CCL-FML $4,318,362.00 11/14/2001 1.050 $4,534,280 $52,118 $1,737 3.239867837 #REF! #REF!
07-AA-0003 Contra Costa SLF (Pittsburg LF & GBF LF) Closed 8/1/1999 Final Plans 74 CCL $4,532,000.00 7/2/1999 1.086 $4,921,752 $66,510 $2,217 3.345766752 #REF! #REF!
07-AA-0032 Keller Canyon Landfill Active 3/25/2004 Preliminary Plans 242.9 FML/CCL $7,437,000 3/24/2004 1.000 $7,437,000 $30,618 $1,021 3.008849012 #REF! #REF!
08-AA-0006 Crescent City Landfill Active 12/31/1995 Final Plans 13 FML $2,948,128.00 4/29/2002 1.283 $3,782,448 $290,958 $9,699 3.986708385 #REF! #REF!
09-AA-0003 Union Mine Disposal Site Active 3/21/2000 Preliminary Plans 20 CCL-FML/CCL $5,171,400  2/20/00 1.071 $5,538,569 $276,928 $9,231 3.965246352 #REF! #REF!
10-AA-0002 Chateau Fresno Landfill Closed 4/19/1996 Final Plans 80 FML $9,600,000.00 12/28/1995 1.204 $11,558,400 $144,480 $4,816 3.682686478 #REF! #REF!
10-AA-0004 City Of Clovis Landfill Active 6/14/1994 Preliminary Plans 50 AltEarthen-FML/CCL $2,318,070 6/15/1995 1.204 $2,790,956 $55,819 $1,861 3.269661774 #REF! #REF!
10-AA-0006 Coalinga Disposal Site Active 11/17/1997 Preliminary Plans 52 CCL $1,693,370 9/9/2003 1.017 $1,722,157 $33,118 $1,104 3.042948216 #REF! #REF!
10-AA-0009 American Avenue Disposal Site Active 9/3/1996 Preliminary Plans 367 FML/CCL $10,398,000 8/1/1996 1.180 $12,269,640 $33,432 $1,114 3.047044501 #REF! #REF!
10-AA-0011 Southeast Regional Solid Waste Disposal Closed 12/3/1996 Final Plans 72 CCL $2,985,300.00 12/31/1996 1.180 $3,522,654 $48,926 $1,631 3.212416237 #REF! #REF!
10-AA-0013 Orange Avenue Disposal Inc Active 4/7/2004 Final Plans 29 AltEarthen $1,900,157.00 2/1/2004 1.000 $1,900,157 $65,523 $2,184 3.339270233 #REF! #REF!
10-AA-0025 Chestnut Avenue Sanitary Landfill Closed 1/19/1995 Final Plans 32 FML $5,295,000.00 1/19/1995 1.204 $6,375,180 $199,224 $6,641 3.822221218 #REF!
11-AA-0001 Glenn County Landfill Site Active 10/2/2000 Preliminary Plans 87 $2,644,659 4/30/2002 1.283 $3,393,097 $39,001 $1,300 3.113955831 #REF!
12-AA-0005 Cummings Road Landfill Closing 2/27/2003 Final Plans 38 FML $9,244,851.00 1/1/2003 1.017 $9,402,013 $247,421 $8,247 3.916316018 #REF!
12-AA-0091 Tank Gulch Disposal Site Active 11/05/1992 Preliminary Plans 10 $748,650.00 10/01/1992 1.283 $960,518 $96,052 $3,202 3.505384231 #REF!
13-AA-0001 Imperial Solid Waste Site Active 10/22/2003 Preliminary Plans 18 AltEarthen $779,490 10/9/2003 1.017 $792,741 $44,041 $1,468 3.166737741 #REF!
13-AA-0004 Calexico Solid Waste Disposal Site Active 6/5/2000 Preliminary Plans 38 AltEarthen $1,227,180 6/13/2001 1.050 $1,288,539 $33,909 $1,130 3.053192716 #REF!
13-AA-0005 Ocotillo Solid Waste Site Active 2/28/2000 Preliminary Plans 40 AltEarthen $722,100 10/25/2000 1.071 $773,369 $19,334 $644 2.80920557 #REF!
13-AA-0006 Holtville Solid Waste Site Active 12/29/1999 Preliminary Plans 24.5 AltEarthen $753,810 4/16/2001 1.050 $791,501 $32,306 $1,077 3.032163854 #REF!
13-AA-0007 Palo Verde Solid Waste Site Active 11/25/2003 Preliminary Plans 9.4 AltEarthen $724,110 1/30/2003 1.017 $736,420 $78,343 $2,611 3.41687639 #REF!
13-AA-0008 Brawley Solid Waste Site Active 09/01/1996 Preliminary Plans 34 AltEarthen $340,476 9/1/1996 1.180 $401,762 $11,817 $394 2.59536834 #REF!
13-AA-0008 Brawley Solid Waste Site Active 4/28/2000 Final Plans 55 CCL $1,292,420.00 4/10/2000 1.071 $1,384,182 $25,167 $839 2.923709197 #REF!
13-AA-0009 Niland Solid Waste Site Active 12/24/2003 Preliminary Plans 13.9 AltEarthen $721,100 12/12/2003 1.017 $733,359 $52,760 $1,759 3.245180394 #REF!
13-AA-0010 Hot Spa Solid Waste Site Active 2/29/1996 Preliminary Plans 6.4 AltEarthen $724,110 5/29/2001 1.050 $760,316 $118,799 $3,960 3.597692616 #REF!
13-AA-0011 Salton City Solid Waste Site Active 3/25/1996 Preliminary Plans 7.8 AltEarthen $724,110 2/2/2001 1.050 $760,316 $97,476 $3,249 3.511777987 #REF!
13-AA-0019 Allied Imperial Landfill Active 3/31/1998 Partial Final Plans 31 AltEarthen $3,210,121.00 11/30/1999 1.086 $3,486,191 $112,458 $3,749 3.573868279 #REF!
13-AA-0019 Allied Imperial Landfill Active 7/7/1997 Preliminary Plans 36 $2,565,530 8/1/1997 1.160 $2,976,015 $82,667 $2,756 3.440211331 #REF!
13-AA-0022 Monofill Facility Active 5/15/2002 Partial Final Plans 12.1 FML/CCL $1,148,700.00 11/8/2001 1.050 $1,206,135 $99,681 $3,323 3.521489295 #REF!
13-AA-0022 Monofill Facility Active 8/23/2002 Preliminary Plans 16.8 FML/CCL $1,633,200 1/14/2003 1.017 $1,660,964 $98,867 $3,296 3.517929788 #REF!
13-AA-0026 Mesquite Regional Landfill Planned 5/5/1997 Preliminary Plans 2290 $17,634,810 1/5/1996 1.180 $20,809,076 $9,087 $303 2.481296055 #REF!
14-AA-0003 Lone Pine Landfill Active 8/16/1995 Preliminary Plans 27 GCL $1,215,000 6/30/1999 1.086 $1,319,490 $48,870 $1,629 3.211921084 #REF!
14-AA-0004 Independence Landfill Active 3/10/1997 Preliminary Plans 18 GCL $1,200,000 5/1/1999 1.086 $1,303,200 $72,400 $2,413 3.382617311 #REF!
14-AA-0005 Bishop Sunland Solid Waste Site Active 10/13/1998 Preliminary Plans 68 GCL $1,284,000 3/25/1999 1.086 $1,394,424 $20,506 $684 2.834764682 #REF!
14-AA-0006 Shoshone Landfill Active 6/25/1999 Preliminary Plans 4 CCL $964,800 6/25/1999 1.086 $1,047,773 $261,943 $8,731 3.941085874 #REF!
14-AA-0007 Tecopa Landfill Active 3/11/1998 Preliminary Plans 9 CCL $983,400 6/30/1999 1.086 $1,067,972 $118,664 $3,955 3.597196265 #REF!
14-AA-0016 Furnace Creek Closed 6/11/1996 Final Plans 10 AltEarthen $510,000.00 6/11/1996 1.180 $601,800 $60,180 $2,006 3.302330929 #REF!
15-AA-0045 Boron Sanitary Landfill Active 6/1/1997 Preliminary Plans 14 CCL $911,553 6/30/2003 1.017 $927,049 $66,218 $2,207 3.343853587 #REF!
15-AA-0047 Buttonwillow Sanitary Landfill Active 2/26/2004 Final Plans 8 AltEarthen $1,367,870.00 4/23/2004 1.000 $1,367,870 $170,984 $5,699 3.755833583 #REF!
15-AA-0048 China Grade Sanitary Landfill Closing 10/4/2000 Final Plans 257 CCL $4,134,140.00 9/1/2000 1.071 $4,427,664 $17,228 $574 2.759120272
15-AA-0050 Arvin Sanitary Landfill Active 3/16/1998 Preliminary Plans 127 CCL $2,521,007 6/30/2003 1.017 $2,563,864 $20,188 $673 2.827970029
15-AA-0051 Glennville Landfill Closed 11/2/1995 Final Plans 4 Clean Closure $1,200,000.00 5/13/1996 1.180 $1,416,000 $354,000 $11,800 4.071882007
15-AA-0052 Lost Hills Sanitary Landfill Active 2/3/2003 Final Plans 7 AltEarthen $857,471.00 2/3/2003 1.017 $872,048 $124,578 $4,153 3.618321099
15-AA-0055 Kern Valley Sanitary Landfill Closing 11/3/1997 Final Plans 31 CCL $4,707,000.00 11/3/1997 1.160 $5,460,120 $176,133 $5,871 3.768719239
15-AA-0056 Lebec Sanitary Landfill Closing 8/9/2000 Final Plans 98 CCL $1,285,500.00 5/5/2000 1.071 $1,376,771 $14,049 $468 2.670514221
15-AA-0057 Shafter-Wasco Sanitary Landfill Active 5/1/2000 Preliminary Plans 135 GCL-FML/GCL $6,137,653 5/1/2000 1.071 $6,573,426 $48,692 $1,623 3.210336779
15-AA-0058 Mojave-Rosamond Sanitary Landfill Active 3/16/1998 Preliminary Plans 27 CCL $907,921 6/30/2003 1.017 $923,356 $34,198 $1,140 3.056883995
15-AA-0059 Ridgecrest-Inyokern Sanitary Landfill Active 6/1/1995 Preliminary Plans 78 CCL $2,206,845 6/30/2003 1.017 $2,244,361 $28,774 $959 2.981876927
15-AA-0061 Taft Sanitary Landfill Active 7/7/2003 Preliminary Plans 83.3 GCL-FML/GCL $1,527,300 7/7/2003 1.017 $1,553,264 $18,647 $622 2.793479049
15-AA-0062 Tehachapi Sanitary Landfill Active 3/30/1998 Preliminary Plans 32 CCL $1,762,800 3/30/1998 1.096 $1,932,029 $60,376 $2,013 3.303742363
15-AA-0063 McFarland-Delano Sanitary Landfill `old` Closed 7/18/1994 Final Plans 40 CCL $1,245,720.00 7/8/1995 1.204 $1,499,847 $37,496 $1,250 3.096865678
15-AA-0067 North Belridge Landfill Active 1/28/2003 Preliminary Plans 30 CCL $471,804 2/25/2003 1.017 $479,825 $15,994 $533 2.726840062
15-AA-0105 McKittrick Waste Treatment Site Active 10/26/1995 Preliminary Plans 27.83 FML/GCL $683,280 10/26/1999 1.086 $742,042 $26,663 $889 2.948794073
15-AA-0150 Edwards AFB-Main Base Landfill Active 2/27/1995 Preliminary Plans 73 AltEarthen $8,082,768 6/5/2001 1.050 $8,486,906 $116,259 $3,875 3.588305298
15-AA-0151 Edwards AFB-Rpll/Phillips Lab LF Closed 6/1/2001 Final Plans 21 CCL $4,806,240.00 8/1/1999 1.086 $5,219,577 $248,551 $8,285 3.918294729
15-AA-0273 Bakersfield Metropolitan (Bena) SLF Active 3/1/2002 Preliminary Plans 229 GCL-FML/GCL $7,319,200 3/1/2002 1.071 $7,838,863 $34,231 $1,141 3.057296348
16-AA-0004 Avenal Landfill Active 7/17/2003 Preliminary Plans 87 CCL-FML/CCL $10,022,626 7/17/2003 1.017 $10,193,011 $117,161 $3,905 3.59166197
16-AA-0009 Hanford Sanitary Landfill Closed 11/21/1995 Final Plans 79 GCL $2,513,600.00 10/31/1998 1.096 $2,754,906 $34,872 $1,162 3.065358376
16-AA-0011 Corcoran Sanitary Landfill Closed 9/7/1995 Final Plans 21 CCL $1,386,030 9/7/1995 1.204 $1,668,780 $79,466 $2,649 3.423058568
16-AA-0021 CWMI Kettleman Hills Facility Active 2/1/1998 Preliminary Plans 43 FML/CCL $9,442,646 2/27/2004 1.000 $9,442,646 $219,596 $7,320 3.864503998
17-AA-0001 Eastlake Sanitary Landfill Active 9/10/1996 Preliminary Plans 31 FML-FML/CCL $715,738 8/7/1996 1.180 $844,571 $27,244 $908 2.958153134
18-AA-0003 Bieber Disposal Facility (Closing) Closed 9/12/1996 Final Plans 5 GCL $704,400.00 8/28/1996 1.180 $831,192 $166,238 $5,541 3.743610096
18-AA-0004 Madeline Disposal Facility Closed 12/21/1995 Final Plans 10 AltEarthen $100,000.00 12/24/1998 1.096 $109,600 $10,960 $365 2.562689299
18-AA-0005 Ravendale Disposal Closed 12/21/1995 Final Plans 3 AltEarthen $100,000.00 12/24/1998 1.096 $109,600 $36,533 $1,218 3.085568045
18-AA-0009 Bass Hill Landfill Active 12/21/1995 Preliminary Plans 32 CCL $3,729,600 1/29/2002 1.283 $4,785,077 $149,534 $4,984 3.69761768
18-AA-0010 Westwood Landfill Active 12/21/1995 Preliminary Plans 9 $1,105,200 5/14/2002 1.283 $1,417,972 $157,552 $5,252 3.720303768
18-AA-0011 Herlong Disposal Facility Closing 1/1/2001 Final Plans 8 CCL $305,955.00 5/14/2003 1.017 $311,156 $38,895 $1,296 3.112767266
18-AA-0013 Sierra Army Depot Active 12/8/1994 Preliminary Plans 32 $3,273,000 5/5/1995 1.204 $3,940,692 $123,147 $4,105 3.613301259
19-AA-0009 Antelope Valley Public Landfill I Active 7/23/1996 Preliminary Plans 57 $603,900 2/14/1996 1.180 $712,602 $12,502 $417 2.619850927
19-AA-0012 Scholl Canyon Sanitary Landfill Active 10/24/1994 Preliminary Plans 211 $33,909,878 10/24/1994 1.224 $41,505,691 $196,709 $6,557 3.816703935
19-AA-0013 Azusa Land Reclamation Co. Landfill Active 10/4/1994 Preliminary Plans 302 $14,652,300 8/1/1994 1.224 $17,934,415 $59,385 $1,980 3.296559022
19-AA-0015 Spadra Landfill Closed 10/1/1998 Final Plans 173 AltEarthen $39,823,000.00 1/1/2000 1.071 $42,650,433 $246,534 $8,218 3.914756087
19-AA-0040 Burbank Landfill Site No. 3 Active 1/1/1997 Preliminary Plans 49 CCL $15,644,000 1/1/1997 1.160 $18,147,040 $370,348 $12,345 4.091488462
19-AA-0050 Lancaster Landfill and Recycling Center Active 11/1/1999 Preliminary Plans 209 $5,393,438 5/30/2003 1.017 $5,485,126 $26,245 $875 2.941919103
19-AA-0052 Chiquita Canyon Sanitary Landfill Active 11/24/1998 Preliminary Plans 263.3 $12,666,000 12/1/2001 1.050 $13,299,300 $50,510 $1,684 3.226256669
19-AA-0053 Puente Hills Landfill #6 Active 1/28/2003 Preliminary Plans 604 AltEarthen $147,500,970 1/1/2003 1.017 $150,008,486 $248,358 $8,279 3.917957636
19-AA-0056 Calabasas Sanitary Landfill Active 5/17/1995 Preliminary Plans 310 AltEarthen $50,214,051 7/7/2003 1.017 $51,067,690 $164,734 $5,491 3.739663261
19-AA-0057 Pitchess Honor Ranch Landfill Closed 4/2/1997 Final Plans 15 CCL $1,545,510.00 4/2/1997 1.160 $1,792,792 $119,519 $3,984 3.600317295
19-AA-0061 Pebbly Beach (Avalon) Disposal Site Active 7/21/1999 Preliminary Plans 6 $602,410 7/1/1999 1.086 $654,217 $109,036 $3,635 3.560449493
19-AA-0062 Two Harbors Landfill Site Closed 10/14/1997 Final Plans 2 CCL $37,500 10/14/97 1.160 $43,500 $21,750 $725 2.860338007
19-AA-0063 San Clemente Island Landfill Active 9/6/1996 Preliminary Plans 15 $1,020,078 6/12/2003 1.017 $1,037,419 $69,161 $2,305 3.36274182
19-AA-0820 Lopez Canyon Sanitary Landfill Closing 4/22/1993 Final Plans 166 AltEarthen $35,633,940.00 2/21/1995 1.204 $42,903,264 $258,453 $8,615 3.935260989
19-AA-0820 Lopez Canyon Sanitary Landfill Closing 2/11/1994 Partial Final Plans 166 AltEarthen $34,578,645.00 2/11/1994 1.224 $42,324,261 $254,965 $8,499 3.929360046
19-AA-0853 Sunshine Canyon SLF County Extension Active 1/2/2003 Preliminary Plans 125 $11,448,900 12/1/2002 1.283 $14,688,939 $117,512 $3,917 3.592959151
19-AF-0001 BKK Sanitary Landfill Closing 11/10/1997 Final Plans 175 CCL $16,365,000.00 6/1/2000 1.071 $17,526,915 $100,154 $3,338 3.523546177
19-AH-0001 Savage Canyon Landfill Active 1/1/2000 Preliminary Plans 132 FML/CCL-CCL $8,420,605 1/1/2000 1.071 $9,018,468 $68,322 $2,277 3.357437581
19-AR-0002 Sunshine Canyon City Landfill Unit 2 Closing 3/1/1997 Partial Final Plans 205 AltEarthen $10,007,040.00 11/1/1997 1.160 $11,608,166 $56,625 $1,888 3.275888509
19-AR-0002 Sunshine Canyon SLF City Active 12/1/2003 Preliminary Plans 84 FML/GCL $14,849,400 12/1/2003 1.017 $15,101,840 $179,784 $5,993 3.777629318
19-AR-0008 Bradley Landfill  Active 6/22/2004 Preliminary Plans 168 CCL-FML $9,903,347 2/26/2004 1.000 $9,903,347 $58,948 $1,965 3.29335146
20-AA-0002 Fairmead Solid Waste Disposal Site Active 6/30/1995 Preliminary Plans 124 CCL-FML/CCL $6,643,500 6/30/1995 1.204 $7,998,774 $64,506 $2,150 3.332480486
21-AA-0001 Redwood Sanitary Landfill Active 8/22/1994 Preliminary Plans 195 $17,591,925 8/22/1994 1.224 $21,532,516 $110,423 $3,681 3.565938917
21-AA-0002 West Marin Sanitary Landfill Inactive 11/12/2003 Final Plans 15 AltEarthen $825,000.00 10/31/2003 1.017 $839,025 $55,935 $1,865 3.270562388
22-AA-0001 Mariposa County Sanitary Landfill Active 6/1/1995 Preliminary Plans 26 GCL-FML/GCL $512,707 9/14/2004 1.000 $512,707 $19,720 $657 2.817774644
23-AA-0003 Caspar Refuse Disposal Site Closed 10/8/1993 Final Plans 16 FML $7,395,232 3/2/1994 1.224 $9,051,764 $565,735 $18,858 4.275491983
23-AA-0008 Laytonville Refuse Disposal Site Closed 4/1/1996 Final Plans 7 GCL $959,994.00 4/1/1996 1.180 $1,132,793 $161,828 $5,394 3.731931231
23-AA-0018 South Coast Solid Waste Site Closed 10/2/2003 Final Plans 47.7 CCL $1,265,400.00 10/2/2003 1.017 $1,286,912 $26,979 $899 2.953909149
23-AA-0019 Ukiah Solid Waste Disposal Site Inactive 4/1/1994 Preliminary Plans 42 CCL $1,842,180.00 4/7/1994 1.224 $2,254,828 $53,686 $1,790 3.252742936
23-AA-0019 Ukiah Solid Waste Disposal Site Inactive 9/16/1999 Final Plans 42 $2,211,000.00 9/16/1999 1.086 $2,401,146 $57,170 $1,906 3.280048023
23-AA-0021 City Of Willits Disposal Site Closed 8/5/1996 Final Plans 19 FML $983,035.00 1/4/1995 1.204 $1,183,574 $62,293 $2,076 3.317320612
24-AA-0001 Highway 59 Disposal Site Active 4/9/2003 Preliminary Plans 255 $5,595,350 4/9/2003 1.017 $5,690,471 $22,316 $744 2.871486775
24-AA-0002 Billy Wright Disposal Site Active 6/26/1992 Preliminary Plans 35 $1,108,620 6/26/1992 1.283 $1,422,359 $40,639 $1,355 3.131820066
25-AA-0001 Alturas Sanitary Landfill Active 11/5/2001 Preliminary Plans 21.5 CCL $976,208 11/5/2001 1.050 $1,025,018 $47,675 $1,589 3.201171947
25-AA-0002 Eagleville Disposal Site Closing 8/11/1998 Final Plans 1.56 AltEarthen $30,900.00 8/10/1998 1.096 $33,866 $21,709 $724 2.85952318
25-AA-0003 Fort Bidwell Landfill Closing 8/11/1998 Final Plans 13 AltEarthen $30,900.00 8/10/1998 1.096 $33,866 $2,605 $87 1.938704427
25-AA-0004 Lake City Landfill Closing 8/11/1998 Final Plans 22 AltEarthen $49,170.00 5/30/2001 1.096 $53,890 $2,450 $82 1.911966827
25-AA-0021 Cedarville Landfill - East Closing 8/11/1998 Final Plans 40 AltEarthen $30,900.00 8/10/1998 1.096 $33,866 $847 $28 1.450587788
26-AA-0001 Walker Sanitary Landfill Active 10/19/1995 Preliminary Plans 10 GCL $789,000 6/1/1998 1.096 $864,744 $86,474 $2,882 3.459766303
26-AA-0002 Bridgeport Sanitary Landfill Active 10/19/1995 Preliminary Plans 13 GCL $819,000 6/1/1998 1.096 $897,624 $69,048 $2,302 3.362029849
26-AA-0003 Pumice Valley Landfill Active 4/18/1995 Preliminary Plans 20 CCL $1,417,885 12/15/1995 1.204 $1,707,134 $85,357 $2,845 3.454116245
26-AA-0004 Benton Crossing Sanitary Landfill Active 4/18/1995 Preliminary Plans 50 CCL $2,390,894 7/11/1995 1.204 $2,878,636 $57,573 $1,919 3.28309555
26-AA-0005 Chalfant Landfill Active 10/19/1995 Preliminary Plans 7 GCL $786,000 6/1/1998 1.096 $861,456 $123,065 $4,102 3.613013805
26-AA-0006 Benton Sanitary Landfill Active 10/19/1995 Preliminary Plans 7 GCL $789,000 6/1/1998 1.096 $864,744 $123,535 $4,118 3.614668263
27-AA-0003 Lewis Road Sanitary Landfill Inactive 9/28/2001 Final Plans 15 GCL $1,530,000.00 9/1/2001 1.050 $1,606,500 $107,100 $3,570 3.552668216
27-AA-0005 Johnson Canyon Sanitary Landfill Active 3/20/1998 Preliminary Plans 80 FML/CCL-CCL $1,902,300 12/1/1999 1.086 $2,065,898 $25,824 $861 2.934897591
27-AA-0006 Jolon Road Sanitary Landfill Active 7/21/1999 Preliminary Plans 72 $860,000 9/1/2000 1.071 $921,060 $12,793 $426 2.629834171
27-AA-0007 Crazy Horse Sanitary Landfill Active 4/12/2000 Preliminary Plans 66 CCL-FML $6,526,860 1/13/2000 1.071 $6,990,267 $105,913 $3,530 3.547828578
27-AA-0010 Monterey Regional Wst Mgmt DSt/Marina LF Active 11/9/1998 Partial Final Plans 30 $5,742,000.00 9/1/1998 1.096 $6,293,232 $209,774 $6,992 3.844631233
27-AA-0010 Monterey Regional Wst Mgmt DSt/Marina LF Active 10/5/1998 Preliminary Plans 315 FML/CCL-CCL $5,742,000 9/1/1998 1.096 $6,293,232 $19,979 $666 2.823441934
27-AA-0012 San Antonio South Shore Disposal Site Closed 10/1/1998 Final Plans 5.5 GCL $717,000.00 5/31/1996 1.180 $846,060 $153,829 $5,128 3.709917219
28-AA-0001 American Canyon Sanitary Landfill Closing 8/12/1996 Final Plans 97 CCL $21,587,200.00 5/6/1999 1.086 $23,443,699 $241,688 $8,056 3.906133151
28-AA-0002 Clover Flat Landfill Active 12/10/1996 Preliminary Plans 44 CCL-FML/CCL $1,859,700 12/10/1996 1.180 $2,194,446 $49,874 $1,662 3.220750967
29-AA-0001 McCourtney Landfill Closed 1/23/1997 Final Plans 36 GCL $11,851,668 1/23/1997 1.160 $13,747,935 $381,887 $12,730 4.104813711
30-AB-0017 Coyote Canyon Sanitary Landfill Closed 9/1/1994 Final Plans 300 CCL $26,370,000.00 9/1/1994 1.224 $32,276,880 $107,590 $3,586 3.554649038
30-AB-0018 Santiago Canyon Sanitary Landfill Closing 12/13/1999 Final Plans 113 AltEarthen $32,381,640.00 12/14/2000 1.071 $34,680,736 $306,909 $10,230 4.009888613
30-AB-0019 Prima Deshecha Sanitary Landfill Active 11/9/1992 Preliminary Plans 691 AltEarthen $44,720,084 11/27/2003 1.017 $45,480,325 $65,818 $2,194 3.341224261
30-AB-0035 Olinda Alpha Sanitary Landfill Active 12/20/1995 Preliminary Plans 420 $40,230,000 8/14/2001 1.050 $42,241,500 $100,575 $3,353 3.525368787
30-AB-0360 Frank R. Bowerman Sanitary LF Active 4/16/2002 Preliminary Plans 341 $40,064,100 8/23/2001 1.050 $42,067,305 $123,365 $4,112 3.614069057
31-AA-0120 Berry Street Mall Closed 5/6/1992 Final Plans 25 CCL $5,630,040.00 6/19/1991 1.319 $7,426,023 $297,041 $9,901 3.995695013
31-AA-0210 Western Regional Landfill Active 8/22/1996 Preliminary Plans 221 CCL-FML/CCL $6,725,760 9/9/2002 1.283 $8,629,150 $39,046 $1,302 3.114454494
31-AA-0530 Clipper Creek Closed 10/9/1990 Final Plans 2 CCL $9,000.00 9/10/1990 1.373 $12,357 $6,179 $206 2.313761796
31-AA-0550 City of Colfax Landfill Closing 1/19/1998 Final Plans 16 $674,400.00 3/6/1998 1.096 $739,142 $46,196 $1,540 3.187486878
31-AA-0560 Eastern Regional Landfill Closed 5/26/1994 Final Plans 31 CCL $3,896,640.00 4/15/1994 1.224 $4,769,487 $153,854 $5,128 3.709988754
32-AA-0007 City Of Portola Landfill Closing 08/13/1996 Preliminary Plans 8 CCL $807,260.00 08/01/1996 1.180 $952,567 $119,071 $3,969 3.598684199
32-AA-0007 City of Portola Landfill Closing 12/4/2003 Final Plans 8 FML $427,500.00 10/1/2003 1.017 $434,768 $54,346 $1,812 3.25804583
32-AA-0008 Gopher Hill Sanitary Landfill Closing 12/9/2003 Final Plans 34 $786,000.00 8/25/2003 1.017 $799,362 $23,511 $784 2.894143327
32-AA-0009 Chester Sanitary Landfill Active 9/4/1996 Preliminary Plans 28 $522,000 3/1/1999 1.086 $566,892 $20,246 $675 2.829221042
33-AA-0003 Highgrove Sanitary Landfill Closed 4/23/1999 Final Plans 71 AltEarthen $6,401,190.00 4/23/1999 1.086 $6,951,692 $97,911 $3,264 3.51371094
33-AA-0006 Badlands Disposal Site Active 2/21/1996 Preliminary Plans 150 CCL-FML/CCL $2,484,180 2/21/1996 1.180 $2,931,332 $19,542 $651 2.813852555
33-AA-0007 Lamb Canyon Disposal Site Active 8/15/2003 Preliminary Plans 145 CCL-FML/CCL $2,739,966 8/15/2003 1.017 $2,786,545 $19,218 $641 2.80657687
33-AA-0008 Double Butte Disposal Site Closed 11/9/1992 Final Plans 100 CCL $1,354,500.00 11/9/1992 1.283 $1,737,824 $17,378 $579 2.762884411
33-AA-0009 Mead Valley Disposal Site Closed 4/1/1996 Final Plans 60 AltEarthen $1,602,300.00 7/1/1998 1.096 $1,756,121 $29,269 $976 2.989281882
33-AA-0011 Edom Hill Disposal Site Active 8/19/2003 Final Plans 435 $5,301,353.00 8/19/2003 1.017 $5,391,476 $12,394 $413 2.616097165
33-AA-0012 Coachella Valley Disposal Site Closed 8/12/1996 Final Plans 75 CCL $4,200,000.00 8/12/1996 1.180 $4,956,000 $66,080 $2,203 3.34294878
33-AA-0013 Anza Sanitary Landfill Closing 7/3/2001 Final Plans 20 AltEarthen $1,440,870.00 7/3/2001 1.050 $1,512,914 $75,646 $2,522 3.401662848
33-AA-0015 Oasis Sanitary Landfill Active 8/18/1995 Preliminary Plans 26 CCL $1,354,680 8/16/1995 1.204 $1,631,035 $62,732 $2,091 3.320368603
33-AA-0016 Desert Center Landfill Active 9/12/2001 Preliminary Plans 7 CCL $509,911 9/12/2001 1.050 $535,407 $76,487 $2,550 3.406464385
33-AA-0017 Blythe Sanitary Landfill Active 11/4/1994 Preliminary Plans 78 CCL $1,872,270 11/4/1994 1.224 $2,291,658 $29,380 $979 2.990934039
33-AA-0071 Mecca Landfill II Active 11/20/2001 Preliminary Plans 19 CCL $390,543 8/21/2001 1.050 $410,070 $21,583 $719 2.856983301
33-AA-0071 Mecca Landfill II Active 11/20/2001 Partial Final Plans 8 Clean Closure $390,543 11/20/2001 1.050 $410,070 $51,259 $1,709 3.232646915
33-AA-0217 El Sobrante Landfill Active 8/1/2001 Preliminary Plans 495 CCL-FML/CCL $44,860,000 6/29/2001 1.050 $47,103,000 $95,158 $3,172 3.501322115
33-AA-0228 Eagle Mountain Planned 11/3/1997 Preliminary Plans 2247 $82,167,390 11/3/1997 1.160 $95,314,172 $42,418 $1,414 3.150433154
34-AA-0001 Sacramento County Landfill (Kiefer) Active 12/23/1991 Preliminary Plans 667 CCL-FML/CCL $17,614,000 12/1/2003 1.017 $17,913,438 $26,857 $895 2.951931856
34-AA-0006 Aerojet Closed 9/1/1992 Final Plans 19 GCL $633,000.00 9/1/1992 1.283 $812,139 $42,744 $1,425 3.153755511
34-AA-0007 Dixon Pit Landfill Closing 4/26/2000 Final Plans 21.9 CCL $495,556.00 3/31/1999 1.086 $538,174 $24,574 $819 2.913357194
34-AA-0018 Sacramento City Landfill Closed 10/10/1990 Final Plans 130 CCL $5,953,960 01/05/96 1.180 $7,025,673 $54,044 $1,801 3.255623313
34-AA-0020 L and D Landfill Co Active 3/26/1996 Preliminary Plans 146 $1,565,250 3/26/1996 1.180 $1,846,995 $12,651 $422 2.624991609
34-AA-0029 Sac Regional Wastewater Treatment Plant Closed 10/6/1993 Final Plans 7.7 CCL $805,950 10/6/1993 1.250 $1,007,438 $130,836 $4,361 3.639606133
35-AA-0001 John Smith Road Class III Landfill Active 5/21/2001 Preliminary Plans 44 CCL-FML/CCL $2,733,000 5/21/2001 1.05 $2,869,650 $65,219 $2,174 3.337255
36-AA-0003 Metro Water Dist - Iron Mountain Closed 2/26/1996 Final Plans 5 FML $558,960.00 1/17/1996 1.180 $659,573 $131,915 $4,397 3.643171478
36-AA-0017 California Street Landfill Active 5/1/2002 Preliminary Plans 106 $3,987,634 5/1/2002 1.283 $5,116,134 $48,265 $1,609 3.206514827
36-AA-0019 Agua Mansa Landfill Active 01/18/1996 Preliminary Plans 55 AltEarthen $35,160.00 01/10/1996 1.180 $41,489 $754 $25 1.400446929
36-AA-0026 Oro Grande Landfill Closed 1/13/1997 Final Plans 5 AltEarthen $248,000.00 3/25/1998 1.096 $271,808 $54,362 $1,812 3.258170976
36-AA-0028 Oro Grande Kiln Waste Dust Dump Active 3/31/1997 Preliminary Plans 28 AltEarthen $162,000 3/26/1997 1.160 $187,920 $6,711 $224 2.349693718
36-AA-0039 Newberry Disposal Site Closing 2/20/1997 Final Plans 4 AltEarthen $1,569,300.00 5/7/1998 1.160 $1,820,388 $455,097 $15,170 4.180982718
36-AA-0041 Trona-Argus Refuse Disposal Site Closed 10/22/1996 Final Plans 22 AltEarthen $1,925,550.00 8/28/2000 1.071 $2,062,264 $93,739 $3,125 3.494800336
36-AA-0044 Phelan Refuse Disposal Site Closing 2/13/2001 Final Plans 39 AltEarthen $1,617,030.00 6/11/1997 1.050 $1,697,882 $43,535 $1,451 3.161721515
36-AA-0045 Victorville Sanitary Landfill Active 2/4/1999 Preliminary Plans 67 $4,579,800 1/1/1998 1.096 $5,019,461 $74,917 $2,497 3.397461009
36-AA-0046 Barstow Sanitary Landfill Active 12/19/1994 Preliminary Plans 47 $5,127,150 12/14/1994 1.224 $6,275,632 $133,524 $4,451 3.648438329
36-AA-0047 Yermo Disposal Site Closing 11/19/1997 Final Plans 13 AltEarthen $1,966,530.00 8/17/2000 1.071 $2,106,154 $162,012 $5,400 3.73242544
36-AA-0048 Apple Valley Disposal Site Closing 11/12/2004 Final Plans 80 AltEarthen $2,396,207.00 11/9/2004 1.000 $2,396,207 $29,953 $998 2.999313091
36-AA-0049 Baker Refuse Disposal Site Closed 4/1/1997 Final Plans 13 AltEarthen $2,010,390.00 4/25/1997 1.160 $2,332,052 $179,389 $5,980 3.776673698
36-AA-0050 Hesperia Refuse Disposal Site Closing 9/25/1997 Final Plans 41 AltEarthen $5,375,430.00 6/17/2004 1.000 $5,375,430 $131,108 $4,370 3.640508099
36-AA-0051 Colton Sanitary Landfill Active 10/2/1996 Preliminary Plans 82 $12,250,470 9/3/1997 1.160 $14,210,545 $173,299 $5,777 3.761675633
36-AA-0054 Milliken Sanitary Landfill Closing 9/10/1999 Final Plans 140 AltEarthen $7,173,422.00 9/10/1999 1.086 $7,790,336 $55,645 $1,855 3.268306915
36-AA-0055 Mid-Valley Sanitary Landfill Active 4/18/1995 Preliminary Plans 136 AltEarthen $8,188,305 5/11/1994 1.224 $10,022,485 $73,695 $2,456 3.390315266
36-AA-0056 Big Bear Refuse Disposal Site Closing 7/24/2002 Final Plans 26 AltEarthen $5,072,550.00 5/11/2001 1.050 $5,326,178 $204,853 $6,828 3.834321033
36-AA-0057 Landers Disposal Site Active 4/27/1995 Preliminary Plans 45 $4,896,687 8/24/1994 1.224 $5,993,545 $133,190 $4,440 3.647349994
36-AA-0058 Morongo Disposal Site Closed 8/8/1995 Final Plans 13 GCL $2,019,000.00 7/31/1997 1.160 $2,342,040 $180,157 $6,005 3.778529701
36-AA-0059 Needles Solid Waste Disposal Site Closed 1/7/1998 Final Plans 50 AltEarthen $1,263,063.00 9/30/1996 1.180 $1,490,414 $29,808 $994 2.997215761
36-AA-0060 Twentynine Palms Disposal Site Closing 5/26/1995 Final Plans 39 AltEarthen $2,788,860.00 8/4/1997 1.160 $3,235,078 $82,951 $2,765 3.441698841
36-AA-0061 Lenwood-Hinkley Refuse Disposal Site Closing 9/20/2002 Final Plans 52 AltEarthen $3,074,190.00 8/15/2002 1.283 $3,944,186 $75,850 $2,528 3.402832764
36-AA-0062 Lucerne Valley Disposal Site Closing 1/25/1993 Final Plans 19 AltEarthen $730,860.00 8/11/1994 1.224 $894,573 $47,083 $1,569 3.195740756
36-AA-0067 USMC- 29 Palms Disposal Site Active 3/6/1996 Preliminary Plans 30 AltEarthen $2,010,000 7/1/1995 1.204 $2,420,040 $80,668 $2,689 3.429580035
36-AA-0068 Fort Irwin Sanitary Landfill Active 6/11/1999 Preliminary Plans 350 FML-CCL $6,348,000 6/1/1999 1.086 $6,893,928 $19,697 $657 2.817277444
36-AA-0074 Mitsubishi Cement Plant Cushenbury L.F. Active 9/24/1992 Preliminary Plans 14 $392,520 11/1/1991 1.319 $517,734 $36,981 $1,233 3.090857295
36-AA-0084 Goldstone Deep Space Comm Complex Closed 1/13/1997 Final Plans 7 AltEarthen $888,500.00 7/7/1997 1.160 $1,030,660 $147,237 $4,908 3.690896127
36-AA-0087 San Timoteo Solid Waste Disposal Site Active 12/5/1994 Preliminary Plans 114 $19,958,700 9/12/1995 1.204 $24,030,275 $210,792 $7,026 3.846732631
36-AA-0318 Mountain Pass Mine and Mill Landfill Closing 5/1/1997 Final Plans 4 AltEarthen $152,228.00 2/27/2004 1.000 $152,228 $38,057 $1,269 3.103313296
37-AA-0005 Ramona Landfill Active 11/7/2002 Preliminary Plans 46 $4,470,900 3/1/2002 1.283 $5,736,165 $124,699 $4,157 3.618742526
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37-AA-0006 Borrego Springs Landfill Active 3/16/1993 Preliminary Plans 29 FML $1,812,000 3/16/1993 1.250 $2,265,000 $78,103 $2,603 3.415548954
37-AA-0008 San Marcos Landfill Closing 8/14/2002 Final Plans 102 AltEarthen $19,171,110.00 11/8/2002 1.283 $24,596,534 $241,142 $8,038 3.905152489
37-AA-0010 Otay Landfill Active 4/27/2004 Partial Final Plans 22 AltEarthen $865,050.00 5/1/2004 1.000 $865,050 $39,320 $1,311 3.117497275
37-AA-0010 Otay Landfill Active 9/26/2000 Preliminary Plans 200 CCL $8,137,418 9/26/2000 1.071 $8,715,175 $43,576 $1,453 3.162124846
37-AA-0020 West Miramar Sanitary Landfill Active 10/3/1996 Preliminary Plans 470 $16,097,640 10/3/1996 1.180 $18,995,215 $40,415 $1,347 3.129425105
37-AA-0023 Sycamore Sanitary Landfill Active 8/19/1993 Preliminary Plans 340 CCL-FML $4,400,000 8/19/1993 1.250 $5,500,000 $16,176 $539 2.731762518
37-AA-0032 Gregory Canyon Landfill Planned 2/6/2004 Preliminary Plans 191 $8,219,910 11/14/2003 1.017 $8,359,648 $43,768 $1,459 3.164033393
37-AA-0902 San Onofre Landfill Active 7/28/1998 Preliminary Plans 31 FML $5,841,000 6/17/1998 1.096 $6,401,736 $206,508 $6,884 3.837814812
37-AA-0903 Las Pulgas Landfill Active 7/28/1998 Preliminary Plans 89 FML $15,595,200 6/17/1998 1.096 $17,092,339 $192,049 $6,402 3.806290242
39-AA-0001 Austin Road /Forward Landfill Absorbe 7/2/1996 Preliminary Plans 128 $937,800 7/2/1996 1.180 $1,106,604 $8,645 $288 2.459661011
39-AA-0002 French Camp Landfill Inactive 10/24/1994 Preliminary Plans 60 CCL $915,111 10/24/1994 1.224 $1,120,096 $18,668 $622 2.793982688
39-AA-0002 French Camp Landfill Inactive 11/1/2001 Final Plans 72 CCL $2,913,000.00 10/17/2001 1.050 $3,058,650 $42,481 $1,416 3.151076033
39-AA-0003 Harney Lane Sanitary Landfill Closed 1/24/1994 Final Plans 97 CCL $2,879,400 1/24/1994 1.224 $3,524,386 $36,334 $1,211 3.083190429
39-AA-0004 Foothill Sanitary Landfill Active 4/5/1995 Preliminary Plans 50 $3,817,200 4/5/1995 1.204 $4,595,909 $91,918 $3,064 3.486280143
39-AA-0005 Corral Hollow Landfill Closed 7/25/1995 Final Plans 30 CCL $1,555,200 7/25/1995 1.204 $1,872,461 $62,415 $2,081 3.318170225
39-AA-0015 Forward Landfill, Inc. Active 4/1/2004 Preliminary Plans 387.8 $12,066,750 3/30/2004 1.000 $12,066,750 $31,116 $1,037 3.015861256
39-AA-0022 North County Recycling Ctr.& Sanitary LF Active 11/26/1990 Preliminary Plans 185 $2,787,400 11/26/1990 1.373 $3,827,100 $20,687 $690 2.83857685
40-AA-0001 City Of Paso Robles Landfill Active 12/8/2003 Preliminary Plans 66 $1,646,264 12/1/2003 1.017 $1,674,250 $25,367 $846 2.927155244
40-AA-0002 Camp Roberts Solid Waste Disposal Site Active 9/25/1995 Preliminary Plans 12 CCL $2,896,260 2/1/1995 1.204 $3,487,097 $290,591 $9,686 3.986161532
40-AA-0004 Cold Canyon Landfill Solid Waste DS Active 11/14/2001 Preliminary Plans 74 CCL-FML/CCL $4,944,000 9/13/2001 1.050 $5,191,200 $70,151 $2,338 3.368914787
40-AA-0008 Chicago Grade Landfill Active 8/13/2002 Preliminary Plans 38.44  $1,299,600 7/18/2002 1.283 $1,667,387 $43,376 $1,446 3.160131725
40-AA-0009 Camp San Luis Obispo LF Closed 4/24/1996 Final Plans 6 FML $1,428,270.00 12/7/1995 1.204 $1,719,637 $286,606 $9,554 3.980164296
41-AA-0002 Ox Mountain Sanitary Landfill Active 10/18/2000 Preliminary Plans 184 $10,080,000 5/5/1997 1.160 $11,692,800 $63,548 $2,118 3.325979444
41-AA-0008 Hillside Class III Disposal Site Active 2/20/2002 Partial Final Plans 19 $1,515,000.00 2/20/2003 1.017 $1,540,755 $81,092 $2,703 3.43185873
41-AA-0008 Hillside Class III Disposal Site Active 7/25/2003 Final Plans 23.6 $1,515,000.00 7/17/2003 1.017 $1,540,755 $65,286 $2,176 3.337700328
41-AA-0009 Burlingame Refuse Disposal Area Closing 12/1/1997 Final Plans 41 CCL $3,703,150.00 2/14/2002 1.160 $4,295,654 $104,772 $3,492 3.543124182
41-AA-0010 3rd Ave LF/San Mateo Composting Site Closing 6/30/1992 Final Plans 31 CCL $1,386,000 06/30/92 1.283 $1,778,238 $57,363 $1,912 3.281506938
42-AA-0010 New Cuyama Closed 7/24/1997 Final Plans 5 CCL $2,429,029 05/02/03 1.017 $2,470,322 $494,064 $16,469 4.216662394
42-AA-0011 Foxen Canyon Sanitary Landfill Active 1/12/2000 Final Plans 18 CCL $2,606,010.00 12/27/1999 1.086 $2,830,127 $157,229 $5,241 3.719412143
42-AA-0012 Vandenberg AFB Landfill Active 6/22/1999 Preliminary Plans 46 FML/CCL $9,090,000 6/22/1999 1.086 $9,871,740 $214,603 $7,153 3.854514622
42-AA-0013 Ventucopa Sanitary Landfill Closed 10/15/1996 Final Plans 2 Clean Closure $30,000.00 4/7/1997 1.160 $34,800 $17,400 $580 2.763427994
42-AA-0015 Tajiguas Sanitary Landfill Active 11/1/2002 Preliminary Plans 118 $6,900,510 5/20/2003 1.017 $7,017,819 $59,473 $1,982 3.29719888
42-AA-0016 City Of Santa Maria Refuse Disposal Site Active 11/1/1991 Preliminary Plans 247 $9,532,248 11/18/2003 1.017 $9,694,296 $39,248 $1,308 3.116698078
42-AA-0016 City Of Santa Maria Refuse Disposal Site Active 11/1/1991 Partial Final Plans 247 $9,532,248 11/18/2003 1.017 $9,694,296 $39,248 $1,308 3.116698078
42-AA-0017 City Of Lompoc Sanitary Landfill Active 5/11/1995 Preliminary Plans 63 CCL $1,471,212 5/11/1995 1.204 $1,771,339 $28,116 $937 2.971839941
43-AA-0004 Pacheco Pass LF Active 5/1/1997 Preliminary Plans 31 CCL-FML/CCL $5,649,000 10/8/2003 1.017 $5,745,033 $185,324 $6,177 3.790809579
43-AA-0006 Shoreline Regional SLF/Mountian View SLF Closed 3/17/1994 Final Plans 150 CCL $18,442,502 3/17/1994 1.224 $22,573,622 $150,491 $5,016 3.700388743
43-AA-0007 City Of Sunnyvale Landfill Closed 12/15/1992 Final Plans 92 CCL $14,949,975 12/15/1992 1.283 $19,180,818 $208,487 $6,950 3.841958041
43-AM-0001 City of Palo Alto Refuse Disposal Site Active 6/1/1998 Preliminary Plans 72.9 CCL $2,913,000 6/1/1998 1.096 $3,192,648 $43,795 $1,460 3.164302256
43-AM-0001 City of Palo Alto Refuse Disposal Site Active 6/1/1998 Partial Final Plans 134.5 $3,401,000.00 12/1/1989 1.414 $4,809,014 $35,755 $1,192 3.076212502
43-AN-0001 Zanker Material Processing Facility Active 4/11/2003 Preliminary Plans 28 CCL $1,263,800 4/11/2003 1.017 $1,285,285 $45,903 $1,530 3.184720018
43-AN-0003 Newby Island Sanitary Landfill Active 1/13/2003 Preliminary Plans 313 CCL-FML/CCL $11,901,000 8/8/2002 1.283 $15,268,983 $48,783 $1,626 3.211144519
43-AN-0007 Zanker Material Processing Facility Active 8/15/2002 Preliminary Plans 43 CCL $1,161,000 8/7/2002 1.283 $1,489,563 $34,641 $1,155 3.062469166
43-AN-0008 Kirby Canyon Recycl.& Disp. Facility Active 8/19/2002 Preliminary Plans 311 FML/CCL $7,137,000 8/16/2002 1.283 $9,156,771 $29,443 $981 2.991860709
43-AN-0015 Guadalupe Sanitary Landfill Active 8/16/2002 Preliminary Plans 115 $2,824,400 3/1/1999 1.086 $3,067,298 $26,672 $889 2.948936933
43-AO-0001 All Purpose Landfill Closed 12/10/1992 Final Plans 25 CCL $510,875.00 10/4/1993 1.250 $638,594 $25,544 $851 2.9301634
44-AA-0001 City Of Santa Cruz Sanitary Landfill Active 8/5/2001 Partial Final Plans 6 CCL $854,190.00 8/6/2001 1.050 $896,900 $149,483 $4,983 3.697471277
44-AA-0001 City Of Santa Cruz Sanitary Landfill Active 11/7/1996 Preliminary Plans 56 CCL-FML/CCL $6,382,731 7/8/1996 1.180 $7,531,623 $134,493 $4,483 3.651579267
44-AA-0002 City Of Watsonville Landfill Active 2/15/1994 Preliminary Plans 33 CCL-FML/CCL $3,436,000 4/1/1997 1.160 $3,985,760 $120,781 $4,026 3.60487595
44-AA-0003 Ben Lomond Solid Waste Disposal Site Closed 7/2/1992 Final Plans 24 CCL $2,460,000.00 11/1/1992 1.283 $3,156,180 $131,508 $4,384 3.641829267
44-AA-0004 Buena Vista Drive Sanitary Landfill Active 12/9/1993 Preliminary Plans 24 CCL-FML/CCL $4,602,000 12/9/1993 1.250 $5,752,500 $239,688 $7,990 3.902524131
45-AA-0019 City Of Redding Benton Landfill Closed 2/2/1994 Final Plans 71 CCL $2,958,000.00 1/1/1994 1.224 $3,620,592 $50,994 $1,700 3.230399984
45-AA-0020 Anderson Landfill Active 9/9/1995 Preliminary Plans 167 $2,226,690 1/1/1995 1.204 $2,680,935 $16,054 $535 2.72844852
45-AA-0021 Simpson Paper Co.,dersch Road Landfill Closed 11/6/1990 Final Plans 13 CCL $2,125,466.00 10/1/1990 1.373 $2,918,265 $224,482 $7,483 3.874060092
45-AA-0023 Aubrey Ridge Landfill Closed 10/15/1991 Final Plans 12.5 CCL $587,400.00 1/26/1993 1.250 $734,250 $58,740 $1,958 3.291812687
45-AA-0043 West Central Landfill Active 12/17/1990 Partial Final Plans 20 CCL $474,090.00 12/1/1990 1.373 $650,926 $32,546 $1,085 3.035380082
45-AA-0043 West Central Landfill Active 12/17/1990 Preliminary Plans 107 FML/CCL $4,926,895 5/17/2002 1.283 $6,321,206 $59,077 $1,969 3.294294931
45-AA-0058 Twin Bridges Landfill Inactive 2/26/1991 Preliminary Plans 19 FML/CCL $2,369,250 2/1/1991 1.319 $3,125,041 $164,476 $5,483 3.738980829
46-AA-0001 Loyalton Landfill Active 10/19/1999 Preliminary Plans 57 CCL $11,016,000 9/1/1999 1.086 $11,963,376 $209,884 $6,996 3.844857642
47-AA-0001 McCloud Community Services District LF Closing 11/7/2002 Final Plans 14 CCL $214,000.00 10/1/2002 1.283 $274,562 $19,612 $654 2.815391139
47-AA-0002 Yreka Solid Waste Landfill Active 7/2/1996 Preliminary Plans 4 $608,474 6/1/1996 1.180 $717,999 $179,500 $5,983 3.776942787
47-AA-0003 Black Butte Active 7/13/2001 Final Plans 26 AltEarthen $3,913,764.00 6/13/2001 1.050 $4,109,452 $158,056 $5,269 3.721689331
47-AA-0019 Weed Solid Waste Disposal Site Closed 2/1/1998 Final Plans 6 AltEarthen $207,000.00 11/1/1998 1.096 $226,872 $37,812 $1,260 3.100508395
47-AA-0026 Happy Camp Solid Waste Disposal Site Closed 11/10/1998 Final Plans 3 AltEarthen $379,000.00 11/1/1998 1.096 $415,384 $138,461 $4,615 3.664207255
47-AA-0027 TuleLake Closing 11/7/2002 Final Plans 13 AltEarthen $324,000.00 9/30/2002 1.283 $415,692 $31,976 $1,066 3.02770706
47-AA-0029 Kelly Gulch Solid Waste Disposal Site Closed 7/11/1994 Final Plans 1 AltEarthen $8,000.00 6/1/1994 1.224 $9,792 $9,792 $326 2.51375015
47-AA-0030 Cecilville Disposal Site Closed 7/11/1994 Final Plans 1 AltEarthen $8,000.00 6/1/1994 1.224 $9,792 $9,792 $326 2.51375015
47-AA-0031 Lava Beds Nat'l Monument Disp Site Closed 6/15/1998 Final Plans 1 AltEarthen $180,000.00 3/4/1998 1.096 $197,280 $197,280 $6,576 3.817961805
47-AA-0033 Tennant Solid Waste Disposal Site Closed 7/11/1994 Final Plans 10 AltEarthen $9,000.00 6/1/1994 1.224 $11,016 $1,102 $37 1.564902673
47-AA-0044 Rogers Creek Closed 7/11/1994 Final Plans 1 AltEarthen $8,000.00 6/1/1994 1.224 $9,792 $9,792 $326 2.51375015
47-AA-0045 Hotelling Gulch Disposal Site Closed 7/11/1994 Final Plans 3 AltEarthen $8,000.00 6/1/1994 1.224 $9,792 $3,264 $109 2.036628895
48-AA-0002 Hay Road Landfill, Inc. (B + J Landfill) Active 12/20/2001 Preliminary Plans 260 CCL-FML/CCL $5,454,546 1/1/2001 1.050 $5,727,273 $22,028 $734 2.865853305
48-AA-0004 Rio Vista Sanitary Landfill Closed 1/12/2000 Final Plans 12 CCL $255,000.00 12/1/1999 1.086 $276,930 $23,078 $769 2.886067505
48-AA-0075 Potrero Hills Landfill Active 8/5/1996 Preliminary Plans 190 AltEarthen-FML/CCL $4,327,460 7/5/1996 1.180 $5,106,403 $26,876 $896 2.952240214
48-AA-0075 Potrero Hills Landfill Active 8/5/1996 Partial Final Plans 190 AltEarthen-FML/CCL $4,327,460.00 7/5/1996 1.180 $5,106,403 $26,876 $896 2.952240214
49-AA-0001 Central Disposal Site Active 4/14/2000 Preliminary Plans 172 GCL-FML/GCL $10,057,000 1/25/2000 1.071 $10,771,047 $62,622 $2,087 3.319608219
49-AA-0002 Annapolis Landfill Closed 4/10/1995 Final Plans 5 GCL $2,166,700.00 3/4/1995 1.204 $2,608,707 $521,741 $17,391 4.240334011
49-AA-0004 Healdsburg Disposal Site Closed 10/19/1994 Final Plans 27 CCL $827,880.00 9/19/1994 1.224 $1,013,325 $37,531 $1,251 3.09726379
49-AA-0009 Casa Grande Site Closed 11/16/1994 Final Plans 9 CCL $942,000.00 10/16/1994 1.224 $1,153,008 $128,112 $4,270 3.630468556
50-AA-0001 Fink Road Landfill Active 10/13/1995 Partial Final Plans 18.3 CCL $886,600.00 10/31/1995 1.204 $1,067,466 $58,331 $1,944 3.288781869
50-AA-0001 Fink Road Landfill Active 10/13/1995 Preliminary Plans 235.6 CCL-FML/CCL $7,720,500 10/31/1995 1.204 $9,295,482 $39,455 $1,315 3.118975373
50-AA-0003 Bonzi Sanitary Landfill Active 6/10/1997 Partial Final Plans 35 CCL $3,098,610.00 6/10/1997 1.160 $3,594,388 $102,697 $3,423 3.534435608
50-AA-0003 Bonzi Sanitary Landfill Active 6/10/1996 Preliminary Plans 58 CCL $3,098,610 6/21/1996 1.160 $3,594,388 $61,972 $2,066 3.315075659
52-AA-0001 Red Bluff Sanitary Landfill Active 2/9/2004 Preliminary Plans 22  $915,000 8/1/2002 1.283 $1,173,945 $53,361 $1,779 3.250103815
52-AA-0001 Red Bluff Sanitary Landfill Active 11/30/2001 Final Plans 31 CCL $2,298,053.00 11/30/2001 1.050 $2,412,956 $77,837 $2,595 3.414066391
53-AA-0013 Weaverville Landfill Disposal Site Active 5/8/2001 Preliminary Plans 7.3 GCL $2,559,309 5/8/2001 1.050 $2,687,274 $368,120 $12,271 4.088867908
53-AA-0013 Weaverville Landfill Disposal Site Active 3/7/2001 Partial Final Plans 10 CCL $2,559,309.00 5/8/2001 1.050 $2,687,274 $268,727 $8,958 3.952190768
54-AA-0001 Earlimart Disposal Site Inactive 6/30/1997 Final Plans 16.4 GCL $1,145,125.00 6/7/2004 1.000 $1,145,125 $69,825 $2,327 3.366887793
54-AA-0002 Exeter Disposal Site Inactive 2/23/2001 Final Plans 37 CCL $1,048,320.00 2/23/2001 1.050 $1,100,736 $29,750 $992 2.996360192
54-AA-0004 Teapot Dome Disposal Site Active 1/10/1996 Preliminary Plans 71 $3,795,264 1/10/1996 1.180 $4,478,412 $63,076 $2,103 3.322744395
54-AA-0008 Woodville Disposal Site Active 1/2/2004 Preliminary Plans 71 FML $4,801,013 1/2/2004 1.000 $4,801,013 $67,620 $2,254 3.352953278
54-AA-0009 Visalia Disposal Site Active 12/5/2003 Final Plans 127 $3,166,342.00 12/5/2003 1.017 $3,220,170 $25,356 $845 2.926953799
54-AA-0010 Balance Rock Disposal Site Closed 5/30/1997 Final Plans 2 CCL $992,088.00 5/23/1997 1.160 $1,150,822 $575,411 $19,180 4.282856935
54-AA-0011 Kennedy Meadows Disposal Site Closing 4/12/2000 Final Plans 2 CCL $1,301,220.00 4/1/2000 1.071 $1,393,607 $696,803 $23,227 4.36598895
55-AA-0001 Big Oak Flat Landfill Closing 11/2/2000 Final Plans 5 FML $1,934,640.00 10/24/2001 1.283 $2,482,143 $496,429 $16,548 4.21873556
55-AA-0002 Tuolumne County Central Sanitary LF Closing 3/11/2003 Final Plans 17 CCL-FML $6,900,000.00 2/20/2003 1.017 $7,017,300 $412,782 $13,759 4.138599868
56-AA-0004 Santa Clara and Coastal Landfills Closed 9/1/1991 Final Plans 145 CCL $10,936,400.00 6/8/2001 1.050 $11,483,220 $79,195 $2,640 3.421574428
56-AA-0005 Toland Road Landfill Active 4/30/2002 Preliminary Plans 91.5 FML/CCL $10,142,350 6/30/2003 1.017 $10,314,770 $112,730 $3,758 3.574917198
56-AA-0007 Simi Valley Landfill & Recycling Center Active 1/29/2003 Preliminary Plans 173 CCL-FML/CCL $22,892,700 5/13/2003 1.017 $23,281,876 $134,577 $4,486 3.651850612
56-AA-0008 San Nicholas Island Landfill Closed 8/13/1990 Final Plans 6 CCL $159,000.00 8/13/1990 1.373 $218,307 $36,385 $1,213 3.083795156
56-AA-0011 Bailard Landfill Closed 10/11/1994 Final Plans 120 CCL $12,383,400.00 2/8/1995 1.204 $14,909,614 $124,247 $4,142 3.617163888
57-AA-0001 Yolo County Central Landfill Active 6/21/2004 Partial Final Plans 124 FML $3,460,589.00 6/21/2004 1.000 $3,460,589 $27,908 $930 2.968607083
57-AA-0001 Yolo County Central Landfill Active 6/1/2004 Preliminary Plans 349 GM/GCL $7,910,235 6/1/2004 1.000 $7,910,235 $22,665 $756 2.878242704
57-AA-0004 Univ Of Calif Davis Sanitary Landfill Active 09/28/1998 Partial Final Plans 23 CCL-FML/CCL $1,775,160.00 05/07/1999 1.086 $1,927,824 $83,818 $2,794 3.446218238
57-AA-0004 Univ Calif Davis Active 2/17/1999 Preliminary Plans 16 CCL $1,775,160 2/17/1999 1.086 $1,927,824 $120,489 $4,016 3.603826091
58-AA-0001 Beale AFB Sanitary Landfill (No. 2) Closed 6/30/1995 Final Plans 47 CCL $15,392,556.00 6/30/1995 1.204 $18,532,637 $394,311 $13,144 4.118718117
58-AA-0001 Beale AFB Sanitary Landfill (No. 3) Closed 4/22/1996 Final Plans 32 FML $10,427,760.00 4/22/1996 1.180 $12,304,757 $384,524 $12,817 4.107801801
58-AA-0002 Ponderosa Sanitary Landfill Closed 9/16/1993 Final Plans 10 CCL $439,350.00 9/9/1993 1.250 $549,188 $54,919 $1,831 3.262599389
58-AA-0005 Yuba-Sutter Disposal Inc Closed 11/26/1996 Final Plans 32 FML-FML/GCL $1,462,500.00 11/26/1996 1.180 $1,725,750 $53,930 $1,798 3.254706649
58-AA-0005 Yuba-Sutter Disposal Inc Closed 7/28/1995 Partial Final Plans 56 CCL $2,473,930.00 7/29/1995 1.204 $2,978,612 $53,189 $1,773 3.248704612
58-AA-0006 Yuba-Sutter Disposal Area Abandon Preliminary Plans 12 CCL $500,000.00 11/1/1996 1.180 $590,000 $49,167 $1,639 3.214549511
58-AA-0011 Norcal Waste Systems Ostrom Road LF Inc. Active 5/14/2002 Preliminary Plans 225 FML/CCL $3,800,984 6/10/2002 1.283 $4,876,662 $21,674 $722 2.858818925 Per footprint-acre

CONVERT LOG:
94.28 AVG $2,047,916,012 $31,870,396 $3,383 AVG 3.32300161 $2,104
2290 MAX  $101,498 $3,536 STDEV 0.46004356
1.00 MIN $106,094 $23,227 MAX 3.78304518 $6,068 (+1sd)

$25 MIN 2.86295805 $729 (-1sd)
  314 N

Capitalized Costs (per footprint acre)= Average Closure Costs + Postclosure Annual/Interest Rate (4%)
$162,800

Capitalized Costs Per Ton MSW based on Conversion Factor:
$1.74

Using 1-STDEV as Upper Bound (per ton):
$251,200

$2.69

LCRS- 25% of landfills
Active Flare Landfill Gas Control Systems- 50% of landfills 
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FootprinttoSWtonnage

SWIS No. Facility Name
Total Design Capacity (CY- refuse 

and cover Material; Date from 
C/PC Plan filing if listed) 

Estimated Conversion to Tons 
MSW (unless reported directly)  (x 
.75 CY Waste x .5 Tons Waste/CY 

Waste

 Total Footprint Area 
(acres) to Close

01-AA-0008 Tri-Cities LF 15,620,000 5,857,500 115
01-AA-0009 Altamont LF 60,456,000 22,671,000 206
01-AA-0009 Altamont LF 224,000,000 84,000,000 760
01-AA-0010 Vasco Road LF 31,650,000 11,868,750 222

03-AA-0001 Amador Co. LF-        
Phase 1 570,000 213,750 12

03-AA-0001 Amador Co. LF 2,230,000 836,250 44
04-AA-0002 Neal RD LF 15,000,000 5,625,000 87
05-AA-0014 Red Hill SLF 350,000 131,250 15
05-AA-0023 Rock Creek LF 7,651,070 2,869,151 57
06-AA-0001 Evans Rd  LF-P1 200,000 75,000 14
06-AA-0002 Stonyford LF 192,000 72,000 4
07-AA-0001 W Contra Costa LF 17,200,000 6,450,000 160
07-AA-0002 Acme Sanitary LF (S) 1,400,000 525,000 22
07-AA-0002 Acme Sanitary LF (E) 5,000,000 1,875,000 97

07-AA-0003 Contra Costa SLF (aka 
Pittsburg LF & GBF LF) 2,550,000 956,250 74

07-AA-0032 Keller Canyon LF 78,700,213 29,512,580 244
08-AA-0006 Crescent City LF 1,240,800 (refuse) 500,000 23
09-AA-0003 Union Mine DS 3,700,000 1,387,500 16
10-AA-0002 Chateau Fresno LF 8,400,000 3,150,000 75
10-AA-0004 Clovis LF 3,377,000 1,266,375 55
10-AA-0006 Coalinga DS 2,590,000 971,250 52
10-AA-0009 American Ave. 40,551,000 15,206,625 367
10-AA-0011 Sourtheast Regional 2,954,700 1,108,013 67 LN LINE
10-AA-0013 Orange Ave. 2,900,000 1,087,500 29 1.00E+08 329 647
10-AA-0025 Chestnut Ave DS 2,112,700 792,263 32 1.00E+07 225 107
11-AA-0001 Glenn County LF 3,000,000 1,125,000 50 1.00E+06 120 53
11-AA-0001 Glenn County LF 21,650,000 8,118,750 174
12-AA-0005 Cummings Road LF 3,500,000 1,312,500 38
13-AA-0001 Imperial SWS 340,000 127,500 18
13-AA-0004 Calexico DS 3,210,000 1,203,750 38
13-AA-0005 Ocotillo C&F 59,900 22,463 5
13-AA-0006 Holtville DS 50,000 18,750 25
13-AA-0007 Palo Verde C& F 109,000 40,875 9
13-AA-0008 Brawley LF 128,300 48,113 34
13-AA-0009 Niland C&F 50,000 18,750 14
13-AA-0010 Hot Spa C&F 37,833 14,187 6
13-AA-0011 Salton City C&F 92,220 34,583 8
13-AA-0012 Pichacho C&F 165,700 62,138 14
13-AA-0019 Republic-Imperial 15,530,000 5,823,750 76
13-AA-0022 Desert Valley Phase l 214,000 80,250 9
13-AA-0022 Desert Valley Phase II 300,000 112,500 9
13-AA-0026 Mesquite Regional LF 1,100,000,000 412,500,000 2290
14-AA-0003 Lone Pine DS 583,946 218,980 27
14-AA-0005 Bishop Sunland 3,556,710 1,333,766 69
14-AA-0006 Shoshone DS 484,000 181,500 5
14-AA-0007 Tecopa DS 711,480 266,805 9
14-AA-0016 Furnace Creek 25,000 9,375 10
15-AA-0045 Boron SLF 1,003,000 376,125 14
15-AA-0047 Buttonwillow SLF 349,273 130,977 8
15-AA-0048 China Grade SLF 5,050,000 1,893,750 53
15-AA-0050 Arvin SLF 11,464,719 4,299,270 143
15-AA-0051 Glennville LF 50,000 18,750 4  
15-AA-0052 Lost Hills SLF 1,408,959 528,360 25
15-AA-0055 Kern Valley LF 760,000 285,000 31
15-AA-0056 Lebec LF 50,000 18,750 14
15-AA-0057 Shafter-Wasco SLF 11,635,500 4,363,313 135
15-AA-0058 Mojave-Rosamond SLF 2,211,743 829,404 27
15-AA-0059 Ridgecrest SLF 5,992,700 2,247,263 91
15-AA-0061 Taft SLF 8,858,701 3,322,013 80
15-AA-0062 Tehachapi SLF 1,729,400 648,525 32
15-AA-0063 McFarland-Delano LF 1,350,000 506,250 40
15-AA-0067 North Belridge SWDS 50,000 18,750 30
15-AA-0105 McKittrick LF 1,857,000 696,375 23
15-AA-0150 Edwards AFB Main LF 860,000 322,500 64
15-AA-0273 Bakersfield SLF (Bena) 53,500,000 20,062,500 229 3/1/2002  
16-AA-0004 Avenal LF 364,865 136,824 51
16-AA-0009 Hanford LF 834,900 313,088 79
16-AA-0011 Corcoran LF 1,378,287 516,858 21
16-AA-0013 Mustang Hill LF 10,100,000 3,787,500 41
16-AA-0021 Kettleman Hills SLF 4,200,000 1,575,000 43
18-AA-0003 Bieber LF 17,700 6,638 8
18-AA-0004 Madeline DF 2,120 795 1
18-AA-0005 Ravendale DF 1,950 731 1
18-AA-0009 Bass Hill LF 1,216,500 456,188 32
18-AA-0010 Westwood  DF 271,500 101,813 5
18-AA-0011 Herlong DF 226,100 84,788 5
18-AA-0013 Sierra Army Depot 810,000 303,750 32
19-AA-0009 Antelope Valley No. 2 9,544,297 3,579,111 75
19-AA-0012 Scholl Canyon LF 33.3 million tons refuse 33,300,000 239
19-AA-0013 Azusa LF 63,459,258 23,797,222 302
19-AA-0015 Spadra LF 16.4 million tons refuse 16,400,000 173
19-AA-0053 Puente Hills LF 103 million tons refuse 103,000,000 300
19-AA-0056 Calabasas LF 32 million tons refuse 32,000,000 310
19-AA-0057 Pitchess Detention Cntr 50,000 18,750 15
19-AA-0061 Pebbly Beach 50,000 18,750 6
19-AA-0062 Two Harbors LF 6,000 2,250 2

19-AA-0063 US Navy LF (San 
Clemente Island 50,000 18,750 3

19-AA-0820 Lopez Canyon LF 24,500,000 9,187,500 161

19-AA-0853 Sunshine Canyon 
Extension 24,000,000 9,000,000 215

19-AF-0001 BKK West Covina DS 38 million tons refuse 38,000,000 175

19-AH-0001 Whittier- Savage Canyon 8.9 million tons refuse 8,900,000 132

19-AR-0002 Sunshine Canyon 30,000,000 11,250,000 162
20-AA-0002 Fairmead LF 310,000 116,250 36
20-AA-0002 Fairmead LF 7,100,000 2,662,500 56
21-AA-0002 West Marin SLF 50,000 18,750 15
22-AA-0001 Mariposa Co. SLF 2,942,000 1,103,250 40
23-AA-0003 Casper Refuse DF 250,000 93,750 16
23-AA-0008 Laytonville LF 130,000 48,750 7
23-AA-0018 South Coast Rd LF 50,000 18,750 5
23-AA-0019 City of Ukiah SWDS 3,700,000 1,387,500 42

y = 6E-06x + 47.14
R² = 0.8513

y = 45.449ln(x) - 507.9
R² = 0.2739
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FootprinttoSWtonnage

SWIS No. Facility Name
Total Design Capacity (CY- refuse 

and cover Material; Date from 
C/PC Plan filing if listed) 

Estimated Conversion to Tons 
MSW (unless reported directly)  (x 
.75 CY Waste x .5 Tons Waste/CY 

Waste

 Total Footprint Area 
(acres) to Close

23-AA-0021 City of Willits DS 210,000 78,750 19
24-AA-0001 Hwy 59 DS 10,498,730 3,937,024 110
24-AA-0002 Billy Wright LF 2,927,222 1,097,708 40
25-AA-0001 Alturas 50,000 18,750 10
25-AA-0002 Eagleville 5,000 1,875 2
25-AA-0003 Fort Bidwell 5,000 1,875 1
25-AA-0004 Lake City 5,000 1,875 3
25-AA-0021 Cedarville 5,000 1,875 2
26-AA-0001 Walker SLF 442,400 165,900 10
26-AA-0002 Bridgeport SLF 501,121 187,920 13
26-AA-0003 Pumice Valley 313,000 117,375 20
26-AA-0004 Benton Crossing 975,000 365,625 52
26-AA-0005 Chalfant SLF 116,559 43,710 7
26-AA-0006 Benton SLF 67,840 25,440 7
27-AA-0003 Lewis Rd. LF 1,092,000 409,500 14
27-AA-0003 Lewis Rd. LF 1,092,000 409,500 14
27-AA-0005 Johnson Cnyn LF 6,601,100 2,475,413 80
27-AA-0006 Jolon Rd LF 989,100 370,913 36

27-AA-0012 Lake San Antonio South 
Shore LF 38,400 14,400 6

28-AA-0001 American Canyon LF 5,160,000 1,935,000 97
28-AA-0002 Clover Flat LF 5,100,000 1,912,500 44
28-AA-0003 Berryessa Garbage 50,000 18,750 7
29-AA-0001 McCourtney Rd LF 2,290,000 858,750 36
30-AB-0017 Coyote Canyon SLF 60,000,000 22,500,000 300
30-AB-0018 Santiago Canyon SLF 26,000,000 9,750,000 125
30-AB-0019 Prima Descha SLF 108,000,000 40,500,000 800
30-AB-0035 Olinda Alpha SLF 123,100,000 46,162,500 335

30-AB-0360 Bee Canyon LF         
(Frank R. Bowerman) 117,000,000 43,875,000 362

31-AA-0120 Berry Street Mall LF 325,000 121,875 13
31-AA-0530 Clipper Creek LF 10,000 3,750 2
31-AA-0550 Colfax LF 50,000 18,750 3
31-AA-0560 Eastern Regional LF 1,427,300 535,238 36
32-AA-0007 Portola LF 192,000 72,000 8
32-AA-0008 Gopher Hill LF 600,000 225,000 13
32-AA-0009 Chester LF 710,000 266,250 28
33-AA-0003 Highgrove LF 6,490,000 2,433,750 71
33-AA-0006 Badlands DS 27,959,140 10,484,678 150
33-AA-0007 Lamb Canyon DS 11,934,422 4,475,408 138
33-AA-0008 Double Butte DS 8,426,828 3,160,061 100
33-AA-0009 Mead Valley DS 5,800,000 2,175,000 60
33-AA-0011 Edom Hill DS 15,149,800 5,681,175 148
33-AA-0012 Coachella Valley DS 5,000,000 1,875,000 75
33-AA-0013 Anza DS 468,476 175,679 20
33-AA-0015 Oasis DS 870,100 326,288 26
33-AA-0016 Desert Center DS 410,000 153,750 7
33-AA-0017 Blythe DS 4,629,865 1,736,199 78
33-AA-0071 Mecca Landfill II 578,694 217,010 27
33-AA-0217 El Sobrante SWLF 16,410,000 6,153,750 90
33-AA-0228 Eagle Mtn. 660,000,000 247,500,000 2247
34-AA-0001 Kiefer LF 126,560,000 47,460,000 198
34-AA-0006 Aerojet LFs 350,000 131,250 19
34-AA-0018 Sacramento City LF 5,200,000 1,950,000 130
34-AA-0029 Sacto Regional WWTP 100,000 37,500 8

35-AA-0001 John Smith Road SWDS 2,410,000 903,750 33

36-AA-0003 Iron Mtn. LF 25,000 9,375 4
36-AA-0017 California St. LF 4,006,000 1,502,250 65
36-AA-0019 Agua Mansa LF 5,500,000 2,062,500 34
36-AA-0026 Oro Grande 1,000,000 375,000 5
36-AA-0031 Lenwood-Hinkley LF 700,000 262,500 50
36-AA-0039 Newberry 80,000 30,000 4
36-AA-0041 Trona Angus LF 950,000 356,250 22
36-AA-0044 Phelan RDS 2,300,000 862,500 30
36-AA-0045 Victorville RDS 4,100,000 1,537,500 67
36-AA-0046 Barstow RDS 2,724,400 1,021,650 47
36-AA-0047 Yermo DS 269,751 101,157 12
36-AA-0048 Apple Valley DS 2,700,000 1,012,500 38
36-AA-0049 Baker RDS 170,000 63,750 10
36-AA-0050 Hesperia RDS 2,600,000 975,000 50
36-AA-0051 Colton LF 13,297,000 4,986,375 82
36-AA-0054 Milliken 24,500,000 9,187,500 140

36-AA-0055 Fontana RDS (Mid 
Valley) 24,339,000 9,127,125 136

36-AA-0055 Fontana RDS (Mid 
Valley) 62,000,000 23,250,000 408

36-AA-0056 Big Bear RDS 870,316 326,369 27
36-AA-0057 Landers DS 3,083,000 1,156,125 44
36-AA-0058 Morongo DS 815,700 305,888 12
36-AA-0060 Twentynine Palms DS 1,170,000 438,750 44
36-AA-0061 Lenwood-Hinkley 4,439,000 1,664,625 54
36-AA-0062 Lucerne Vlly 180,000 67,500 6
36-AA-0067 USMC- 29 Palms 2,196,000 823,500 39
36-AA-0068 Fort Irwin 14,000,000 5,250,000 467

36-AA-0074 Kaiser Cement 
(Mitsubishi) 520,000 195,000 15

36-AA-0084 Echo Gold 161,500 60,563 7
36-AA-0087 San Timoteo SWDS 17,641,460 6,615,548 114
37-AA-0005 Ramona LF 2,200,000 825,000 46
37-AA-0006 Borrego Springs LF 707,000 265,125 29
37-AA-0008 San Marcos LF 12,500,000 4,687,500 107
37-AA-0009 Otay SWLF 7,900,000 2,962,500 73
37-AA-0020 Miramar SWLF 50,400,000 18,900,000 470
37-AA-0023 Sycamore SW LF 40,200,000 15,075,000 305
39-AA-0001 Austin Rd. LF 18,050,000 6,768,750 218
39-AA-0002 French Camp LF 697,415 tons refuse 697,415 60
39-AA-0003 Harney Lane LF 4,800,000 1,800,000 97
39-AA-0015 Forward LF 12,070,000 4,526,250 120
39-AA-0022 North County LF 16,200,000 6,075,000 185
40-AA-0001 Paso Robles LF 3,242,055 tons refuse 3,242,055 66
40-AA-0002 Camp Roberts SWDS 130,000 48,750 8
40-AA-0003 Santa Fe Energy 62,000 23,250 5
40-AA-0004 Cold Canyon 5,297,467 tons refuse 5,297,467 88
40-AA-0008 Chicago Grade 1,675,284 tons refuse 1,675,284 36
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40-AA-0009 Camp San Luis Obispo 3,106,173 1,164,815 8
41-AA-0008 Hillside LF 5,910,000 2,216,250 30
41-AA-0009 Burlingham LF 5,910,000 2,216,250 41

41-AA-0010 San Mateo Composting 
(3rd Ave.) 1,460,000 547,500 31

42-AA-0010 New Cuyama 53,000 19,875 5
42-AA-0012 Vandenburg AFB 3,100,000 1,162,500 70
42-AA-0013 Ventucopa LF 50,000 18,750 2
42-AA-0016 City of Santa Maria LF 5,849,000 2,193,375 186
43-AA-0007 Sunnyvale LF 5,200,000 1,950,000 92
43-AM-0001 Palo Alto RDS 2,675,000 1,003,125 126
43-AN-0008 Kirby Canyon LF 37,000,000 13,875,000 311
43-AN-0015 Guadalupe SLF 10,281,649 3,855,618 115
44-AA-0001 City of Santa Cruz LF 7,600,000 2,850,000 58
44-AA-0002 City of Watsonville 1,800,500 675,188 31
44-AA-0003 Ben Lomond WDS 1,600,000 600,000 24
44-AA-0004 Buena Vista DS 6,141,510 2,303,066 24

45-AA-0019 Redding SLF, City of 
(Benton) 1,954,443 732,916 71

45-AA-0020 Anderson LF 2,528,000 948,000 47
45-AA-0021 Dersch Rd. 1,035,880 388,455 13
45-AA-0022 Intermountain LF 50,000 18,750 4
45-AA-0043 West Central (Phase 2) 6,500,000 2,437,500 100
45-AA-0058 Twin Bridges LF 825,000 309,375 19

46-AA-0001 Loyalton LF 744,000 CY Total (186,000 tons) 186,000 29

47-AA-0001 McCloud 160,000 60,000 13
47-AA-0019 Weed SWDS 70,000 26,250 6
47-AA-0026 Happy Camp SWDS 65,824 24,684 3
47-AA-0027 Tulelake SWDS 130,000 48,750 9
47-AA-0029 Kelly Gulch LF 25,000 9,375 1
47-AA-0030 Cecilville LF 25,000 9,375 1
47-AA-0031 Lava Beds LF 25,000 9,375 1
47-AA-0035 New Tenant SWDS 25,000 9,375 10
47-AA-0044 Rogers Creek LF 25,000 9,375 1
47-AA-0045 Hotelling Gulch LF 25,000 9,375 3
48-AA-0004 Rio Vista 200,000 tons refuse 200,000 12
48-AA-0075 Potrero Hills 21,500,000 8,062,500 190
49-AA-0001 Central LF 26,000,000 9,750,000 172
49-AA-0002 Annapolis LF 100,000 37,500 5
49-AA-0004 Healdsburg 1,527,789 572,921 27
49-AA-0009 Casa Grande Site 225,000 84,375 9
50-AA-0001 Fink Rd LF 5,201,816 (tons refuse) 5,201,816 216
50-AA-0002 Geer Road LF 5,000,000 1,875,000 144
52-AA-0001 Red Bluff LF 3,320,000 1,245,000 51
54-AA-0001 Earlimart DS 192,400 72,150 16
54-AA-0002 Exeter DS 1,770,953 664,107 34
54-AA-0004 Teapot Dome DS 6,546,407 2,454,903 71
54-AA-0008 Woodville DS 38,583,676 14,468,879 271
54-AA-0009 Visalia DS 19,129,323 7,173,496 127
54-AA-0010 Balance Rock DS 23,900 8,963 10
54-AA-0011 Kennedy Meadows DS 17,352 6,507 6
55-AA-0001 Big Oak Flat LF 166,000 62,250 4

55-AA-0002 Tuolumne Central 
(Jamestown) 1,925,000 721,875 16

56-AA-0005 Toland Rd. LF 15,000,000 5,625,000 86
56-AA-0007 Simi Valley LF 23,700,000 8,887,500 138
56-AA-0008 Pacific Missile  TC LF 15,000 5,625 6
56-AA-0011 Bailard LF 8,500,000 3,187,500 120
56-AA-0122 Coastal LF 3,500,000 1,312,500 63
57-AA-0001 Yolo Co. Central LF 30,256,900 11,346,338 347
57-AA-0004 UC Davis LF 1,845,000 691,875 23
58-AA-0001 Beale AFB LF #3 132,000 49,500 47
58-AA-0001 Beale AFB LF #2 950,000 356,250 41
58-AA-0002 Ponderosa SLF 100,000 37,500 10

58-AA-0005 Yuba Sutter Disposal Inc. 
LF (YSDI) 1,100,000 412,500 24

58-AA-0005 Yuba Sutter Disposal Inc. 
LF (YSDI) 2,800,000 1,050,000 33

58-AA-0006 Yuba Sutter Disposal 
Area LF (YSDA) 790,008 296,253 12

58-AA-0011 Ostrom Road SLF 20,198,000 7,574,250 221
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